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Application Form 

3rd Call for Proposals 

1. Project Identification 

1.1. Main data 

Call for proposal ID C Project acronym ORIENTGATE 

Project title A structured network for integration of climate knowledge into policy and 
territorial planning 

Application ID SEE/C/0001/2.2/X EoI Reference number SEE/C/0001/2.2/X 

Priority Axis Protection and improvement of the environment 

Area of Intervention Improve prevention of environmental risks 

Terms of Reference Climate Change Adaptation: assessing vulnerabilities and risks and translating 
them to implementation actions at the regional and local levels 

1.2.Project summary 

The OrientGate project will foster concerted and coordinated climate adaptation actions across the SEE region. 
The project will explore climate risks faced by coastal, rural and urban communities; contribute to a better 
understanding of the impact of climate variability and change on water regimes, forests and agro-ecosystems; 
and analyse specific adaptation needs in the hydroelectricity, agro-alimentary and tourism sectors. The 
principal scope of the project is to convey the up-to-date climate knowledge to policy makers who may best 
benefit from it, that is urban planers, nature protection authorities, regional and local development agencies, 
territorial and public works authorities. The principal project results include six pilot studies of specific climate 
adaptation exercises, a data platform connected to the EU Clearinghouse on Climate Adaptation, capacity 
enhancing seminars and workshops, working partnership among the hydro-meteorological offices of the SEE 
countries.  

Project Lead Partner 
(official name in English) 

Euro-Mediterranean center for 
Climate Change 

Lead 
Partner’s 
country  

Italy 

 

1.3. Financial summary 

Total budget  4,666,300.01 EUR 
  

Requested ERDF 
contribution 

3,354,355.01 EUR ERDF contribution rate 85.00 % 

Requested IPA 
contribution 

612,000.00 EUR IPA contribution rate 85.00 % 

10% flexibility rule 
(amount) 

45,000.00 EUR 10% flexibility rule (rate) 1.14 % 
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20% flexibility rule 
(amount) 

0.00 EUR 20% flexibility rule (rate) 0.00 % 

 

 

The project generates revenue No 

1.4. Project duration 

From month/year 7 / 2012 To month/year 12 / 2014 

Duration in months             30 months 
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2. Partnership 

2.1. Project partners (calculation: Partners + ASP – Observers) 

 

Number of partners from EU 

Austria 2 

Bulgaria 2 

Greece 5 

Hungary 5 

Italy 6 

Romania 2 

Number of partners from Non EU 

Albania 1 

Bosnia and Herzegovina 3 

Croatia 2 

Former Yugoslav Republic of Macedonia 1 

Montenegro 1 

Serbia 1 

Ukraine 3 

Total number of Project Partners 34 

 

2.2. List of Project Partners 

 

Partner role Official name in English Abbreviation Country 

LP Euro-Mediterranean center 
for Climate Change 

CMCC Italy 

ERDF PP1 Autonomous Province of 
Trento  

PAT Italy 

ERDF PP2 Region Basilicata - 
Environment Department, 
Territory, Politics of 
Sustainability 

Regione Basilicata Italy 

ERDF PP3 National Institute of 
Meteorology and Hydrology 

NIMH Bulgaria 
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ERDF PP4 Ministry of Regional 
Development and Public 
Works 

MRDPW Bulgaria 

ERDF PP5 The Goulandris Natural 
History Museum Greek 
Biotope Wetland Centre 

EKBY Greece 

ERDF PP6 Hungarian Nonprofit Ltd for 
Regional Development and 
Town Planning 

VATI Hungary 

ERDF PP7 The Regional Environmental 
Center for Central and 
Eastern Europe 

REC Hungary 

ERDF PP8 Hungarian Meteorological 
Service  

OMSZ Hungary 

ERDF PP9 Environmental Protection 
Agency of Covasna  

EPA Covasna Romania 

ERDF PP10 National Meteorological 
Administration  

NMA Romania 

ERDF PP11 Attica Region Attica Region Greece 

ERDF PP12 Center for Technological 
Research of Crete  

CTRC Greece 

ERDF PP13 Federal Ministry of 
Agriculture, Forestry, 
Environment and Water 
Management, Forest 
Department 

BMLFUW Austria 

IPA-I PP1 Local Development Agency 
Gradiška  

ALORG Bosnia and Herzegovina 

IPA-I PP2 Meteorological and 
Hydrological Service 

DHMZ Croatia 

IPA-I PP3 City of Koprivnica  CoK Croatia 

IPA-I PP4 Ministry of Sustainable 
Development and Tourism 

Ministry of Sustainable 
Development and Tourism 

Montenegro 

IPA-I PP5 Republic 
Hydrometeorological Service 
of Serbia  

RHMSS Serbia 

IPA-I PP6 Republic Hydro-
meteorological Service of 
Republic of Srpska 

RHMZ RS Bosnia and Herzegovina 

IPA-I PP7 Hydrometeoroloogical 
Service of Macedonia 

HMSM Former Yugoslav 
Republic of Macedonia 

EU ASP1 Region of Puglia, 
Mediterranean Department 

Regione Puglia Italy 
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EU ASP2 Ministry of Environment 
Energy & Climate Change  

YPEKA  Greece 

EU ASP3 Municipality of Komotini Municipality of Komotini Greece 

EU ASP4 Municipality of Town 
Veszprem 

VMJV Hungary 

EU ASP5 Municipality of 13th District 
of Budapest   

XIII. Ker. Onkormanyzat Hungary 

EU ASP6 Office of the Upper  Austrian 
Federal State Government, 
Forest Service 

UA FS Austria 

10% PP1 Region Council of Shkoder Region of Shkoder Albania 

10% PP2 General Department of 
Foreign Economic Activity 
and European Integration of 
Odessa Regional State 
Administration 

GDFEAEI Ukraine 

10% PP3 Vilkovo City Council V Gorsovet Ukraine 

10% PP4 Odessa State Environmental 
University  

OSENU  Ukraine 

OP1 Italian Ministry of 
Environment, Land and Sea 

IMELS Italy 

OP2 Union of Italian Provinces  UPI Italy 

OP3 Federal Hydrometeorological 
Institute  

FHMZ Bosnia and Herzegovina 

 

 

2.3. Description of the Partnership 

 

The ORIENTGATE partnership is well balanced in terms of Countries represented and type of Institutions 
involved with a vast majority of public authorities. 
It consists of total 22 financing Partners, 9 associates and 3 observer covering 13 countries of the SEE 
Programme. 
Partners can be grouped in three main categories responding to different needs and having different roles: 
-1) National hydro-meteorological services (HMS) as organisations responsible for monitoring climate 
variability and risk;   
- 2) Policy organisations of territorial development as organisations responsible for translating the cv&c risk 
assessment information into the planning instruments of the territorial development;  
- The Lead Applicant (OrientGate) and the Thematic Centers Leaders (Outcenters) as organisations with 
profound expertise in sector specific vulnerabilities to climate variability and change   
1) Overall 8 national hydro-meteorological services (including the University of Odessa former Met Service) 
joined the ORIENTGATE Partnership covering almost the entire region. 6 out of 9 are from IPA countries, 
the remaining from Ukraina and other East Europe Countries.  HMS are leaded by the Republic 
Hydrometeorological Service of Serbia (RHMSS). RHMSS is hosting the South East European Virtual Climate 
Change Center and is responsible for Climate Change Framework Action Plan for Adaptation 
(http://www.seevccc.rs/CCFAP-A/CCFAP-A.pdf). The 3rd Call for proposals for SEE cooperation takes into 
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account this Action Plan in which the roles and responsibilities of several HM services within the SEEVCCC 
framework are determined. This Action Plan was endorsed by the ministers of environment from several 
Balkan states. Romanian MetService will coordinate 1 pilot study. 
2) In order to directly involve as much as possible the Institutions directly responsible for Policy planning, 
several Ministries (6), regional public authorities (7) and local public authorities such as municipalities (5), 1 
development agency and 1 environmental agency are participating in ORIENTGATE. 1 out of 3 Thematic 
center is leaded by a Ministry (Austria) and the WP7 devoted on Policy harmonisation is leaded by the 
region of Basilicata (Italy). 
All of them will be actively involved in WP7 as Financing or as Associated Strategic Partners. The authorities 
have been involved as ASP since their limited financial capacity. 
Furthermore in every pilot study the related public authority is involved ensuring the right endorsement of 
the activities that will be carried out in its territory. 3 out of 6 pilot studies will be coordinated by a public 
authority 
3) Scientific institution are relatively few if compared to the number of authorities and local development 
agencies. The five research Institutions will ensure an high scientific level of the research scope. They will 
coordinate 2 out of 3 Thematic Centers and 3 out of 6 pilot studies. 
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2.4. Project parners data 

2.4.1 LP 

2.4.1.1. Legal Identification Data 

Official name in English  Euro-Mediterranean center for Climate Change 

Full name in original 
language 

Centro Euro-Mediterraneo per i Cambiamenti Climatici 

Abbreviation CMCC Country Italy 

NUTS II Region Puglia NUTS III Region Lecce 

Type of institution University, higher education institution, research centre, scientific institution, 
college 

Legal status Governed by public law 

National tax number 03873750750 

Official address via Augusto Imperatore 16, Lecce, 73100 Italy 

Phone (39)-0832-288650 Mobile  

Fax  e-mail info@cmcc.it 

Homepage www.cmcc.it 

Legal representative 

Name of the legal 
representative  

Dr Antonio Navarra 

Position of legal 
representative 

President 

Phone (39)-0832-288650 Mobile  

Fax  e-mail antonio.navarra@cmcc.it 

Contact Person 

Name of contact person 
in project 

Giulia Galluccio 

Position of contact 
person in project 

Senior Scientific Manager 

Phone (39)-02-52036945 Mobile  

Fax  e-mail giulia.galluccio@cmcc.
it 

 

 

2.4.1.2. Geographic scope of the LP activities 

  

Transnational 
 

 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

8/201 

2.4.1.3. Relevance of the proposed LP in this project (thematic competence) 

 

The Euro-Mediterranean Center for Climate Change (CMCC, Centro Euro?Mediterraneo per i Cambiamenti 
Climatici, www.cmcc.it) is a research center funded by the Italian Ministries of the Environment and Land 
Protection, of Education, University and Research, and of Economy and Finance, that aims at furthering 
knowledge in the field of climatic variability, including causes and consequences, through the development 
of high-resolution simulations and impact models.  
CMCC benefits from the long applied research experience of its six consortium members: Istituto Nazionale 
di Geofisica e Vulcanologia, Fondazione Eni Enrico Mattei (FEEM), Universit? degli Studi del Salento, Centro 
Italiano Ricerche Aerospaziali, Universit? C? Foscari, Universit? degli Studi del Sannio. The centre gathers 
the know?how from its founding Institutions focusing on climate change issues and applications for 
environmental management. 
The mission of CMCC is also to encourage and foster collaboration among universities, national and 
international research institutions, local  institutions and the industrial sector. It targets several ambitious 
objectives. First of all, the CMCC produces numerical models, simulations, applications and assessments in 
the specific field of climate dynamics, climate modelling, climate impacts and policy. The CMCC also offers 
high level training on climate modelling. Second, it establishes a significant computational facility to 
support Italian climate numerical simulation research and contribute to capacity building in the 
Mediterranean region and disseminates the products of its activity to the national scientific community.   
CMCC activities are thus intrinsically related to the project objectives and it will involve its six research 
Divisions: Numerical Applications and Scenarios (ANS); Climate Impacts and Policies (CIP); Impact on Soil 
and Coast (ISC); Impacts on Agriculture, Forest, and Natural Ecosystems (IAFENT); Scientific Computing and 
Operations (SCO), Climate Services (SERC). Each division deals with a specific area of interest, pursues 
defined objectives and aims to present detailed  guidelines about possible strategies for a sustainable 
management of the effects of climate change. CMCC will thus bring into the project the expertise of all its 
research divisions.  
CMCC holds an innovative supercomputing infrastructure that consists of two clusters, together reaching a 
peak of 30 TFlops of computing power. A high capacity and high performance storage infrastructure 
supports the clusters. The platform with NEC vector computer and scalar IBM has been funded by Italian 
Ministry for the Environment, Land and Sea, Ministry for University and Research, Ministry for Finance and 
Economy. 
 
 

2.4.1.4. Partnership and management experience 

 

As lead partner of the ORIENTGATE project CMCC is responsible for the coordination of all the partners and 
the identification of their role within the project. In this regard CMCC has matured great experience in 
administration and management of national and international projects through the participation, 
management and implementation of international projects involving high-level  scientific coordination, 
such as CIRCE (63 partners), ENSEMBLE (63 partners), COMBINE (23 partners).  Through the experience in 
conducting relation of partnership with different institutional levels of policy making  and  the knowledge in 
the field of scientific research on climate change themes, CMCC has the right competences  to coordinate, 
support and handle the ORIENTGATE project. 
CMCC organization is indeed well connected in the national and international context, both within and 
outside Europe having partners from the European Union, the Mediterranean Countries, India, China, 
United States, and Japan. Since its inception CMCC has worked with several research institutions and other 
organizations, has developed a solid and extensive global network and has signed memorandum of 
understanding of continuative scientific collaboration with different  international Universities and 
Institutes. CMCC has in fact signed a Memorandum of Understanding with the National Centre for 
Atmospheric Research (Colorado, US), Princeton Environmental Institute (Princeton University, New Jersey, 
US), Climate and Global Modelling Division of the Indian Institute of Tropical Meteorology (Pashan, India), 
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the National Marine Environment Forecasting Center, State Oceanic Administration of China (Beijing, 
China), the University of Adelaide (Australia), Tel Aviv University (Israel), University of Reading (UK), 
University of Cantabria (Spain), Yonsei University (Korea) and CONICET, Consejo Nacional de Investigation 
Científicas y Técnicas (Argentina). 
 
CMCC has an extensive experience in the analysis of climate policy both from a qualitative and a 
quantitative perspective. CMCC participated to the Climate Policy Network with MIT (Massachusetts 
Institute of Technology, Cambridge, US), RFF (Resources for the Future, Washington, US) and ZEW (Zentrum 
für Europäische Wirtschaftsforschung, Mannheim, DE). The network was a transatlantic initiative with the 
goal of identifying common research tasks and comparing policy analyses related to climate change. CMCC 
also participated to the Harvard Project on International Climate Agreements and contributed a chapter for 
the book by Aldy and Stavins on /Post-Kyoto International Climate Policy/ (Cambridge, UK: Cambridge 
University Press, August 2009). With a focus on Reduced Emissions from Deforestation and forest 
Degradation, a long standing collaboration between CMCC and the Environmental Defence Fund 
(Washington, US) has produced important evidence on the role of linking forestry to climate policy that has 
been presented in different UNFCCC venues. 
 
CMCC has expertise across a wide range of topics and particular experience in examining policy integration 
and coherence and methods to ensure this, such as impact assessment, risk assessment, indicators and 
frameworks, and spatial planning. CMCC will provide the expertise to allow assessment of policy 
instruments for integration of climate change adaptation objectives, risk assessment and prevention and 
analysis of potential policy developments. 
 
Since 2006, CMCC hosts the IPCC National Focal Point, a link between IPCC and the national scientific 
community. CMCC personnel have been negotiators in the United Nations Framework Convention on 
Climate Change (UNFCCC) process in the last years. 
 
 

2.4.1.5. Description of previous participation to other relevant EU funded projects 

 

CMCC research projects portfolio is composed by 68 national, European and International funded projects 
such as: 2 funded projects in FP6 (6-th Framework Program of the European Union), 23 funded projects in 
FP7 (7-th Framework Program of the European Union) and 35 funded projects under other EU and 
international research grants (tot. of ca. 30M ?). CMCC is experienced in management and implementation 
of international projects involving high-level scientific coordination, including EU-funded research projects, 
as highlighted above.  
CMCC has being fostering partnerships and projects involving least developed countries or countries aiming 
at fostering knowledge transfer. In particular: 
- Northern African and Middle east countries (e.g. WASSERMED, FUME, ITALY-ISRAEL, CANTICO, CIRCE, 
SPLASH) 
- European Eastern countries and Balkan countries (ADRICOSM-STAR, CIR) 
- Asian Countries and Pacific Countries (Climate Policy Outreach, EC2, SIDS) 
- South American countries (CLARIS-LPB) 
 
Here below a selection of successful projects, related to the fields of interest of ORIENTGATE Project that 
CMCC has been coordinating (or joined as partner):  
1) ETC-CCA, ETC-CCA - European Topic Centre on: Climate Change impacts, vulnerability and adaptation 
2011-2013, coordinated by CMCC, whose main objective is to support the EEA in specific tasks identified in 
the EEA strategy in the area of climate change impacts, vulnerability and adaptation across Europe, 
including improving information among European countries on: data and indicators on climate change and 
its impacts across sectors and regions, assessment of climate change vulnerabilities and natural hazard risks 
to society and ecosystems current or planned adaptation strategies and actions. CMCC directs the work of 
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supporting: the development and implementation of the EU Clearinghouse on climate change impacts, 
vulnerability and adaptation (Adaptation Clearinghouse for Europe - ACE), following the EU White Paper on 
Adaptation (1 April 2009); the EIONET (European Environment Information and Observation Network) 
workshop on climate change impacts, vulnerability and adaptation, and networkig. With its expertise, 
CMCC also contributes to the activities on:  climate change impacts indicators (SEIS); climate change and 
disaster risk assessments (EU Flood Impact Database); mapping of hazard risks/climate change vulnerability 
and methods for adaptation costs (coastal systems and river floods).  
 
2) AdaptAlp Adaptation to Climate Change in the Alpine Space (Alpine Space, Programme Priority 3: 
Environment and Risk Prevention, European Territorial Cooperation 2007-2013) project, with the overall 
aim of assessing impacts and adaptation to climate change in the Alpine Space which involves 16 partners 
from six different countries.  
 
3) Climate Policy Outreach (CPO) project, coordinated by CMCC, studies the interaction among countries 
(Italy, Germany, China, India), concentrating in detail on  the commitments taken by developed countries 
for the mitigation of greenhouse gasses, and possible mitigation actions that can be played by developing 
countries. This project aims to contribute to the improvement of decision of policymakers also trough the 
comprehension of the potential impacts of a global carbon market.  
 
4) BRIDGE SustainaBle uRban plannIng Decision support accountinG for urban mEtabolism. The core of 
BRIDGE will develop a tool to assist decision making processes by providing tools for the design and a 
structured presentation of alternatives and mechanisms for the comparative analysis, ranking, and 
selection (DSS).  
 
 

2.4.1.6. Overview of the LP’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

849,320.00 85.00 149,880.00 15.00 0.00 0.00 0.00 0.00 999,200.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 

 
 
 

Activities of the ERDF partner in non-EU countries of the Programme Area 

Amount 0.00 Rate 0.00 

Description and location of the activities implemented by applying the 10% flexibility rule 

 
 
 

Sponsored 10% ASP 

Beneficiary partner 10% PP2 

Amount 10,000.00 Rate 0.38 

Description and location of the activities implemented by applying the 10% flexibility rule 
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The budget will cover costs related to travel and accomodations in order to participate to the project 
meetings under WP1 and WP2, to attend at least 2 meetings under WP7, and to attend 3 seminars 
organised by Topic centers 
 
 
 

Sponsored 10% ASP 

Beneficiary partner 10% PP3 

Amount 10,000.00 Rate 0.38 

Description and location of the activities implemented by applying the 10% flexibility rule 

The budget will cover costs related to travel and accomodations in order to participate to the project 
meetings under WP1 and WP2, to attend at least 2 meetings under WP7, and to attend 3 seminars 
organised by Topic centers. 
 
 
 
 
 

Sponsored EU ASP 

Beneficiary partner EU ASP1 

Amount 20,000.00 Rate 0.51 

Description and location of the activities implemented by applying the % flexibility rule 

The EU ASP 1 will be involved in WPs 5 and 7 
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2.4.2 ERDF PP1 

2.4.2.1. Legal Identification Data 

Official name in English  Autonomous Province of Trento  

Full name in original 
language 

Provincia Autonoma di Trento 

Abbreviation PAT Country Italy 

NUTS II Region Provincia Autonoma Trento NUTS III Region Trento 

Type of institution Regional public authority 

Legal status Public 

National tax number 00337460224 

Official address Piazza Dante 15, Trento, 38100 Italy 

Phone (39)-0461-495111 Mobile  

Fax  e-mail N.A.  

Homepage www.provincia.tn.it 

Legal representative 

Name of the legal 
representative  

Ing. Vittorio Cristofori 

Position of legal 
representative 

Director of  Civil Defence Planning Office  

Phone (39)-0461-492930 Mobile  

Fax (39)-0461-492931 e-mail vittorio.cristofori@provincia.tn.
it 

Contact Person 

Name of contact person 
in project 

Dr. Roberto Barbiero 

Position of contact 
person in project 

Representative of the Autonomous Province of Trento in the project 

Phone (39)-0461-494875 Mobile  

Fax (39)-0461-238305 e-mail roberto.barbiero@pro
vincia.tn.it 

 

 

2.4.2.2. Geographic scope of the ERDF PP1 activities 
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Regional 
 

 

2.4.2.3. Relevance of the proposed ERDF PP1 in this project (thematic competence) 

 

The Autonomous Province of Trento (PAT) is a public authority located in the north-east of Italy and covers 
an area of about 6,200 square km, with a population of approximately 500,000 inhabitants spread in more 
than 200 municipalities. It has a typical alpine landscape with 70% of its surface located at more than 1,000 
metres above sea level, while 50% is covered with woodland.  
By virtue of a special Statute signed in 1972, PAT government competencies are wider than those of other 
Italian ordinary regions: PAT enjoys a very wide legislative, administrative and financial autonomy in all the 
most important fields of public government, including, environmental protection, energy planning, 
territorial development and planning, tourism, industry and SMEs, schools, university, culture, 
infrastructure, welfare, public health, agriculture and forests, innovation and research, safeguarding. PAT is 
responsible for planning, programming and implementing the regional environmental/energy in its 
territory. Particularly PAT holds direct competence on water concession for the production of hydroelectric 
power; in this sector it has adopted the Energy & Environmental Management Plan (2003), the Water 
conservation plan (2004), and the Public Water Use Efficiency Master Plan (2006). 
On the grounds of the Italian Constitution, the Province of Trento was given a special autonomy, providing 
provincial bodies with a wider legislative and administrative power. The Province of Trento has legal and 
administrative jurisdiction over economic, social and cultural sectors as well as environmental protection. 
 
 

2.4.2.4. Description of previous participation to other relevant EU funded projects 

 

Previous partecipation to other relevant EU funded project in the field Environment and risk prevention: 
 
ALPS- GPSQUAKENET  financed by Alpine Space programme 2000-2006 
Alpine integrated GPS network: real-time monitoring and master model for continental deformation and 
earthquake hazard 
CATCHRISK - financed by Alpine Space programme 2000-2006 
Mitigation of hydro-geological risk in alpine catchments 
DIS-ALP  - financed by Alpine Space programme 2000-2006 
Disaster information system of alpine Regions 
FORALPS - financed by Alpine Space programme 2000-2006 
Meteo-hydrological forecast and observation for impoved water resource management in the alps 
HYDROCARE - financed by Cadses programme 2000-2006 
Hydrological cycle of the Cadses Regions 
METEORISK - financed by Alpine Space programme 2000-2006 
Mitigation of natural risks through improved forecasting of extreme meteorogical events 
SIPROCI  - financed by Interreg IIIC programme 2000-2006 
Interregional response to natural and man-made catastrophes 
ALP WATER SCARCE - financed by Alpine Space programme 2007-2013 
Water management strategies against water scarcity in the Alps 
EULAKES - financed by Central Europe programme 2007-2013 
European Lakes Under Environmental Stressors (Supporting lake governance to mitigate the impact of 
climate change) 
PARAMOUNT - financed by Alpine Space programme 2007-2013 
Improved accessibility, reliability and security of Alpine transport infrastructure related to mountainous 
hazards in a changing climate 
PERMANET - financed by Alpine Space programme 2007-2013 
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Permafrost long-term monitoring network 
SILMAS - financed by Alpine Space programme 2007-2013 
Sustainable Instruments for Lakes Management in the Alpine Space 
 
 
 

2.4.2.5. Overview of the ERDF PP1’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

212,500.00 85.00 37,500.00 15.00 0.00 0.00 0.00 0.00 250,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.3 ERDF PP2 

2.4.3.1. Legal Identification Data 

Official name in English  Region Basilicata - Environment Department, Territory, Politics of Sustainability 

Full name in original 
language 

Regione Basilicata Dipartimento Ambiente,Territorio e politiche della 
sostenibilita' 

Abbreviation Regione Basilicata Country Italy 

NUTS II Region Basilicata NUTS III Region Potenza 

Type of institution Regional public authority 

Legal status Public 

National tax number 80002950766 

Official address Via Verrastro 5, Potenza, 85100 Italy 

Phone (39)-0971-669050 Mobile (39)-348 -4284433 

Fax (39)-0971-669065 e-mail anna.abate@regione.b
asilicata.it 

Homepage www.regiona.basilicata.it 

Legal representative 

Name of the legal 
representative  

Dr. Donato Viggiano 

Position of legal 
representative 

General Manager 

Phone (39)-0971-668897 Mobile (39)-334-6131005 

Fax (39)-0971-669065 e-mail donato.viggiano@regione.basili
cata.it  

Contact Person 

Name of contact person 
in project 

Mrs. Anna Abate 

Position of contact 
person in project 

Public Official 

Phone (39)-0971-669050 Mobile (39)-348-4284433 

Fax (39)-0971-669065 e-mail anna.abate@regione.b
asilicata.it 

 

 

2.4.3.2. Geographic scope of the ERDF PP2 activities 
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Regional 
 

 

2.4.3.3. Relevance of the proposed ERDF PP2 in this project (thematic competence) 

 

The progress of the governance processes of environmental policies is one of the main tasks and 
institutional commitments in the Basilicata region. Environmental protection and biodiversity is pursued 
through enforcement actions and mitigation of the causes of deterioration related to several phenomena. 
Climate change (desertification processes), abandonment of land, natural hazards, forest fires and damage 
to forests caused by biotic and abiotic, constitute the main threats to the environmental system. In 
particular the Department of Environment, Territory, Politics of Sustainability is composed of the following 
offices: water cycle, forestry, geology, environmental prevention and control, nature protection, urban 
planning and landscape protection. 
 

2.4.3.4. Description of previous participation to other relevant EU funded projects 

 

BASILICATA REGION - DIPARTMENT OF ENVIRONMENT, TERRITORY ANDSUSTAINABILITY POLITICS 
LIFE +: 
1. Code Number: LIFE08 NAT/IT/000372 
Title: ARUPA 
Year: 2008 
Amount of the co-financing: 831.999,00 euro 
Duration: 48 mesi 
Lead partner: Provincia di Matera 
Partners involved: Universit? Della Basilicata, Parco Delle Chiese Rupestri, Regione 
Basilicata 
2. Code Number: LIFE05 NAT/IT/000009 
Title: RAPACI LUCANI - Safeguard of the threatened raptors of the Matera Province 
Year: 2005 
Amount of the co-financing: 649.546,50 euro 
Duration: 36 mesi 
Lead partner: Provincia di Matera 
Partners involved: Comune Di Matera, Comune Di Montescaglioso, Parco Delle Chiese Rupestri, Regione 
Basilicata 
3. Code Number: LIFE97 NAT/IT/004159 
Title: Actions on Sites of the NATURA 2000 Network in the Mediterranean region 
Year: 2005 
Amount of the co-financing: 397.183,10 euro 
Duration: 30 mesi 
Lead partner: Enea 
Partners involved: Regione Lazio, Regione Basilicata 
 
INTERREG IIIB MEDOCC: 
1. Title: PAYS.DOC - Buone pratiche per il Paesaggio 
Year: 2004 
Amount of the co-financing: 896.350 euro 
Duration: 24 mesi 
Partners involved: Italia, Spagna, Francia, Grecia 
MED PROGRAMME 2007-2013: 
1. Reference: Project approved by Selection Committee of P.O.MED,Rome 4th and 5th february of 2009 
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Title: PAYS.MED.URBAN- Alta qualit? del paesaggio come chiave nella sostenibilit? e nella competitivit? 
delle aree urbane mediterranee 
Year: 2009 
Amount of the co-financing: 1.244.999,00 euro 
Duration: 30 mesi 
Lead partner: Andalucia Region 
Partners involved: Spain (Andalusia, Catalonia, Balearic Islands, Murcia, Valencia), Greece, Italy (7 regions), 
Portugal (Algarve) 
 
 

2.4.3.5. Overview of the ERDF PP2’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

276,250.00 85.00 48,750.00 15.00 0.00 0.00 0.00 0.00 325,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 

 
 
 

Activities of the ERDF partner in non-EU countries of the Programme Area 

Amount 0.00 Rate 0.00 

Description and location of the activities implemented by applying the 10% flexibility rule 

 

Amount 0.00 Rate 0.00 

Description and location of the activities implemented by applying the 10% flexibility rule 

 
 
 

Sponsored 10% ASP 

Beneficiary partner 10% PP1 

Amount 15,000.00 Rate 0.38 

Description and location of the activities implemented by applying the 10% flexibility rule 

The 10% PP1 will be involved in WP1 
 
 

Sponsored 10% ASP 

Beneficiary partner 10% PP3 

Amount 10,000.00 Rate 0.38 

Description and location of the activities implemented by applying the 10% flexibility rule 

The 10% PP3 will be involved in WP7 
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2.4.4 ERDF PP3 

2.4.4.1. Legal Identification Data 

Official name in English  National Institute of Meteorology and Hydrology 

Full name in original 
language 

Nacionalen Institut po Meteorologia I Hidrologia 

Abbreviation NIMH Country Bulgaria 

NUTS II Region Yugozapaden NUTS III Region Sofia 

Type of institution National public authority 

Legal status Public 

National tax number BG000663814 

Official address Tsarigradsko shose, Blvd 66, Sofia, 1784 Bulgaria 

Phone (359)-2-4624500 Mobile  

Fax (359)-2-9884494 e-mail Office@meteo.bg 

Homepage www.meteo.bg 

Legal representative 

Name of the legal 
representative  

Dr. Georgi Kortchev 

Position of legal 
representative 

Director-general 

Phone (359)-2-9753996 Mobile  

Fax (359)-2-9880380 e-mail Georgi.Kortchev@meteo.bg 

Contact Person 

Name of contact person 
in project 

Prof. Vesselin Alexandrov 

Position of contact 
person in project 

Director of meteorology department 

Phone (359)-2-4624512 Mobile (359)-88-9633666 

Fax (359)-2-9884494 e-mail Vessellin.Alexandrov@
meteo.bg 

 

 

2.4.4.2. Geographic scope of the ERDF PP3 activities 
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National 
 

 

2.4.4.3. Relevance of the proposed ERDF PP3 in this project (thematic competence) 

 

The NIMH has both climate data and knowledge on their integration into policy and territorial planning. It 
has a long experience on collecting climate data and its quality control and homogenization procedures. At 
the last years a lot of users applied for climate data and assessment at the institute. There was a join 
project between NIMH and the Ministry of the Regional Developed on Determining the parameters for 
national climate impacts of snow, wind and temperatures involved in Eurocode 1 "Impacts on construction 
works", 2007-2009.  As climate variability and change is a hot topic, related climate data and scenarios as 
well as relevant impacts are also into the climate agenda of the NIMH. 
 

2.4.4.4. Description of previous participation to other relevant EU funded projects 

 

The NIMH participated at several relevant EU proposals. For example: 
- Drought Management Center for South-eastern Europe, 2009-2011 
- Adaptation in European regions at environmental risk under climate change, 2007-2009 
- Climate change impacts in Central and Eastern Europe and vulnerability assessment, 2006-2009 
- Assessing Climate Change Effect on Land Use in Central and Eastern European Countries, 2002-2003 
- Adaptation of Efficient Water Criteria in Marginal Regions of Europe and Middle Asia with Scare Sources 
Subject to Environmental Control, Climate Changes and Socioeconomic Development, 1998-2002  
 
 
 

2.4.4.5. Overview of the ERDF PP3’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

42,500.00 85.00 7,500.00 15.00 0.00 0.00 0.00 0.00 50,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.5 ERDF PP4 

2.4.5.1. Legal Identification Data 

Official name in English  Ministry of Regional Development and Public Works  

Full name in original 
language 

Ministry of Regional Development and Public Works  

Abbreviation MRDPW Country Bulgaria 

NUTS II Region Yugozapaden NUTS III Region Sofia 

Type of institution National public authority 

Legal status Public 

National tax number 831661388 

Official address St. Kiril and Metodii Str. 17-19, Sofia, 1202 Bulgaria 

Phone (359)-2-94059 Mobile  

Fax  e-mail n.a.  

Homepage www.mrrb.government.bg 

Legal representative 

Name of the legal 
representative  

Dr. Nikolay Nankov 

Position of legal 
representative 

Deputy minister 

Phone (359)-2-9405 576 Mobile  

Fax  e-mail n.a. 

Contact Person 

Name of contact person 
in project 

Dr. Irina Zaharieva-Shopova 

Position of contact 
person in project 

General Director 

Phone (359)-2-9405 506/575 Mobile  

Fax  e-mail IZaharieva@mrrb.gove
rnment.bg 

 

 

2.4.5.2. Geographic scope of the ERDF PP4 activities 
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National 
 

 

2.4.5.3. Relevance of the proposed ERDF PP4 in this project (thematic competence) 

 

The Ministry of Regional Development and Public Works (MRDPW) is a public authority, established to 
meet the public needs in the areas of regional and infrastructure development in Bulgaria. The activities 
under this Action shall be coordinated by the Strategic planning of the regional development and 
administrative  territorial organization (SPRDATO) Directorate General, whose main competences are:   
1. Elaborates standards and schemes for regional and local development according to national and EU 
priorities; 
2. Monitors harmonization of the national legislation for RD with the legislation of EU; 
3. Organizes the development, update, monitoring and assessment of the National Regional Development 
Strategy and the Regional Development Plans; 
4. Provides technical assistance for implementation, monitoring and assessment of strategies, plans and 
schemes for RD. 
Bulgaria is a new Member State and the proposed Action shall help MRDPW and the regions from NUTS 2 
level in Bulgaria to develop competences in the area of interregional cooperation. SPRDATO DG is 
responsible for conducting regular updates and SEA of the 6 Regional Development Plans. It has the 
capacity, authority and potential to disseminate experience, methodologies and good practices exchanged 
within the proposed network of partners in areas such as: SEA, sustainability appraisals, low carbon 
economy and regional and local climate change actions to all planning regions, district administrations and 
municipalities in Bulgaria.  
The SPRDATO DG was involved in innovative projects, as on the forefront stands up the Rio Conventions 
Project, a joint project of the MRDPW and United Nations Development Programme. The project aimed at 
development and integration of a system of indicators that contributes the implementation of the 3 Rio 
Conventions (on climate change, biodiversity and land degradation) at the regional and local planning in 
Bulgaria. 
 

2.4.5.4. Description of previous participation to other relevant EU funded projects 

 

Experience within INTERREG IVC programme. 
Regions for Sustainable Change (RSC) Project: 
RSC is a three-year partnership of 12 organizations from eight EU member states. Through regional 
cooperation, and by providing regions with suitable methodological means, the project aims to promote an 
EU-wide shift to economies with minimal greenhouse gas emissions.  
As RSC brings together regions at different levels of preparedness to tackle climate change, the partners are 
willing to learn from one another, to exchange experiences, and to share the results of their efforts.  
The project was launched in October 2008 and is co-funded by the EU programme INTERREG IVC, part of 
the European Territorial Cooperation Objective and aims to improve the effectiveness of regional 
development policies and to contribute to the economic modernization and increased competitiveness of 
Europe. 
University Collaboration in Regional Development Spaces (UNICREDS): UNICREDS brings together deprived 
peripheral regions that view the development of decentralized, multi-university campuses and learning 
centers in their territories as the key to their full participation in the knowledge economy. These 
'collaborative universities' are seen as transformational developments; fundamentally enhancing territorial 
capital and potential well beyond their core educational functions. Developed in collaboration with regional 
authorities and the private sector, they are seen to provide a flexible template for development closely 
linked to local needs and opportunities  and an alternative to the classical education factory system - 
providing instead regional clusters of high quality competitive and innovative activities. These 
collaborations work together to drive forward a common agenda of increasing growth and jobs and have 
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come to be known as the triple helix development model.  
The UNICREDS network is engaged in exchange of experiences, dialogue and solution-finding to effect a 
change in thinking in Europe on the value of multi-centred, triple helix partnerships to regional 
development.    These activities will enable the network to construct a transferable model of flexible multi-
centred, collaborative universities which link education and research with the needs of local authorities, 
business and communities.  The model will capitalise on the experience of existing triple helix models to 
show how regions in structural failure can move through a defined set of stages to help stimulate 
development towards high value, knowledge economy regions. 
UNICREDS is a 3 years project which started in 2009 and is a partnership between 6 EU counties. 
 
Geothermal energy to address energy performance strategies in residential and industrial buildings 
(GEO.POWER) Project: GEOPOWER Project is a 2 capitalization project which started in 2010. 
The main results of the project are the development of one action plan per each involved region that 
provides an organized set of legal/regulatory, economical and technical / technical and best-technological 
proposals that through the inclusion into the regional operation programmes, address long-term 
investments strategy for Ground-coupled heat pumps application at wide scale.  
The partnership, coordinated by the Province of Ferrara (Italy) is composed by Ministries, Regions, Local 
Authorities, Universities and R&D agencies of 8 Countries (Bulgaria, Hungary, Greece, Italy, Sweden, 
Estonia, UK and Belgium) that are dealing at different level-with the attainment of  European policy 
objectives in relation to 20/20/20 Kyoto targets and the EU Building Performance Directive. 
 

2.4.5.5. Overview of the ERDF PP4’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

51,000.00 85.00 9,000.00 15.00 0.00 0.00 0.00 0.00 60,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.6 ERDF PP5 

2.4.6.1. Legal Identification Data 

Official name in English  The Goulandris Natural History Museum Greek Biotope Wetland Centre 

Full name in original 
language 

The Goulandris Natural History Museum Greek Biotope Wetland Centre 

Abbreviation EKBY Country Greece 

NUTS II Region Kentriki Makedonia NUTS III Region Thessaloniki 

Type of institution Non-governmental or non profit organisation 

Legal status Public 

National tax number 090000752 

Official address Thessaloniki- Mihaniona 14th km, Thermi, 57001 Greece 

Phone (30)-2310-473320 Mobile  

Fax (30)-2310-471795 e-mail Luiza@ekby.gr 

Homepage www.ekby.gr 

Legal representative 

Name of the legal 
representative  

Mrs. Androniki Goulandris 

Position of legal 
representative 

President of The Goulandris Natural History Museum 

Phone (30)-210-8015870 Mobile  

Fax (30)-210-8080671 e-mail goul@gnhm.gr 

Contact Person 

Name of contact person 
in project 

Dr. Heleni Fitoka 

Position of contact 
person in project 

Scientific coordination of the Greek Pilot Study and of the relevant  strategy 
development for Attica Region 

Phone (30)-2310-473320  Mobile (30)-30-6972240334 

Fax (30)-2310-471795 e-mail helenf@ekby.gr 

 

 

2.4.6.2. Geographic scope of the ERDF PP5 activities 

  

Local 
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2.4.6.3. Relevance of the proposed ERDF PP5 in this project (thematic competence) 

 

The Greek Biotope Wetland Centre (EKBY by its Greek initials) (www.ekby.gr) is part of the Goulandris 
Natural History Museum, a reputable and highly esteemed organization (www.gnhm.gr). Its overall 
objective is to promote the sustainable management of renewable natural resources in Greece and other 
areas of the Mediterranean basin and Europe. EKBY's activities include work on the Habitats and Birds 
Directives - Natura 2000 management planning and monitoring, the Water Framework Directive, wetlands 
inventory, monitoring and assessment, national biodiversity strategies and action plans, vocational training 
and provision of information and advisory support to public services, local authorities, NGOs and other 
stakeholders. EKBY has been working in the issue of climate change, as it relates to wetlands and forests. 
With regard to wetlands, EKBY participated in the FP6 research project EUROLIMPACS Assessment of 
impact of global climate change on freshwater ecosystems of Europe. Furthermore, in the context of a 
report being issued by the Bank of Greece on the economics of climate change (in the steps of the Stern 
report), EKBY prepared a literature review on impacts to biodiversity and, in two pilot lakes, applied 
hydrological models under different climatic scenarios given by climate experts (University of Athens) and 
estimated water surface loss (after that economic values were then placed to account for this loss based on 
the ecosystem services approach as developed by the The Economics of Biodiversity report). With regard to 
forests, together with the Greek Ministry of Environment, it is currently investigated the relation between 
climate change and forest attributes and adaptation measures will be proposed (see LIFE + funded project 
ADAPTFOR: http://www.ekby.gr/AdaptFor/pages_en/the_project.html).  
 

2.4.6.4. Description of previous participation to other relevant EU funded projects 

 

LIFE + funded project ADAPTFOR: The project LIFE+ ENVIRONMENT POLICY AND GOVERNANCE, LIFE08 
ENV/GR/000554, entitled AdaptFor Adaptation of forest management to climate change in Greece is 
implemented by the Goulandris Natural History Museum / Greek Biotope - Wetland Centre in cooperation 
with the General Directorate for the Development and Protection of Forests and Natural Environment / 
Ministry of Environment, Energy and Climate Change. 
The project started in January 2010 and is expected to be completed in June 2013. The project budget 
amounts to EUR 1,719,112. It is co-funded by the LIFE financial instrument of the European Community and 
the General Directorate for the Development and Protection of Forests and Natural Environment, Ministry 
of Environment, Energy and Climate Change. 
FP6 research project EUROLIMPACS Assessment of impact of global climate change on freshwater 
ecosystems of Europe: The project was concerned with the direct and indirect impacts of climate change on 
both the physical and ecological characteristics of European freshwater ecosystems. In addition to 
furthering understanding of the way aquatic ecosystems respond to direct and indirect climate change 
impacts, the output from Euro-limpacs was of practical relevance for the development of policies and 
implementation strategies needed to protect aquatic and riparian wetland ecosystems especially with 
respect to the implementation of the EU Water Framework Directive, the EU Habitats Directive, the Ramsar 
Convention, the UN Convention on Biological Diversity and other national and international conventions 
and protocols. 
 
 

2.4.6.5. Overview of the ERDF PP5’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

119,000.00 85.00 21,000.00 15.00 0.00 0.00 0.00 0.00 140,000.00 
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Revenues generated by 
the project 

No Amount:  0.00 

 
 
 

Activities of the ERDF partner in non-EU countries of the Programme Area 
 
 
 

Sponsored EU ASP 

Beneficiary partner EU ASP2 

Amount 20,000.00 Rate 0.51 

Description and location of the activities implemented by applying the % flexibility rule 

EU ASP 2 YPEKA will be involved in WP 5 and 7 
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2.4.7 ERDF PP6 

2.4.7.1. Legal Identification Data 

Official name in English  Hungarian Nonprofit Ltd for Regional Development and Town Planning 

Full name in original 
language 

VATI Magyar Regionalis Fejlesztesi es Urbanisztikai Nonprofit Kft. 

Abbreviation VATI Country Hungary 

NUTS II Region Közép-Magyarország NUTS III Region Budapest 

Type of institution Non-governmental or non profit organisation 

Legal status Governed by public law 

National tax number 18084922241 

Official address Gellerthegy u. 30-32 1539 Pf 568, Budapest, H 1016 Hungary 

Phone (36)-1-2243100 Mobile  

Fax (36)-1-2243105 e-mail n.a. 

Homepage www.vati.hu 

Legal representative 

Name of the legal 
representative  

Dr. János Vereczkey 

Position of legal 
representative 

General Director 

Phone (36)-1-2243101 Mobile  

Fax (36)-1-2243105 e-mail vereczkey@vati.hu 

Contact Person 

Name of contact person 
in project 

Dr. Annamária Göncz 

Position of contact 
person in project 

Head of Department 

Phone (36)-1-2243132 Mobile (36)-20-3888399 

Fax (36)-1-2243239 e-mail agoncz@vati.hu 

 

 

2.4.7.2. Geographic scope of the ERDF PP6 activities 

  

National 
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2.4.7.3. Relevance of the proposed ERDF PP6 in this project (thematic competence) 

 

VATI has broad and long term experience in the elaboration of studies, programs, strategies and physical 
plans related to different types and size of territories. In this context close relations have been developed 
with the local governments and civil organisations from which benefits can be drawn during the project 
process as well. Traditionally the activities of VATI comprise research and planning in the fields of regional 
and local (urban and rural) development, environmental management and heritage protection. VATI 
operates a specialized portal called Térport (terport.hu) as well as the Regional Information System (TeIR) 
and furthermore the documentation centre of statutory regional and local development plans and 
architectural design sheets. 
During the period of the Hungarian EU Presidency, VATI prepared and issued a European Handbook on 
Climate Friendly Cities together with the Urban Development Group of the EU (UDG formed by the EU 
member states director generals responsible for urban policy) and the Hungarian Ministry of Interior. The 
DG Regional Policy of the EU Commission issued an official recommendation to this Handbook. In May 
2011, VATI supported the preparation of the UDGs Budapest Communiqué on European urban 
demographic and climate statements and recommendations. VATI also maintains an Internet database on 
good practices of climate friendly urban actions in the frame of the EUKN (European Urban Knowledge 
Network).  
The major fields of the the ORIENTGATE project partner Spatial Planning Department are research and 
planning activity in regional development and land use, environmental and territorial impact assessment, 
natural heritage and landscape evaluation studies. The knowledge of the twelve experts fellow at the 
Department cover the following fields: spatial planning practices in different levels (national, regional, 
county, local), applied research in urban and territorial planning, land use, landscape evaluation, 
methodical proposals in the field of urban and spatial planning, land use planning and river basin 
management planning, sustainable rural development planning, pilot and experimental territorial 
development projects.  
The Department participates as a partner institution in the elaboration of the ongoing ESPON Climate 
'Climate Change and territorial effects on regions and local economies project (under ESPON 2013 
Operative Programme), in which its main responsibility is the elaboration of the Tisza case study, the Tisza 
river basin vulnerability assessment. 
 

2.4.7.4. Description of previous participation to other relevant EU funded projects 

 

VATI has been involved in several international partnerships. As member of the SPA-CE.NET network of 
Central and Eastern European spatial planning and research institutes it has a good working relation to 
important institutes from several countries in the Southeast European space. The involvement in several 
projects from different programmes established a firm base for cooperation with a wide range of institutes 
from all over Europe. Within the ESPON Contact Point network the VATI has been involved as lead partner 
for one transnational ESPON Contact Point Activity, coordinating the project among six project partners, 
but also as Project Partner VATI has been involved in projects funded by numerous programmes (4 actions 
of ESPON, 6th Research Framework Programme, INTERREG IIIB). 
In the mean time the Department of Spatial Planning is a Lead Partner in two transnational projects in the 
SEE Transnational Cooperation Programme: DATOURWAY (Transnational Strategy for the Sustainable 
Territorial Development of the Danube Area with special regard to Tourism) and TICAD (Tisa Catchment 
Area Development) with 17/15 project partners. 
 

2.4.7.5. Overview of the ERDF PP6’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 
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EUR % EUR % EUR % EUR % EUR 

153,000.01 85.00 18,000.00 10.00 9,000.00 5.00 0.00 0.00 180,000.01 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.8 ERDF PP7 

2.4.8.1. Legal Identification Data 

Official name in English  The Regional Environmental Center for Central and Eastern Europe 

Full name in original 
language 

The Regional Environmental Center for Central and Eastern Europe 

Abbreviation REC Country Hungary 

NUTS II Region Közép-Magyarország NUTS III Region Pest 

Type of institution International organisation 

Legal status Governed by public law 

National tax number 30058697151 

Official address Ady Endre ut 9-11, Szentendre, 2000 Hungary 

Phone (36)-265-504000 Mobile  

Fax 26-311294 e-mail n.a.  

Homepage www.rec.org 

Legal representative 

Name of the legal 
representative  

Marta Szigeti Bonifert 

Position of legal 
representative 

Executive Director 

Phone +36 26 504 000  Mobile / 

Fax +36 26 311 294  e-mail mbonifert@rec.org   

Contact Person 

Name of contact person 
in project 

Dr. Zsuzsanna Ivanyi 

Position of contact 
person in project 

Senior Climate Change Expert  

Phone (36)-26-504030 Mobile  

Fax (36)-26-311294 e-mail ZsIvanyi@rec.org  

 

 

2.4.8.2. Geographic scope of the ERDF PP7 activities 

  

Transnational 
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2.4.8.3. Relevance of the proposed ERDF PP7 in this project (thematic competence) 

 

The REC is an international organisation established in 1990 with a mission "to assist in solving the 
environmental problems through the promotion of cooperation among stakeholders, the free exchange of 
information, and public participation in environmental decision-making", with a network of 19 offices in 17 
countries in Central and Eastern Europe (CEE), with a head office in Hungary. REC has extensive experience 
in the administrative, financial, and technical management of large, multi-country projects, including 
experience exchange, capacity-building, and awareness-raising activities in the field of environmental 
protection and sustainable development. The REC is leading the INTERREG IVC Regions for Sustainable 
Change project, a partnership of 12 organizations from 8 countries that aim to promote a shift to a low-
carbon economy through development of suitable methodological means. REC maintains a staff of experts 
in the fields of climate change, low-carbon economy, environmental policy, and sustainable development. 
The RECs climate change programme supports authorities in the development and implementation of 
climate change adaptation/mitigation policies. 
In the past ten years different types of activities have been carried out to support the adaptation to climate 
change in CEE, with a special focus on SEE region. The REC has been providing the informational support on 
a number of topics including adaptation. Several capacity building type of events were organized to 
promote the elaboration of adaptation strategies at various levels. The REC coordinated the elaboration of 
the SEE Climate Change Framework Action Plan for Adaptation (SEE/CCFAP-A) adopted by Environment for 
Europe in Belgrade, 2007 follwed by Joint Statement of relevant Ministers adopted in 2008 in Sarajevo. 
Under the guidance of the REC case studies had been prepared to assess the impacts of climate change in 
various sectors including energy, water in urban areas, forestry, agriculture, crop production in some 
countries in SEE (Albania, BiH, FYoM, Montenegro,Serbia). Study towards the assessment of vulnerability in 
urban areas and the coastal zones, study on the information availability of the adaptation related 
information were completed. Stakeholder consultations (in the national languages) were organized on the 
EU Green Paper on Adaptation made publicly available through the internet discussion and through 1-day 
personal consultations in Brussels. 
As a partner responsible for WP Communication activities, the REC will rely on the experience of its staff 
and publishing department in preparing project printed communication materials, developing and 
maintaining websites, promoting project objectives and activities among different stakeholder groups, etc.     
With regards to WP6 T3 Urban adaptation and health REC will rely on its extensive project management 
experience to oversee a smooth implementation of project tasks. REC experts in the relevant fields will 
contribute to the development of project outputs, data collection, organization of capacity-building 
sessions and trainings. The REC will also coordinate input to the project from Central and Eastern Europe 
and ensure participation of regional stakeholders from outside the partnership, and disseminate project 
results throughout the region. 
 
 

2.4.8.4. Description of previous participation to other relevant EU funded projects 

 

1. INTERREG IVC Regions for Sustainable Change Project : REC is a lead partner of the three-year project 
INTERREG IVC Regions for Sustainable Change (RSC) which started in 2008  with an overall budget of 
2,1MEUR. The project is a partnership of 12 organizations and aims at promoting an EU-wide shift to 
climate-friendly economies. The focus of the project is to provide regions with the methodological means 
to achieve this goal. REC is responsible for the overall management and coordination of the project. REC 
had a leading role in the following activities and outputs:  a baseline assessment of the situation in the 
partner regions in terms of low-carbon development, preparation of the Regional Climate Confidence 
Index, Low-carbon indicators toolkit, helping European regions in progress monitoring, an SEA discussion 
and guidance paper and a methodological handbook for building regional low-carbon economy. REC 
organized 3 capacity-building seminars and a final conference.   
2) Methodology for Effective Decision making on Impacts and adaptATION  (MEDIATION): MEDIATION is a 
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EUR 1.9 Million FP 7 project, with the goal to develop an integrated methodology to support policy making 
in the field of climate change adaptation. It aims to provide decision makers with a set of tools and metrics 
that can be used to meet the field?s many challenges. MEDIATION focuses on the EU-27 as well as some 
countries in the European Neighborhood Policy (ENP) processes. It covers different vulnerable sectors and 
areas such as water, health, urban development, agriculture, biodiversity and infrastructure.  REC has been 
leading the WP 6 on Outreach, Dissemination, and Stakeholders Involvement, through preparing 
stakeholder consultation guidance for the other case studies, and through preparation of Training materials 
on the integrated methodology. REC also conducts the Serbian Case study, which focuses on the adaptation 
options for the drought management in the Danube River basin of Serbia. 
3) Adaptation in 20 big European cities and metropolitan area: The project has been a study of the main 
challenges faced, and adaptation measures taken by the local authorities of 20 big European cities. The 
Oekologic (Germany) lead project resulted in a compendium of good practices, which aimed to support the 
decision making processes of local governments. Through the project REC contributed with an assessment 
of best practices in the local adaptation decision making process.  The concrete tasks have been the 
preparation of methodological part, compilation of questionnaires, data gathering, data analysis, report 
preparation, and compendium preparation.  The REC has collected information on the main adaptation 
challenges in: Budapest (heat waves), Prague (floods), Tatabanya (the whole climate change action plan 
including adaptation part), Riga (coastal floods). 
4) Partner of ETC/ACC (operation, cooperation and management of the European Agency` European Topic 
Centre on Air and Climate Change): As a partner of the ETC/ACC. Consortium, REC has contributed to 
several activities in the fields of climate change adaptation, such as assessment of existing and planned 
policies, legislation and institutional structure, vulnerability assessment, development of indexes of 
efficiency of adaptation measures, and assessment of climate change indicators, in the CEE and SEE regions 
and Turkey. Main activities consisted in contribution towards EEA's technical papers, scoping papers, and 
organization of events. REC has significantly contributed to the following tasks: 
- EEA Publication:Urban Regions: Vulnerabilities, Vulnerability Assessments and Adaptation Options  
- EEA Technical Paper on European Coastal Impacts, Vulnerability and Adaptation: A review of evidence 
- EEA Technical Paper on Climate Change impacts, vulnerability and adaptation in Eastern and South-
Eastern Europe 
- Western Balkan session within the 4th EIONET Workshop on climate change impacts, vulnerability and 
adaptation 
 
 

2.4.8.5. Overview of the ERDF PP7’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

643,535.00 85.00 75,565.00 9.98 38,000.00 5.02 0.00 0.00 757,100.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 

 
 
 

Activities of the ERDF partner in non-EU countries of the Programme Area 

ERDF PP7 will organize one of its dissemination events in the Ukraine, with the aid of the Ukrainian 
partners 10% PP2, 10% PP3 and 10% PP4  
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Sponsored EU ASP 

Beneficiary partner EU ASP4 

Amount 15,000.00 Rate 0.38 

Description and location of the activities implemented by applying the % flexibility rule 

The EU ASP 4 will be involved in WPs 6 and 7 
 

Sponsored EU ASP 

Beneficiary partner EU ASP5 

Amount 15,000.00 Rate 0.38 

Description and location of the activities implemented by applying the % flexibility rule 

The EU ASP 5 will be involved in WPs 6 and 7 
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2.4.9 ERDF PP8 

2.4.9.1. Legal Identification Data 

Official name in English  Hungarian Meteorological Service  

Full name in original 
language 

Orszagos Meteorologiai Szolgalat 

Abbreviation OMSZ Country Hungary 

NUTS II Region Közép-Magyarország NUTS III Region Budapest 

Type of institution National public authority 

Legal status Public 

National tax number 15311760-2-41 

Official address Kitaibel P. u. 1, Budapest, H1024 Hungary 

Phone (36)-1-3464600 Mobile  

Fax (36)-1-3464669 e-mail bihari.z@met.hu 

Homepage www.met.hu  

Legal representative 

Name of the legal 
representative  

Dr. Zoltan Dunkel 

Position of legal 
representative 

president 

Phone (36)-1-3464666 Mobile  

Fax (36)-1-3464669 e-mail dunkel.z@met.hu 

Contact Person 

Name of contact person 
in project 

Dr. Zita Bihari 

Position of contact 
person in project 

Head of Climatology Division 

Phone (36)-1-3464727 Mobile  

Fax  e-mail  bihari.z@met.hu 

 

 

2.4.9.2. Geographic scope of the ERDF PP8 activities 

  

National 
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2.4.9.3. Relevance of the proposed ERDF PP8 in this project (thematic competence) 

 

Data collection and analysis 
One of the main activities of the Climatology Division of Hungarian Meteorological Service (OMSZ) is to 
prepare good quality data series both in space and time. We developed the MASH software for data 
homogenization and quality control (Szentimrey, 1999) and the MISH software for spatial interpolation 
(Szentimrey, Bihari, 2006).  
OMSZ is responsible for climate data collection in Hungary. We have got homogenized quality controlled 
daily gridded data series of the main meteorological parameters for the 1971-2010 period. On the base of 
the daily data numerous climate indices are also calculated. 
This dataset is the base of different climatological investigations. We make climatological analysis about the 
last periods regularly, we examine the observed changes and tendencies from the beginning of the 20th 
century.  
 
Climate variability and change 
Two regional climate models (RCMs) were adapted at the Hungarian Meteorological Service (OMSZ): the 
climate version of the internationally developed ALADIN short-range numerical weather prediction model 
and the REMO regional climate model developed by the Max Planck Institute in Hamburg.  
With the two RCMs climate change simulations are accomplished for the domain including Carpathian 
Basin at 10 and 25 km horizontal resolution for the period of 1961-2100. The large-scale forcings for the 
regional model simulations are provided by different coupled atmospheric-ocean general circulation 
models using A1B medium scenario for the greenhouse gas and aerosol emissions. The climate projection 
uncertainties are quantified in probabilistic form, i.e., the results of the two RCMs applied at OMSZ are 
evaluated as a small ensemble. Furthermore, investigations are also started using the ENSEMBLES project 
results in order to extend the mini-ensemble assessments with further RCM simulations. (Horányi et al, 
2011, www.met.hu/nmo/climate_en) 
 
Indicators of risk and vulnerability 
Climate indices can be good indicators of risk and vulnerability. At the Hungarian Meteorological Service, a 
large number of climate indices are calculated on the base of homogenized daily dataset. We also calculate 
these indices for the different climate scenarios therefore we can estimate the variability and change of 
these indicators either in the past or in the future.  
Another way to identify risky areas can be the calculation of the probability of the events exceeding a 
specific high threshold. According to these probabilities different categories can be established for more or 
less risky areas (Lakatos et al, 2011). 
 
Harmonization across SEE countries 
To create a common result of the project the partners have to agree on the applied methodologies, tools 
and indicators. OMSZ was involved in different EU projects where a similar situation had to be solved 
therefore we have experiences on cross border harmonization. 
 
References 
Horányi, A., Krüzselyi, I., Szabó, P., Szépszó, G., 2011: Climate change for the Carpathian Basin: Modelling 
results and related uncertainties. Proceedings of the 25th Conference of the Danubian Countries. 
Lakatos, M. et al, 2011: Application of the interpolated wind gusts and precipitation data for identifying the 
risky areas in Hungary, 8th ECSN Data Management Workshop, 12-14 October 2011, Edinburgh, UK 
Szentimrey, T., 1999: Multiple Analysis of Series for Homogenization  (MASH), Proceedings of the Second 
Seminar for Homogenization of Surface Climatological Data, Budapest, Hungary; WMO, WCDMP-No. 41, pp. 
27-46. 
Szentimrey, T., Bihari, Z., 2006: MISH (Meteorological Interpolation based on Surface Homogenized Data 
Basis), COST Action 719 Final Report, The use of GIS in climatology and meteorology, Edited by Ole Einar 
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Tveito, Martin Wegehenkel, Frans van der Wel and Hartwig Dobesch, 2006, pp. 54-56 
 
 

2.4.9.4. Description of previous participation to other relevant EU funded projects 

 

The Hungarian Meteorological Service participated in the CLAVIER and CECILIA EU FP6 projects from 2006 
to 2009. Both projects investigated the ongoing and future climate changes, their possible impacts and 
related uncertainties over countries in Central and Eastern Europe. In CLAVIER (Climate Change and 
Variability: Impact on Central and Eastern Europe) the REMO RCM was used in order to study the regional 
impact of climate change on circulation patterns, extreme events, air pollution, water- and energy 
management, and agriculture. Further details about the project are available at http://www.clavier-eu.org. 
In the CECILIA (Central and Eastern Europe Climate Change Impact and Vulnerability Assessment) project 
Hungarian Meteorological Service were involved with the results of ALADIN-Climate. CECILIA was also 
dealing with the impacts of climate change for Central and Eastern European regions, however, emphasis 
was also put on the exploitation of RCMs and their downscaling for finer spatial and temporal scale. More 
information about this project can be found at http://www.cecilia-eu.org. 
 
Hungarian Meteorological Service (OMSZ) has important role in the SEE project DMCSEE (Drought 
Management Centre for Southeastern Europe). The end of the project will be in February 2012. OMSZ is 
leading the WP3: climatological monitoring and mapping system, and WP5: Capacity building trainings work 
packages. The DMCSEE project is careful using good quality, homogenized and harmonized data for 
mapping drought indices. The DMCSEE 2nd consortium meeting was held on 1-5 February 2010 in 
Budapest, jointly with homogenization and mapping training, when the MASH homogenization and MISH 
interpolation procedure was introduced and tested in practice. More information about this project can be 
found at http://www.dmcsee.eu. 
 
Hungarian Meteorological Service (OMSZ) is the leader of the CARPATCLIM tender (Climate of the 
Carpathian Region) sponsored by the European Commission Joint Research Centre. The tender begun in 
December 2010, and lasts 36 months. The aim of the tender is to prepare the gridded climate atlas of the 
region. OMSZ is the leader not only of the whole tender but also the Module 1.3: Quality Control and Data 
Homogenization, and Module 2: Gridding. The accepted methods in the tender is MASH for 
homogenization and MISH for interpolation.  
 
 

2.4.9.5. Overview of the ERDF PP8’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

42,500.00 85.00 7,500.00 15.00 0.00 0.00 0.00 0.00 50,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.10 ERDF PP9 

2.4.10.1. Legal Identification Data 

Official name in English  Environmental Protection Agency of Covasna  

Full name in original 
language 

Agentia pentru Protectia Mediului 

Abbreviation EPA Covasna Country Romania 

NUTS II Region Centru NUTS III Region Covasna 

Type of institution Regional public authority 

Legal status Public 

National tax number RO 4202002 

Official address Sfantu Gheorghe, B-dul Grigore Balan 10, Covasna, 520013 Romania 

Phone (40)-267-323701 Mobile (40)-74-6248614 

Fax (40)-267-324181 e-mail office@apmcv.anpm.r
o 

Homepage http://apmcv.anpm.ro 

Legal representative 

Name of the legal 
representative  

Eng. Gábor Benedek Káplár 

Position of legal 
representative 

Executive Director 

Phone (40)-267-323701 Mobile (40)-74-0301697 

Fax (40)-267-324181 e-mail director.executiv@apmcv.anpm
.ro 

Contact Person 

Name of contact person 
in project 

Dr. Ileana Luminita Cornea 

Position of contact 
person in project 

Project Coordinator 

Phone (40)-267-323701 Mobile (40)-75-755113063 

Fax (40)-267-324181 e-mail luminita@apmcv.anp
m.ro 

 

 

2.4.10.2. Geographic scope of the ERDF PP9 activities 
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Regional 
 

 

2.4.10.3. Relevance of the proposed ERDF PP9 in this project (thematic competence) 

 

The Environmental Protection Agency (EPA) Covasna is a public authority responsible for environment 
protection at the county level. Professionals of various disciplines such as chemistry, hydrology, forestry, 
geology, agronomy, physics, civil constructions, also ecologists, biologists, geographers are working 
together in order to implement and to enforce the national environmental legislation and the EU 
Environment Acquis.  
One specific responsibility of the Agency is to record, collect, process and evaluate data and information on 
the condition and change of the environmental media water, air and soil elaborating annually the 
environmental state report which is published on agency website. Based on these reports and other inputs 
from different stakeholders Covasna Action Plan for Environment which was first developed and approved 
by County Council in 2004 is revised after a complex monitoring process conducted by EPA. EPA Covasna 
has also responsibility to assess and approve spatial plans developed al county level. The knowledge, 
experience and tools of our institution will be used in the OrientGate project on the following topics: 
1. Climate change adaptation measures in agriculture field colaboration with Romanian Meteorological 
Administration in implementation of the pilot study in Covasna County. 
2.Regional Planning and Territorial Development due to necessity to increase the capacity of local 
authorities to better understand the climate vulnerabilities, the necessity to integrate the climate change 
adaptation objectives into sectoral plans in order to minimize climate change effects. 
 
 

2.4.10.4. Description of previous participation to other relevant EU funded projects 

 

The Environmental Protection Agency Covasna has been partner in 2 PHARE projects: 
- PHARE RO 0006.14.03 Technical Assistance for strengthening the Local Environmental protection Agencies 
- PHARE RO 2004-IB-EN-02 Implementation and Enforcement of the Environmental Acquis Focussed on 
Nature Protection 
 
At present EPA Covasna is implementing 2 EU funded projects:  
- INTERREG IV C /WaterCoRe - WATER scarcity and droughts - Co-ordinated actions in European Regions 
- LIFE +/ LIFEURSUS  - Best practices and demonstrative actions for conservation of Ursus arctos species in 
Eastern Carpathians Romania  
 
 

2.4.10.5. Overview of the ERDF PP9’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

76,500.00 85.00 11,700.00 13.00 0.00 0.00 1,800.00 2.00 90,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.11 ERDF PP10 

2.4.11.1. Legal Identification Data 

Official name in English  National Meteorological Administration  

Full name in original 
language 

ADMINISTRATIA NATIONALA DE METEOROLOGIE 

Abbreviation NMA Country Romania 

NUTS II Region Bucuresti - Ilfov NUTS III Region Bucuresti 

Type of institution National public authority 

Legal status Governed by public law 

National tax number RO 11672708 

Official address Sos. Bucuresti-Ploiesti 97, Bucuresti, 013686 Romania 

Phone (40)-21-3163116 Mobile  

Fax (40)-21-3163143 e-mail relatii@meteomania.r
o 

Homepage http://www.meteoromania.ro 

Legal representative 

Name of the legal 
representative  

Dr. ION SANDU 

Position of legal 
representative 

Director General 

Phone (40)-21-3164292 Mobile  

Fax (40)-21-3163143 e-mail sandu@meteoromania.ro 

Contact Person 

Name of contact person 
in project 

Dr. Elena Mateescu 

Position of contact 
person in project 

Responsible project 

Phone (40)-21-3162139 Mobile  

Fax (40)-21-3163143 e-mail elena.mateescu@met
eoromania.ro 

 

 

2.4.11.2. Geographic scope of the ERDF PP10 activities 
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National 
 

 

2.4.11.3. Relevance of the proposed ERDF PP10 in this project (thematic competence) 

 

NMA is the national authority in the meteorological field in Romania, with a continuous service since 1884. 
The main responsibilities of NMA are meteorological protection of life and property, sustainable 
development and improvement of life quality. The activities of meteorology, fundamental research, 
systematic and complete weather monitoring, international data exchange and integration in the World 
Meteorological Monitoring. The scientific meteorological research is focused on:  atmospheric modeling, 
climate variability and risk assessment, agrometeorological applied research, satellite, remote sensing and 
GIS techniques-based studies. NMAs experts are involved in the elaboration of key actions for impact 
assessment, and adaptation in the Romanias National Strategy on Climate Change (2007-2013) and 
National Action Plan of Adaptation to Climate Change (2010-2012) and in the Romanian National 
Communication on Climate Change to the UNFCCC (1990, 1995, 2000, 2005, 2010). NMA scientists are 
members of the National Group on Climate Change Adaptation coordinated by the Ministry of Environment 
and Forests. NMA have also, 2 scientists involved in the IPCC process (AR5/2010-2013), respectively in 
WG1-The Physical Science Basis and WG2-Impacts, Adaptation and Vulnerability, and their expertise can be 
useful to accomplish the tasks and objectives issues related to the climate change and vulnerability on 
environmental and agriculture field. Also, the participation of NMA experts to the elaboration of specialized 
reports related on CC, adaptation and vulnerability assessment to the WMO-CAgM, IPCC,DMCSEE, and 
others international organizations demonstrate their good scientific background in the CC mentioned 
issues.Agrometeorological research activity is consistently improving the applications in order to ensure a 
decision-making system to mitigate the extreme events consequences. The main objectives are: developing 
and improving the methods to assess and predict the climatic variability impact upon agriculture by 
modeling the effects of climate on the main components of the soil water balance and researches regarding 
the oscillation of moisture resources and the impact upon winter wheat and maize crops. Another objective 
is related on the assessment of the Romanian agroclimatic potential in order to zoning the favorableness 
for the main crops. The NMA webpage (http://www.meteoromania.ro) is the online portal to present the 
main activities, services and research projects. Moreover, one can find information about the organization 
and profile of each department, publications, and links to related sites (WMO, IPCC). The project activities 
are based on: evaluating the effects of plant water use and climate changes on soil water availability for 
wheat and maize crops cultivated in the most vulnerable areas to drought and water scarcity (presenting 
the most relevant case studies);elaborating regional mapping of risk vulnerability based on agroclimatic 
historical data and regional characterization of agroclimatic resources trend for agriculture; assessing the 
climate change effects in different production systems (rainfed and irrigated crops) and specific measures 
for adaptation. The main objectives of the pilot study will focus on assessing crop water use efficiency 
under current and future climate for different cropping systems (winter wheat and maize), for different 
agricultural sites that are vulnerable to water scarcity and drought conditions. The results will identify 
agricultural measures and technological options that can improve effective use of water by crops. Our work 
is based on applying the simulation models CERES-Wheat and CERES-Maize in combination with the 
RegCM3 climatic predictions over 2021-2050 and 2071-2100 periods. Three different technological 
sequences will be analyzed by alternative simulations of crop management practices: application of 
irrigation, using different soil classes, and changes in sowing date.  
 

2.4.11.4. Description of previous participation to other relevant EU funded projects 

 

The previous experiences in national/international projects in the field of CC and vulnerability, as project 
partner is a reliable proof of our experience and expertise in the scientific projects coordination and 
management.   
Agrometeorological applied research is focused upon the main domains selected as being of national 
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interest, such as: 
- National Excellence Research Program, 2006-2009: 
 INISA: Research developing wind equipment to irrigate areas of deficit agroclimatic conditions, 
experimenting, certifying and producing   
EMERISK: Integrated system to manage phytosanitary risks about to appear in the Romanian agriculture  
POMONA: Integrated system to limit damages caused by pathogenic bacteria (Erwinia amylovora and 
bacteria nucleating ice), by sustainable use of antagonistic micro-organisms sytems  
IRIS: Environmental impact of hydro-climatic and pedo-geomorphological risks on Barlad Basin 
- National Programme of Research, Development and Innovation, 2007-2011: 
GRIMPCLIM: Ways to mitigate climatic change impacts on wheat crops in Southern Romania.  
CLIMPACTPOMI: Evaluating the climatic change impacts on Romanias agroclimatic potential in order to 
zone fruit-growing yields.  
NMA participates to international scientific cooperation projects and programs (2006-2015): 
- HYDROMETEOORLOGICAL EXTREME EVENTS, including floods and flush floods 
FP 7, SAFER  - Services and Applications for Emergency Response  
FP 6, HYDRATE  Hydrometeorological data resources and technologies for effective flush flood forecasting.  
- CLIMATE CHANGE SCENARIOS 
FP6, ENSEMBLES - Based Predictions of Climate Changes and their Impacts  
FP6, CECILIA - Central and Eastern European Climate Change Impact and Vulnerability Assessment 
- CLIMATE CHANGE IMPACT ON WATER RESOURCES (droughts, water supply, water pollution) 
PROJECT CE DGE, MIDMURES - Mitigation Drought in Vulnerable Area of the Mures Basin  
INTERREG IVC, WATER CoRe - Water scarcity and drought - Co-ordinated activities in European Regions  
SEE, CCWaters - Climate Change and Impacts on Water Supply 
LIFE09 ENV, CLEANWATER - Integrated system to protect and analyze the status and trends of water 
threatened by nitrogen pollution  
INTERREG IIIB, ACCRETe - Agriculture and Climate Changes: how to Reduce human Effects and Threats 
- OBSERVATION AND MONITORING ATMOSPHERIC SYSTEM under GMES 
FP7, EURO4M European Reanalysis and Observations for Monitoring 
FP7, MACC Monitoring Atmospheric Composition and Climate 
- EU COST Actions: 
Action 719: Use of GIS in climatology and meteorology 
Action 725: Establishing a European phenological data platform for climatologically applications 
Action 733: Harmonization and applications of weather type classifications for European regions 
Action 734: Impacts of variability and climate changes on the European agriculture 
 

2.4.11.5. Overview of the ERDF PP10’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

195,500.00 85.00 29,900.00 13.00 0.00 0.00 4,600.00 2.00 230,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.12 ERDF PP11 

2.4.12.1. Legal Identification Data 

Official name in English  Attica Region 

Full name in original 
language 

Attiki Region  

Abbreviation Attica Region Country Greece 

NUTS II Region Attiki NUTS III Region Attiki 

Type of institution Regional public authority 

Legal status Public 

National tax number 997875116 

Official address Sygrou Avenue  (floor:   5th. office:  523) 80-88, Athens, 11741 Greece 

Phone (30)-213-2065206/208 Mobile  

Fax 210-6983475 e-mail dspna@patt.gov.gr 

Homepage www.Patt.gov.gr 

Legal representative 

Name of the legal 
representative  

Mr YANNIS SGOUROS 

Position of legal 
representative 

GOVERNOR OF ATTICA REGION 

Phone (30)-210-6914145 Mobile (30)-69-46686868  

Fax (30)-210-6984182 e-mail gperatt@patt.gov.gr 

Contact Person 

Name of contact person 
in project 

Mrs MARIA IOANNIDOU 

Position of contact 
person in project 

EMPLOYEE OF THE DEVELOPMENTAL PROGRAMMING DIRECTORATE  ATTICA REGION   

Phone (30)-213-2065206 /208 Mobile (30)-69-76759864 

Fax (30)-210-6983475 e-mail dspna@patt.gov.gr 

 

 

2.4.12.2. Geographic scope of the ERDF PP11 activities 

  

Regional 
 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

44/201 

 

2.4.12.3. Relevance of the proposed ERDF PP11 in this project (thematic competence) 

 

Attica Region is a second level local government organisation (nuts 2), which has its headquarters in 
Athens. It consists of eight (8) Regional Divisions i.e. those of Central Athens, Southern Athens, Northern 
Athens, Western Athens, of Piraeus, of the Saronic Islands, of Western Attica and of Eastern Attica. 
In accordance with the existing legal framework, the Regions are established as territorially self-governed 
Public Legal Entities of second level of local government. The Regions plan and implement policies at a 
regional level, within their jurisdiction, according to the principles of sustainable development and social 
cohesion of the State, taking into account the national and European policies. Attica Region, therefore, is 
the authority responsible by law, amongst other things, for: 
a) The specification of the environmental strategic outlines for the geographic area of Attica, 
b) The management of the Metropolitan Parks and green areas, 
c) The planning of management and supervision of the mountain areas in Attica excluding National Parks,  
d) the coordination of actions for monitoring and protection of the environment, especially in cases where 
protected natural resources, or polluting activities or suggested solutions take effect amongst many 
municipalities and 
e) Inspections for environmental control about pollution issues and fine imposition. 
Attica Region recognizes the urgent need to increase public knowledge on climate vulnerability and to 
formulate a strategy on climate change adaptation focusing on water scarcity. It is an eventuality that 
climate change will decrease water availability and increase water demand. Wetlands play central role in 
the water cycle as they provide a range of goods and services, including climate regulation, flood 
attenuation (floods are projected to exacerbate due to climate change), they are, potentially, involved in 
climate adaptation strategies, and are, overall, significant for the wellbeing of human populations. 
At the same time, wetlands are extremely vulnerable natural resources under enormous pressure, mainly 
from demography, economic growth, tourism etc. The wetlands and protection zones around them fall into 
the previously mentioned areas of responsibilities of Attica Region. Therefore, any positive results of the 
project could take immediate effect on planning actions for supervision, inspection, management and 
protection of the wetlands and surrounding areas in the geographic area of Attica. These effects would 
mainly involve monitoring the environmental quality of the areas of interest as well as the planning of the 
possible changes of land use and the planning, application, control and enforcement of specific 
environmental policies on wetlands and surrounding areas in view of their role in climate change 
adaptation. 
The Region of Attica, as mentioned above, is responsible for the strategic control and management of 
wetlands, so the development of a decision support process for the Wetland management, control and 
planning based on a robust and agile tool such as GIS is of outmost demand. The process should include 
correlating of a variety of data (environmental, climatic, economical, etc) and have as a result an output 
that will assist decision making (planning, tracking of risks, alternatives, proposals, inspection, etc). 
 
 

2.4.12.4. Description of previous participation to other relevant EU funded projects 

 

Attica Region participates in the project titled:  High energy efficiency schools in Mediterranean Area: 
Multi-issues platform as interactive Network for technical regulations management, technologies data base 
and best practice dissemination activity.  
The project is implemented in the framework of MED programme 2007-2013 
Axis 2: Protection of the environment and promotion of a sustainable territorial development 
Objective 2.2: Promotion and renewable energy and improvement of energy efficiency 
It is applied in Italy, Greece, Spain and Cyprus and it aims at improving energy efficiency in existing 
secondary schools, through the implementation of a common Strategy based on the 3 typical climatic 
models that characterize the MED area: coast, mountain and city. 
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2.4.12.5. Overview of the ERDF PP11’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

127,500.00 85.00 22,500.00 15.00 0.00 0.00 0.00 0.00 150,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.13 ERDF PP12 

2.4.13.1. Legal Identification Data 

Official name in English  Center for Technological Research of Crete  

Full name in original 
language 

Center for Technological Research of Crete 

Abbreviation CTRC Country Greece 

NUTS II Region Kriti NUTS III Region Irakleio 

Type of institution University, higher education institution, research centre, scientific institution, 
college 

Legal status Governed by public law 

National tax number 099928859 

Official address Estavromenos, TEI Campus 0, Heraklion, Crete, GR71004 Greece 

Phone (30)-28-10379378 Mobile  

Fax (30)-28-10379378 e-mail kosmadakim@epp.teic
rete.gr 

Homepage http://www.ctr-crete.gr 

Legal representative 

Name of the legal 
representative  

Dr. Filippos Ververidis 

Position of legal 
representative 

Acting Director, Professor 

Phone (30)-28-10379474 Mobile (30)-69-72504016 

Fax (30)-28-10379378 e-mail ververid@staff.teicrete.gr 

Contact Person 

Name of contact person 
in project 

Prof. Filippos Vallianatos 

Position of contact 
person in project 

CTRC Research Team Leader, SeniorResearcher at Natural Resources & Natural Hazards 
Institute of CTRC 

Phone (30)-2821-023016 Mobile (30)-69-72820628 

Fax (30)-2821-023003 e-mail fvallian@chania.teicre
te.gr 

 

 

2.4.13.2. Geographic scope of the ERDF PP12 activities 
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Local 
 

 

2.4.13.3. Relevance of the proposed ERDF PP12 in this project (thematic competence) 

 

The research activities of the Center of Technological Research of Crete (CTRC) mainly focus on the study of 
the Earth's surface, in terms of investigation of the main physical processes and related phenomena, 
including: 
- Earth resources management, exploration and exploitation; land (soil) degradation; geo-environmental 
hazards.  
- Spatio-temporal modeling (geo-information systems, software engineering for geo-functions, advanced 
GIS technology, visual representation of geo-spatial data for exploration, analysis and presentation, geo-
spatial temporal representations). 
- For an improved understanding of earth systems and processes; development of methods, techniques and 
tools for the assessment and monitoring of these earth systems and processes; earth and land resource 
information provision for planning and decision-making on the multi-functional use of space. 
- The deals with the technological and methodological aspects of geo-information processing and 
infrastructure to solve complex application problems and to develop technology-oriented concepts for the 
new geo-information society.  
The CTRC (ERDF PP12) project partner has a great expertise in applied hydrogeology, water management of 
basins, applied geophysics/hydrogeophysics, geochemistry and groundwater modeling applying modern 
simulation algorithms in different environments. All these different methods are necessary to develop a 
multidisciplinary activity, pilot for an integrated assessment of the groundwater management in coastal 
areas in Mediterranean region (South-East Europe). The leading partner supported by all partners, who 
know in detail both weaknesses and strengths of the respective territories, of their geological and 
hydrogeological characteristics, will define an updating of the investigation and assessment protocols. 
Starting from the specific and different characters of the selected pilot sites, guidelines will be established 
which can be extended to any other context. The participants of CTRC research team are members to the 
International Association of Hydrogeologists, Greek Society of Hydrogeologists, National Ground Water 
Association and Academic Network on Contaminated Land in Europe (ANCORE). The collaborated 
laboratories of CTRC, Laboratory of Geophysics and Seismology and Laboratory of GeoInformatics have the 
appropriate laboratory infrastructure based on the most advanced technology to support the proposed 
project. Finally, the members of CTRC have published many scientific papers in the field of land 
degradation, soil erosion processes, salt water intrusions, landslide vulnerability and groundwater 
management. 
 

2.4.13.4. Description of previous participation to other relevant EU funded projects 

 

Center of Technological Research of Crete (CTRC) has been participated to several relevant national & 
European projects, (MEDA-MERP, CRINNO, INTAS, ARCHIMEDES, Environemet, Greek-Italy R& T 
cooperation etc.,) and was also promoting the organization of international conferences collaborated with 
International organizations (UNESCO, USGS, ISC) short courses, workshops, and summer schools on 
seismology-geophysics and earth environmental topics. CTRC have several co-operations with other 
universities and national and international agencies, both private and public, operating in the earth & 
environmental field. Moreover have established collaborative research and exchange programs with 
seismology-geophysics and earth environmental related research organizations (INGV-Italy, CNR-Italy, ERI-
Tokyo, NEID-Japan).  
Staff of CTRC together with the affiliated Geophysics & Seismology Laboratory of the Technological 
Educational Institute of Crete, have participated in numerous EU research projects:  
- An expert system for the environmental monitoring and management in Crete (Region of Crete, 2003-
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2006) 
- MARMARA Earthquake Rehabilitation Project (MEDA-EU, 2003-2005), (Main Partner) 
- Seismic Hazard in the frontal part of the Hellenic Arc. A contribution to Seismic protection of the old 
Venecian city in Chania-Crete" (ARCHEMIDES Project- Greek Ministry of Education, 2004-2006), 
- Innovative Geophysical methods for the monitoring and management of waste disposals sites 
(ARCHEMIDES Proect- Greek Ministry of Education, 2004-2006), 
- Context Aware Web Service Provision-applications in Geophysical computation (PYTHAGORAS Project- 
Greek Ministry of Education, 2004-2006), 
- Study of the active tectonics in the Hellenic Arc using geophysical method (PYTHAGORAS Project- Greek 
Ministry of Education, 2004-2006), 
- Seismotectonics and Geodynamics of the South part of the Hellenic arc (PYTHAGORAS Project- Greek 
Ministry of Education, 2004-2006), 
- NATO consultancy in Seismic Hazard evaluation in Skopje, in the frame of "Science for Peace" (2004-2005) 
- Magnetotellurics in the frontal part of the Hellenic Arc. (ARCHEMIDES Project-II, Greek Ministry of 
Education, 2005-2006), 
- CYber-Infrastructure for CiviL protection Operative Procedure, (CYCLOPS), SSA-EU, 2006-2008 (Main 
Partner) 
- Monitoring Seismic Activity in the frontal Part of the Hellenic Arc, ( Greek General Secretariat of Research 
and Technology, 2006-2008) , 
- Advanced techniques for SEismic RISK reduction in Mediterranean Archipelago Regions, EU COMMUNITY 
INITIATIVE PROGRAMME INTERREG III B ARCHIMED 2006-2007,) 
- Methodology integration of EO techniques as operative tool for land management and planning in 
Mediterranean areas, EU COMMUNITY INITIATIVE PROGRAMME INTERREG III B ARCHIMED 2006-2007, 
Main partner. 
- NEXT EARTH: Non extensive thermodynamics and statistical physics in rock fracture and earthquake 
physics, PEOPLE EU, 2009-2011. UCL Holder Prof. F. Vallianatos 
- Development of an Expert System of Monitoring, Management and Protection of Natural Resources and 
Environment, ETPA, 2003-2006, CRINNO-EMERIC I 
- Application of innovative techniques in landfills, co-funded by the European Social Fund and National 
Resources, Scientific Responsible  
- Detailed hydrogeophysical survey for Coastal aquifer assessment North Western Crete (Aptera, Souda 
area, Chania Municipality), Greece,  
- Interdisciplinary study for exploring, understanding and management of groundwater resources. Pilot 
field investigation northwest and central Crete, AQUADAM, 2011-2014, 
- Integrated geoinformatics technologies for time-lapse monitoring of land pollution from the disposal of 
olive-oil mills wastes, GEODIAMETRIS, co-funded by the European Social Fund and National Resources, 
2011-2014. 
 

2.4.13.5. Overview of the ERDF PP12’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

238,000.00 85.00 42,000.00 15.00 0.00 0.00 0.00 0.00 280,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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Activities of the ERDF partner in non-EU countries of the Programme Area 
 
 
 

Sponsored EU ASP 

Beneficiary partner EU ASP3 

Amount 20,000.00 Rate 0.51 

Description and location of the activities implemented by applying the % flexibility rule 

The EU ASP 3 will be involved in WPs 5 and 7 
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2.4.14 ERDF PP13 

2.4.14.1. Legal Identification Data 

Official name in English  Federal Ministry of Agriculture, Forestry, Environment and Water Management, 
Forest Department 

Full name in original 
language 

Bundesministerium fur Land- und Forstwirtschaft, Umwelt und 
Wasserwirtschaft; Sektion IV, Forst 

Abbreviation BMLFUW Country Austria 

NUTS II Region Wien NUTS III Region Wien 

Type of institution National public authority 

Legal status Public 

National tax number UID ATU 37632905 

Official address Marxergasse 2, Vienna, A1030 Austria 

Phone (43)-1-71100 Mobile  

Fax (43)-1-5131679/9900 e-mail office@lebensminister
ium.at 

Homepage http://www.lebensministerium.at  

Legal representative 

Name of the legal 
representative  

Dr Gerhard Mannsberger 

Position of legal 
representative 

Head of Forest Department 

Phone (43)-1-71100/7301 Mobile  

Fax (43)-1-5131679/9900 e-mail gerhard.mannsberger@lebens
ministerium.at 

Contact Person 

Name of contact person 
in project 

Dr. Hubert Siegel 

Position of contact 
person in project 

WP Leader 

Phone (43)-1-71100/7301 Mobile (43)-664-1003245 

Fax (43)-1-5131679/9900 e-mail hubert.siegel@lebens
ministerium.at 
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2.4.14.2. Geographic scope of the ERDF PP13 activities 

  

National 
 

 

2.4.14.3. Relevance of the proposed ERDF PP13 in this project (thematic competence) 

 

 The Forestry Department of the Austrian Federal Ministry of Agriculture, Forestry, Environment and Water 
Management is responsible for the implementation of the Austrian Forest Act aiming at the sustainable 
management of forest resources. Furthermore the management of natural hazards caused by avalanches 
and torrents as well as the comprehensive management of protection forests are key issues of the Forestry 
Department. 
It is the overarching objective of the Forestry Department to ensure that forests will be managed in a 
sustainable manner. In this context the Austrian Forestry is particularly promoting a small-scale, nature-
oriented system for managing the forests. 
The Forest Department is acting in the field of National Forestry Policy, mentioning items of forest ecology, 
water supply and tasks of climate change. 
The Federal Ministry is providing the long-term data, existing infrastructure of LTER Zöbelboden, and the 
expertise of the scientific LTER-Team. LTER Zöbelboden exists since 1992 as part of the UNECE international 
cooperation project 'Integrated Monitoring of Air Pollution Effects on Ecosystems' 
(http://live.unece.org/env/lrtap). Today it is the best-known karst catchment in Austria and suited to serve 
as a study area for climate change effects on forest ecosystems and water resources 
(www.umweltbundesamt.at/leistungen/netzwerke/oekosystem_monitoring/). Beside this, LTER 
Zöbelboden is a core site of LTER Austria, LTER Europe (http://www.lter-europe.net/) and international 
LTER, and the EU infrastructure of highly instrumented sites (EU FP7 EXPEER, http://www.expeer.fr/). 
These are networks of scientists, institutions and research infrastructure for ecological research with a 
focus on long-term processes. Researchers from across Austria and Europe use these sites for their studies 
when long-term data, expensive infrastructure or complex research logistics are on demand. 
 
The Ministry is also streamlining the Water Framework Directive (WFD) (Council Directive 2000/60/EC) in 
Austria. The WFD is one of the key pieces of EU environmental legislation. The Directive requires Member 
States to achieve good status of inland and transitional and coastal waters by 2015 and the implementation 
is very challenging for the Member States.  
The Federal Ministry of Agriculture, Forestry, Environment and Water Management, Forest Department, is 
part of the advisory board of Alp-Water-Scarce (Water Management Strategies against Water Scarcity in 
the Alps). This is a European project funded by the Alpine Space programme under the European Territorial 
Cooperation 2007-2013. The 3 years project started in 2008, the final conference will be held in Graz in 
September 2011. The main challenges of Alp-Water-Scarce are to detect changes of the water balance and 
to create local Early Warning Systems against Water Scarcity in the Alps. This system is based on sound and 
long-term monitoring and modelling and anchored strongly and actively within a Stakeholder Forum linked 
across comparative and contrasting regions across the Alps (www.alpwaterscarce.eu). 
 

2.4.14.4. Description of previous participation to other relevant EU funded projects 

 

The Forestry Department also takes part on a number of further projects, funded by the programmes of the 
European  Territorial Cooperation. 
Within the project MONITOR systems for risk-management and early-warning purposes monitoring, which 
is indispensable for risk evaluation and successful risk management, have been evaluated. Prevention of 
damage has to be correlated with land-use planning. The methodological basis of preventive measures will 
be provided by risk analysis: http://www.monitor2.org/ MONITOR uses an integrative approach, 
considering the viewpoints of all relevant groups, which can be seen as an important baseline for risk 
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communication. The most important stakeholders identified are politicians, administration, experts, 
directly affected population and media. 
Climate change is already taking place. It?s possible impacts can influence hydrology severely. Water supply 
has to take these processes into account in order to guarantee water supply according to the standards 
specified by European and national legislation. Climate change may not only affect hydrology (water 
quantity) but also land use activities which in turn influence water supply (water quantity) Diminishing 
water quantity will lead to searching of new water resources. In this relation the Forestry Department takes 
part on a project CC-WaterS started in 2009, submitted in the first call of ETC ? South East Europe. 
(http://ccwaters.eu/) Scenarios on water quantity and land-use have to be developed where impacts on 
water supply and possible measures are determined. Based on these results impacts on water supply 
(water quantity) and land use activities (water quality) have to be deducted and measures in order to cope 
with these challenges have to be worked out.  
The Forestry Department tackles with Climate change impacts, esp. growing risks from natural hazards, 
increasingly threaten settlements, infrastructure, lives and future development in the Alpine Space. ASP 
project  CLISP aims at preventing increasing climate change-related spatial conflicts, vulnerability, damages 
and costs by providing "climate proof" spatial planning solutions as a substantial basis for future 
sustainable territorial development in the Alps. As climate change adaptation&mitigation is a novel field for 
spatial planning policy and administration, CLISP is a strategic pilot project. Its main pillars are assessment 
of the vulnerability of Alpine regions/municipalities to climate-change related risks, evaluation of the 
"climate change fitness" of current spatial planning systems and intense risk communication & governance 
in model regions. finally building the basis for the elaboration of "climate proof" spatial planning strategies 
for the Alpine Space & the Alpine countries and providing practical support for sustainable development 
decisions on reg./local level. (http://www.clisp.eu/) 
 

2.4.14.5. Overview of the ERDF PP13’s budget 
 

ERDF Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

327,250.00 85.00 0.00 0.00 0.00 0.00 57,750.00 15.00 385,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 

 
 
 

Activities of the ERDF partner in non-EU countries of the Programme Area 
 
 
 

Sponsored EU ASP 

Beneficiary partner EU ASP6 

Amount 15,000.00 Rate 0.38 

Description and location of the activities implemented by applying the % flexibility rule 

The EU ASP 6 will be involved in WP 4 and 7 
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2.4.15 IPA-I PP1 

2.4.15.1. Legal Identification Data 

Official name in English  Local Development Agency Gradiška  

Full name in original 
language 

Agencija za lokalni razvoj Gradiska 

Abbreviation ALORG Country Bosnia and 
Herzegovina 

NUTS II Region  NUTS III Region  

Type of institution Regional and local development agency 

Legal status Public 

National tax number 4401098890008 

Official address Vidovdanska 7, Gradiška, 78400 Bosnia and Herzegovina 

Phone (387)-51-813165 Mobile (387)-65-566659 

Fax (387)-51-813165 e-mail info@alorg.ba 

Homepage www.alorg.ba 

Legal representative 

Name of the legal 
representative  

Dr. Vesna Gavrilović 

Position of legal 
representative 

Headmistress  

Phone (387)-51-813165 Mobile (387)-65-566659 

Fax (387)-51-813165 e-mail vesnag10@gmail.com 

Contact Person 

Name of contact person 
in project 

Dr. Vesna Gavrilovic 

Position of contact 
person in project 

Headmistress 

Phone (387)-51-813165 Mobile (387)-65-566659 

Fax (387)-51-813165 e-mail vesnag10@gmail.com 

 

 

2.4.15.2. Geographic scope of the IPA-I PP1 activities 
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Regional 
 

 

2.4.15.3. Relevance of the proposed IPA-I PP1 in this project (thematic competence) 

 

Considering that main goals of Local Development Agency Gradiska are EU approximation, initiating 
European integrations, strengthening economic development, sustainable development, as well as job 
creation, priority tasks during the period 2005-2012 are the implementation of developing projects. One of 
the most important project that Local Development Agency Gradiska implemented is project 'Creation of 
Local Ecological Action Plan for Gradiska municipality'.  Local Ecological Action Plan presenting long term of 
planing activities in the field of environmental protection and improvement. This document is related with 
all important strategic documents of Gradiska municipality. According to this, human resources of Local 
Development Agency Gradiska posses big experience and they are very educated in this fields. Many of 
them were paricipants in different Internatational training programs, that help our Organization to make 
very successful cooperation with many important International Organization like SIDA, GIZ, JICA, SDC, etc. 
Moreover, it is very important that Local Development Agency has a stable cooperation with state 
institutions.  
 

2.4.15.4. Description of previous participation to other relevant EU funded projects 

 

Local Development Agency Gradiska did not have any pervious participation in EU funded projects.  
 

2.4.15.5. Overview of the IPA-I PP1’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

51,000.00 85.00 0.00 0.00 0.00 0.00 9,000.00 15.00 60,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.16 IPA-I PP2 

2.4.16.1. Legal Identification Data 

Official name in English  Meteorological and Hydrological Service 

Full name in original 
language 

Drzavni hidrometeoroloski zavod (DHMZ) 

Abbreviation DHMZ Country Croatia 

NUTS II Region Sjeverozapadna Hrvatska NUTS III Region Grad Zagreb 

Type of institution National public authority 

Legal status Governed by public law 

National tax number 3206017 

Official address Gric 3, Zagreb, 10000 Croatia 

Phone (385)-1-45 65 666 Mobile  

Fax (385)-1-48 51 901 e-mail dhmz@cirus.dhz.hr 

Homepage www.meteo.hr 

Legal representative 

Name of the legal 
representative  

Mr Cacic Ivan 

Position of legal 
representative 

director of DHMZ and Permanent Representative (PR) of Croatia with the World 
Meteorological Organization (WMO) 

Phone (385)-1-45 65 675 Mobile  

Fax (385)-1-48 51 901 e-mail cacic@cirus.dhz.hr 

Contact Person 

Name of contact person 
in project 

Dr. Kreso Pandzic 

Position of contact 
person in project 

Director Assistant 

Phone (385)-1-4565684 Mobile (385)-91-4564684 

Fax (385)-1-4851901 e-mail pandzic@cirus.dhz.hr 

 

 

2.4.16.2. Geographic scope of the IPA-I PP2 activities 

  

National 
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2.4.16.3. Relevance of the proposed IPA-I PP2 in this project (thematic competence) 

 

DHMZ will actively participate as IPA Partner  at WP3 Mapping and Harmosnising Data & Downscaling. 
Correspondig climatological and other available data for territory of Croatia will be harmonised with data 
available in the subregion. DHMZ also has resources for statistcal and dynamical downscaling of Global 
Climate Models scenarios. Also there are tools for climate date representation on digital maps.  
 
 
 

2.4.16.4. Description of previous participation to other relevant EU funded projects 

 

- Regional Programme on Disaster Risk Reduction (DRR) in South East Europe  WMO/UNDP Joint Activities 
- Drought Management Centre for South East Europe 
- Climate of the Carpatian Region 
 
 

2.4.16.5. Overview of the IPA-I PP2’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

42,500.00 85.00 0.00 0.00 0.00 0.00 7,500.00 15.00 50,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.17 IPA-I PP3 

2.4.17.1. Legal Identification Data 

Official name in English  City of Koprivnica  

Full name in original 
language 

Grad Koprivnica 

Abbreviation CoK Country Croatia 

NUTS II Region Sjeverozapadna Hrvatska NUTS III Region Koprivničko-križevačka 
županija 

Type of institution Local public autority 

Legal status Public 

National tax number 621129114641 

Official address Zrinski trg 1, Koprivnica, 48000 Croatia 

Phone (385)-54-8279555 Mobile  

Fax (385)-54-8279543 e-mail grad.koprivnica@kopri
vnica.hr 

Homepage www.koprivnica.hr 

Legal representative 

Name of the legal 
representative  

Mr. Zvonimir Mrsic 

Position of legal 
representative 

Mayor of the City of Koprivnica 

Phone (385)-54-8279555 Mobile  

Fax (385)-54-8279543 e-mail gradonacelnik.koprivnica@kopr
ivnica.hr 

Contact Person 

Name of contact person 
in project 

Mrs Iva Svircic 

Position of contact 
person in project 

Expert Associate for European Integration 

Phone (385)-54-8279529 Mobile  

Fax (385)-54-8622258 e-mail iva.svircic@koprivnica.
hr 

 

 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

58/201 

2.4.17.2. Geographic scope of the IPA-I PP3 activities 

  

Local 
 

 

2.4.17.3. Relevance of the proposed IPA-I PP3 in this project (thematic competence) 

 

The City of Koprivnica has a unique goal of becoming an energetically independent city. It participates in 
many projects which contribute to reducing the harmful effects caused by the modern living and projects 
which are oriented towards preventing and reducing harmful climate changes. Koprivnica is a partner in 
international associations of sustainable development, a member of ICLEI and participates in a campaign 
launched within the framework of ICLEI - CCP Cities for Climate Protection. By signing the agreement the 
City of Koprivnica has accepted the obligation to realize the goals set by the European Union until 2020: 
reduction of CO2 emissions on their territory for at least 20 per cent through the implementation of action 
plans for sustainable use of energy sources The City of Koprivnica is also a member of the "Covenant of 
Mayors". In addition Koprivnica is a signatory of the Global Climate Alliance. The purpose of Global Climate 
Alliance is the implementation of necessary measures for voluntary reduction of greenhouse gas emissions 
and adjustment to the effects of climate changes. The experience that the City of Koprivnica has regarding 
climate and environmental issues, made it possible for us to refine our understanding of the ongoing and 
unavoidable social and environmental changes. The experience of the City of Koprivnica and the Regional 
Energy Agency North as a partner that has been gained through the implemented projects and membership 
in the Associations that are aimed at reducing the effects of climate changes and becoming an energy 
independent city can contribute to the climate adaptation actions across the SEE region through exploring 
climate risks, developing measures to identify adaptive measures which can raise the awareness of the 
citizens. 
  
 
 

2.4.17.4. Description of previous participation to other relevant EU funded projects 

 

INTENSE - from Estonia to Croatia: Energy saving measures in residential buildings at the local level in 
Central and Eastern Europe". The project was implemented within the Intelligent Energy Europe program. 
The primary objective of this project is to facilitate the implementation of the forthcoming EU legislation on 
energy efficiency, integrate energy efficiency in urban planning of 13 cities in Central and Eastern Europe by 
using the experience and best practices in construction from the "old" EU member states and to improve 
knowledge and skills of various stakeholders through programs of training and materials that are adapted 
to conditions in the region.  
The SEM project - The main objective of this project is introducing a systematic and continuous energy 
management at the city level, so the Office for Energy (EE office) was established in the City of Koprivnica 
within the project, and several employees of the City, municipal enterprises and REA Koprivnica attended a 
course for energy consultants. 
REA (IEE) the project which was aimed at establishing of the Regional Energy Agency North in Croatia 
INTERREG/CARDS-PHARE Program Project Watercycle - The City of Koprivnica has been approved, by the 
project Watercycle, a grant for the preliminary design for optimization of the city sewer system. 
Covenant capaCITY IEE The City of Koprivnica participates in the program as a development coordinator of 
SEAP for local communities from a specific group of countries (Estonia, Poland, Romania, France, Sweden 
and Slovakia) as well as a national coordinator which provides support to other cities and their associations 
in the development of SEAP. 
IPA Project IGER-CsK "Innovative research of geothermal energy in the area of the City of Csurgó and the 
City of Koprivnica" is carried out within the IPA Cross-border Program Croatia-Hungary 2007-2013. The 
project is a prerequisite for development and construction of geothermal plants for production of 
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electricity and thermal energy or large thermal business complex with accompanying regional heating 
system and other forms of energy utilization. 
IPA-ENCRO The aim of this project is to increase awareness and knowledge of citizens about energy 
efficiency which would contribute to saving the energy and reducing greenhouse gas emissions in 
households. 
IEE- ACTIVE ACCESS Active movement for active life  The very name of the project says it is a way of 
encouraging citizens to satisfy their needs by using the travel services offered at the local level, thereby 
saving energy and significantly reducing costs and the amount of exhaust gases. 
The City of Koprivnica has applied the project CIVITAS Dyn@mo which also aims at reducing CO2 emissions, 
development of the of the concept of car sharing and purchase of electric vehicles for urban institutions 
and enterprises, planning and development of clean, efficient and intermodal public transportation and 
development of curriculum of sustainable transport for University of Koprivnica. 
 
 

2.4.17.5. Overview of the IPA-I PP3’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

51,000.00 85.00 0.00 0.00 0.00 0.00 9,000.00 15.00 60,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.18 IPA-I PP4 

2.4.18.1. Legal Identification Data 

Official name in English  Ministry of Sustainable Development and Tourism 

Full name in original 
language 

Ministarstvo odrzivog razvoja i turizma 

Abbreviation Ministry of Sustainable 
Development and Tourism 

Country Montenegro 

NUTS II Region  NUTS III Region  

Type of institution National public authority 

Legal status Public 

National tax number 02760517  

Official address IV Proleterske brigade 19, Podgorica, 81000 Montenegro 

Phone (382)-220-446231 Mobile (382)-220-446307 

Fax  e-mail n.a. 

Homepage www.mrt.gov.me 

Legal representative 

Name of the legal 
representative  

Dr. Predrag Sekulić 

Position of legal 
representative 

Minister 

Phone  Mobile  

Fax (382)-220-446307 e-mail  

Contact Person 

Name of contact person 
in project 

Dr Jelena Knezevic 

Position of contact 
person in project 

Adviser to the Minister  

Phone (382)-220-446225 Mobile (382)-220-446307 

Fax  e-mail jelena.knezevic@mrt.g
ov.me 

 

 

2.4.18.2. Geographic scope of the IPA-I PP4 activities 
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National 
 

 

2.4.18.3. Relevance of the proposed IPA-I PP4 in this project (thematic competence) 

 

The Ministry of Sustainable Development and Tourism of Montenegro has the key competences in the area 
of climate change. The Ministry is responsible for designing polices  and regulative framework in the area of 
climate change. Ministry acts as Focal point for UNFCCC and Kyoto Protocol and coordinates their 
implementation on national level and liaise with other Ministries, government bodies, local governments 
and NGOs which actiivites are relevant for the  subject of climate change. Within this project Minstry is 
closely working with the Hydrometeorological Institute of Montenegro. HMI provides data and information 
necessary for climate change risk assessment and development of adaptation strategies; the Institute also 
produces baseline data for the assessment of hydropower resources and energy potential of solar and wind 
power for the purpose of more intensive use of renewable energy sources. These activities are conducted 
by the Hydrometeorological Institute independently or in cooperation with relevant ministries, the 
Environmental Protection Agency (EPA), weather bureaus in the region and the appropriate educational 
and scientific institutions. Activities of the Institute include a program to improve the meteorological, 
hydrological and hydrographic information system, as well as climate research and possible impacts of 
climate change on various sectors of the economy, natural resources and human health. It also carries out 
institutional development and staff training activities in the field of climate change, as well as public 
awareness actions and knowledge raising about the causes and potential consequences of climate change. 
The Hydrometeorological Institute is the focal point to the IPCC and GCOS and participates in regional 
projects.  
 

2.4.18.4. Description of previous participation to other relevant EU funded projects 

 

Ministry of Sustainable Development and Tourism of Montenegro is participating in a number of EU funded 
projects within its competencies. The most relevant projects in the area of climate change are the Twinning 
project 'Support to Environmental Management' and the 'Regional Environmental Network for Accession'. 
 The Twinning Project 'Support to Environmental Management' is implemented within IPA framework and 
with support of the Italian Ministry of the Environment, Land and Sea and will address selected short-term 
and medium-term priorities. Short-term priorities are related to harmonisation of legislation and 
development of complementary institutional capacity to enforce such legislation. Among medium-term 
priorities the strengthening of administrative capacity relating to environmental planning, permitting 
enforcement and monitoring, as well as project management were selected choosing the approach of 
strengthening the organisation and operational capabilities. The project will support the implementation of 
environment-related priorities identified in the Government's National Strategy for Sustainable 
Development (NSSD): to establish an efficient legislative and institutional framework, to promote free 
access to information, to implement  environmental impact assessment (EIA), strategic environmental 
assessment (SEA) and Integrated Pollution Prevention and Control (IPPC).  
The most significant contribution expected from this project in the area of climate change is its role in the 
preparation of implementations plans of EU directives and regulations.  
The 'Regional Environmental Network for Accession', is project financed by the European Union and the 
overall objective is to enhance regional cooperation in the Western Balkans and Turkey in the field of 
environment in the prospect of accession to the European Union. Specifically, working group 2 is dealing 
with climate change. The results expected to be achieved with this project are following: enhanced capacity 
within the relevant Ministries and other relevant institutions to implement specific policies and measures 
to converge with the EU climate change policy and selected EU legislation, group of trained professionals 
on convergence with the EU climate change policy and legislation and strengthened regional network of 
experts in the area of climate change. 
As mentioned previously, Ministry is participating in number of EU funded projects, but it is important to 
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mention that Ministry is participating in the relevant projects financed by other international donors as 
well.  
In addition to the mentioned activities where Ministry of Sustainable Development and Tourism is directly 
involved, it is important to mention that Hydrometeorological Institute of Montenegro is also intensely 
involved in regional and international cooperation in the area of climate change. 
 
 

2.4.18.5. Overview of the IPA-I PP4’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

119,000.00 85.00 0.00 0.00 0.00 0.00 21,000.00 15.00 140,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.19 IPA-I PP5 

2.4.19.1. Legal Identification Data 

Official name in English  Republic Hydrometeorological Service of Serbia  

Full name in original 
language 

Republicki hidrometeoroloski zavod Srbije 

Abbreviation RHMSS Country Serbia 

NUTS II Region  NUTS III Region  

Type of institution National public authority 

Legal status Public 

National tax number 102217008 

Official address Kneza Viseslava 66, Belgrade, 11030 Serbia 

Phone (381)-11-3050923 Mobile  

Fax (381)-11-3050847 e-mail office@hidmet.gov.rs 

Homepage www.hidmet.gov.rs 

Legal representative 

Name of the legal 
representative  

Dr. Milan Dacić 

Position of legal 
representative 

Director 

Phone (381)-11-3050923 Mobile (381)-648-385209 

Fax (381)-11-3050847 e-mail milan.dacic@hidmet.gov.rs 

Contact Person 

Name of contact person 
in project 

Dr. Ariel Milošević 

Position of contact 
person in project 

 

Phone  Mobile (381)-603-565412 

Fax  e-mail milan.dacic@hidmet.g
ov.rs 

 

 

2.4.19.2. Geographic scope of the IPA-I PP5 activities 
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National 
 

 

2.4.19.3. Relevance of the proposed IPA-I PP5 in this project (thematic competence) 

 

Republic Hydrometeorological Service (RHMS) as a special organization within the state administration of 
the Republic of Serbia performs the tasks of monitoring, research, analyzing and forecasting of weather, 
climate and water, air and water pollution, air and precipitation radioactivity including monitoring of 
transboundary air and water pollution, the activities of meteorological and hydrological support of air, land 
and river traffic, tasks of early warning and alarms against the occurrence of atmospheric and hydrological 
disasters and catastrophes, monitoring and action on hail-bearing clouds as well as other activities of 
national Hydrometeorological service as public service important for preventive protection of human lives 
and mitigation of material damage. RHMS also performs international obligations in the field of 
meteorology and hydrology as well as other activities defined by the law. The Republic of Serbia has a rich 
historical tradition in meteorology, hydrology and climate sciences, dating back to the 19 century when the 
first meteorological observations were introduced in Belgrade (January 1848), and Belgrade Meteorological 
Observatory established (in 1887).  Based on a long and rich tradition, together with the recommendations 
of the World Meteorological Organization (WMO), the Republic of Serbia has launched an initiative for 
enhancing the regional South East Europe (SEE) cooperation in the field of climate change. Within the 
Belgrade Climate Change Initiative adopted by the UNECE Sixth Ministerial Conference Environment for 
Europe held in Belgrade, Serbia, in 2007, the sub regional South East European Virtual Climate Change 
Centre (SEEVCCC) in Belgrade hosted by the Republic Hydrometeorological Service of Serbia was 
established. The basic mission of the Centre is the support to the SEE countries in meeting the needs for 
information on sub regional climate change projections, impact, and vulnerability and adaptation options 
on a continuous basis, through its operational, research, coordination and educational functions. The 
SEEVCCC in cooperation with Regional Environmental Centre for Central and Eastern Europe has developed 
the South East European Climate Change Framework Action Plan for Adaptation (SEE/CCFAP-A) for 2009-
2015. The SEEVCCC will provide coordination and facilitate implementation of the SEE/CCFAP-A. In 
addition, within the WMO Regional Association VI for Europe (WMO RA VI) Strategic Plan for the 
Enhancement of Meteorological and Hydrological Services in the Region, the functions of the SEE-VCCC 
Centre and its priorities are defined under the WMO RA VI Resolution on Regional Climate Centre Network 
established in September 2009. 
 

2.4.19.4. Description of previous participation to other relevant EU funded projects 

 

Under Hungary  Serbia Neighbourhood Programme CARDS 2004-2006 RHMSS was participating in the 
project Upgrading of monitoring system for the assistance of the environment protection and flood 
prevention in Vojvodina. The objective of this project was to improve the monitoring in respect to flood 
prevention and water quality protection. The activities included the construction of a new station for 
observing the water level on the confluence of the Tisa-Moris and the installation of instruments and 
sensors for the automatic measuring of the water quality and quantity. In addition, the existing hydrological 
stations were equipped with redundant probes. Moreover, the development of a monitoring infrastructure 
was planned, including the improvement of the telemetric system and data collection and processing. 
RHMSS is currently involved in several EU funded projects.  The Distributed Research Infrastructure for 
Hydro-Meteorology (DRIHM) project within the Framework Programme 7 is expected to drive the HMR 
towards new solutions and improved approaches for daily work by supporting the development and 
deployment of an e-Science environment to be used by virtual research communities interested into HMR 
and related Earth Science disciplines. RHMSS also participates in implementation of Drought Management 
Centre for South East Europe (DMCSEE) project within the SEE Transnational Cooperation Programme(Eol 
Ref. No.: SEE Eol/A/091/2.2/X).The main aim of DMCSEE project is to improve drought preparedness (risk 
assessment and early warning system) and reduce drought impacts. CARPATCLIM Project: The Climate of 
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the Carpathian Region - Climate Atlas of the Region Done under the Service Contract between the Institute 
for Environmental Sustainability of the Joint Research Centre (JRC, European Commission) and consortium 
led by the Hungarian Meteorological Service. The main aim of the service is to improve the basis of climate 
data in the Carpathian Region for applied regional climatological studies such as a Climate Atlas and/or 
drought monitoring. The service will investigate the fine temporal and spatial structure of the climate in the 
Carpathian Mountains and the Carpathian basin with unified or at least directly comparable methods. 
 

2.4.19.5. Overview of the IPA-I PP5’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

263,500.00 85.00 0.00 0.00 0.00 0.00 46,500.00 15.00 310,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.20 IPA-I PP6 

2.4.20.1. Legal Identification Data 

Official name in English  Republic Hydro-meteorological Service of Republic of Srpska 

Full name in original 
language 

Republicki hidrometeoroloski zavod Republike Srpske, Banja Luka            

Abbreviation RHMZ RS Country Bosnia and 
Herzegovina 

NUTS II Region  NUTS III Region  

Type of institution National public authority 

Legal status Public 

National tax number Institution is under government of Republic of Srpska 

Official address Put Banjalučkog odreda b.b. -, Banja Luka, 7800 Bosnia and Herzegovina 

Phone (387)-51-433522 Mobile  

Fax (387)-51-433521 e-mail rhmz@jteol.net 

Homepage www.meteo-rs.com 

Legal representative 

Name of the legal 
representative  

Dr. Zoran Božović 

Position of legal 
representative 

Director 

Phone (387)-51-433522 Mobile (387)-63-998301 

Fax (387)-51-433521 e-mail rhmz@teol.net 

Contact Person 

Name of contact person 
in project 

Dr. Igor Kovačić 

Position of contact 
person in project 

Head of Sector for Meteorology  

Phone (387)-51-461681  Mobile (387)-63-998300  

Fax (387)-51-433521 e-mail Igor.kovacic@meteo-
rs.com 

 

 

2.4.20.2. Geographic scope of the IPA-I PP6 activities 
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National 
 

 

2.4.20.3. Relevance of the proposed IPA-I PP6 in this project (thematic competence) 

 

Republic Hydrometeorological Service of Republic of Srpska, like a Meteorological service have competence 
in data collecting and analysis, climate variability and change, indicators of risk and vulnerability. Our 
service and its experts participated in the First, and now working on the Second National Report on Climate 
Change, and also Risk Assessment of Bosnia and Herzegovina from Natural Disasters, through the sectors of 
meteorology, hydrology and seismology. 
 

2.4.20.4. Description of previous participation to other relevant EU funded projects 

 

Only in DRR SEE project (2009-2011)  
 

2.4.20.5. Overview of the IPA-I PP6’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

42,500.00 85.00 0.00 0.00 0.00 0.00 7,500.00 15.00 50,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 

 
 
 



SEE Programme  
 Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

68/201 

 

 

2.4.21 IPA-I PP7 

2.4.21.1. Legal Identification Data 

Official name in English  Hydrometeoroloogical Service of Macedonia 

Full name in original 
language 

Uprava za hidrometeoroloski raboti na Makedonija 

Abbreviation HMSM Country Former Yugoslav 
Republic of Macedonia 

NUTS II Region Poranesnata jugoslovenska 
Republika Makedonija 

NUTS III Region Skopski 

Type of institution National public authority 

Legal status Public 

National tax number 4030003473342 

Official address ul. Skupi bb 0, Skopje, 1000 Former Yugoslav Republic of Macedonia 

Phone (389)-02-3097004 Mobile (389)-75-367680 

Fax (389)-02-3097118 e-mail vspiridonov@meteo.g
ov.mk 

Homepage www.meteo.gov.mk 

Legal representative 

Name of the legal 
representative  

Dr. Vancho Dimitriev 

Position of legal 
representative 

Director 

Phone (389)-02-3097105 Mobile (389)-75-375021 

Fax (389)-02-3097118 e-mail vdimitriev@meteo.gov.mk 

Contact Person 

Name of contact person 
in project 

Mrs. Nina Aleksovska 

Position of contact 
person in project 

Head of Meteorological Department 

Phone (389)-02-3097004 Mobile (389)-75 -237927 

Fax (389)-02-3097118 e-mail naleksovska@meteo.g
ov.mk 
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2.4.21.2. Geographic scope of the IPA-I PP7 activities 

  

National 
 

 

2.4.21.3. Relevance of the proposed IPA-I PP7 in this project (thematic competence) 

 

Hydrometeorological Service of Macedonia (HMSM) is a special governmental organization within the state 
administration of the Republic of Macedonia. HMSM has legal entity and authority under the parent 
Ministry of Agriculture, Forestry and Water Economy. 
Hydrometeorological Service of Macedonia was officially established in 1947 under the principles and 
programmes of World Meteorological Organization, by 'Declaration of Foundation of Hydrometeorological 
Service of Republic of Macedonia. 
Since 1991 when Republic of Macedonia became an independent country, Hydrometeorological Service of 
Macedonia represents a national authority for meteorology and hydrology. It becomes a member of the 
World Meteorological Organization in July 1991. 
HMS of Macedonia is the only responsible and relevant institution authorized by the Government of 
Republic of Macedonia for issuing weather forecasts, meteorological, climatological and hydrological data 
and warnings of extra ordinary weather phenomena in the country. 
Legal framework: By the last Law on hydrometeorological matters (as from 2008), National 
Hydrometeorological Service of Macedonia regulates meteorological and hydrological matters and 
authorize the Hydrometeorlogical Service for fulfilling the tasks comprising: 
- Maintenance and development of meteorological (weather) and hydrological observation network and 
measurements; 
- Monitoring and research of atmosphere, and water resources; and 
- Application of meteorology and hydrology. 
A fundamental mission of Hydrometeorological Service of Macedonia (HMSM) is to contribute to the 
protection of the lives and livelihoods of people by providing early warnings of meteorological and 
hydrological hazards and related information to reduce risks. They are crucial support for DRM agencies 
and other EWS stakeholders with regard to disaster prevention and preparedness, mitigation of the 
impacts of disasters, emergency response, recovery and reconstruction. 
HMSM role includes: systematic observation and monitoring of hydrometeorological parameters; provision 
of meteorological and climate data, climate services and research, climate networking, qualityassured 
historical and realtime hazard data; hazard analysis and mapping; as well as forecasts of hazards and their 
changing patterns. Participation in hazard and risk analysis for quantification of exposure and 
vulnerabilities. However, analysis of hazard patterns from historical data is necessary but not sufficient for 
risk assessment. Changing patterns of climate hazards are posing challenges with longer-term strategic 
planning and investments. Such climate analysis tools for assessing changes in severity, frequency, and 
occurrences of hydrometeorological hazards at seasonal, inter-annual, decadal, and longer climate change 
time lines need to become available operationally and applied for risk assessment. 
HMS of Macedonia participates in SEEVCCC in cooperation with Regional Environmental Centre for Central 
and Eastern Europe which has developed the South East European Climate Change Framework Action Plan 
for Adaptation (SEE/CCFAP-A) for 2009-2015. 
 

2.4.21.4. Description of previous participation to other relevant EU funded projects 

 

HMSM has some previous experience in participation to other relevant EU funded projects. 
The first one was related with Programme PHARE with the Europian Union for Republic of Macedonia 
(Gazette n 12/94) and the Indicative Plan for expenditure of the funds of the Compensation Fund Phare for 
2001 addopted by the Government of R. of Macedonia. The title of the project was: The Modernization of 
Hydrometeorological Information System for Weather modification, managed by HMS of Macedonia and 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

70/201 

was implemented during 2004/2005. 
The next EC funded project for Macedonia as IPA benefitiary was in frame of the WMO proposed Project 
Regional Programme on Disaster Risk Reduction in South East Europe/WMO-UNDP Joint Activities 
Activity 2: Regional Cooperation in South Eastern Europe for meteorological, hydrological and climate data 
management and exchange to support Disaster Risk Reduction (WMO) 
HMSM also participates in implementation of Drought Management Centre for South East Europe" 
(DMCSEE) project within the SEE Transnational Cooperation Programme(Eol Ref. No.: SEE 
EoI/A/091/2.2/X).The main aim of DMCSEE project is to improve drought preparedness (risk assessment 
and early warning system) and reduce drought impacts. 
 

2.4.21.5. Overview of the IPA-I PP7’s budget 
 

IPA Contribution State Contribution 
Other Public 
Contribution 

Own Public 
Contribution 

Total eligible 
budget 

EUR % EUR % EUR % EUR % EUR 

42,500.00 85.00 0.00 0.00 0.00 0.00 7,500.00 15.00 50,000.00 

 

 

 

Revenues generated by 
the project 

No Amount:  0.00 
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2.4.23 EU ASP1 

2.4.23.1. Legal Identification Data 

Official name in English  Region of Puglia, Mediterranean Department 

Full name in original 
language 

Regione Puglia, Servizio Mediterraneo 

Abbreviation Regione Puglia Country Italy 

NUTS II Region Puglia NUTS III Region Bari 

Type of institution Regional public authority 

Legal status Public 

National tax number 800 172 10 727 

Official address Via P.Gobetti 26, Bari, 70125 Italy 

Phone (39)-080-5406557 Mobile  

Fax (39)-080-5406554 e-mail n.a. 

Homepage www.regione.puglia.it; www.europuglia.it  

Legal representative 

Name of the legal 
representative  

Mr. Bernardo Notarangelo 

Position of legal 
representative 

Director 

Phone (39)-080-5406557 Mobile  

Fax (39)-080-5406554 e-mail b.notarangelo@regione.puglia.i
t 

Contact Person 

Name of contact person 
in project 

Mr. Claudio Polignano 

Position of contact 
person in project 

Public Officer 

Phone (39)-080-5406552 Mobile (39)-335-5380303 

Fax (39)-080-540654 e-mail c.polignano@regione.
puglia.it  

 

 

2.4.23.2. Geographic scope of the EU ASP1 activities 
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Regional 
 

 

2.4.23.3. Relevance of the proposed EU ASP1 in this project (thematic competence) 

 

The Region of Puglia participates to the elaboration of  the European policies in matter of environment, 
climate changes and water resources as : 
- Political coordinator of the Europe 2020 Monitoring Platform on the activities regarding the sustainability 
of European Policies and climate change; 
- Member of the Commission for Environment, climate change and energy of the Euro-Mediterranean 
Regional and Local Assembly ARLEM.  
The President of Puglia Region is appointed also by the 'Committee of the Region as  rapporteur on Climate 
change and Desertification' and on 'The role of the regional and local authorities in the promotion of a 
sustainble policy of water resources'. 
The Region of Puglia supports the setting up of an European Observatory for the monitoring and 
governance of the water resources.  
 
 

2.4.23.4. Description of the added value of its participation 

 

The Mediterranean Department of Puglia Region is the regional structure in charge for the planning,  
management and  implementation of the regional, national and community funds, allocated for the 
cooperation with the Balkan and  Mediterranean Countries. In the previous programming period, the 
Mediterranean Department of the regional Area acted also as Managing Authority of the Interreg III A Italy 
- Albania Programme, the NPP Interreg Cards Italia Albania 2004-2006 and as National Execution Body of 
the Interreg III A Greece - Italy Programme. The Mediterranean Department of Puglia Region will contribute 
to ensure the sustainability of the project results and to implement them in the regional and local policies 
and strategies. 
 
 
 

2.4.23.5. Description of the involvement of the partner in the project 

 

- Realization of a Pilot study on the regional seacoasts. 
- Support to the training and dissemination activities. 
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2.4.24 EU ASP2 

2.4.24.1. Legal Identification Data 

Official name in English  Ministry of Environment Energy & Climate Change  

Full name in original 
language 

Ministry of Environment Energy & Climate Change  

Abbreviation YPEKA  Country Greece 

NUTS II Region Attiki NUTS III Region Attiki 

Type of institution National public authority 

Legal status Public 

National tax number x 

Official address Amaliados str. 17, Athens, 11523 Greece 

Phone (30)-213-1515000 Mobile  

Fax (30)-210-6447608 e-mail n.a. 

Homepage www.ypeka.gr 

Legal representative 

Name of the legal 
representative  

Dr. Nikos Manalis 

Position of legal 
representative 

Head of Directorate for Control of Atmospheric Pollution and Noise 

Phone (30)-210-8646939 Mobile  

Fax (30)-210-8084707 e-mail n.manalis@prv.ypeka.gr 

Contact Person 

Name of contact person 
in project 

Ms. Irini Nikolaou 

Position of contact 
person in project 

Climate Change Adviser 

Phone (30)-210-8089275 Mobile  

Fax (30)-210-8089239 e-mail i.nikolaou@prv.ypeka.
gr 

 

 

2.4.24.2. Geographic scope of the EU ASP2 activities 
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National 
 

 

2.4.24.3. Relevance of the proposed EU ASP2 in this project (thematic competence) 

 

The Ministry of Environment, Energy and Climate Change is in Greece the overall competent authority that 
deals with all the matters concerning the climate change adaptation and mitigation programmes and 
measures, studies the projections, coordinates the planning of actions of the specific sectors, tries to 
stimulate the awareness of the general public and disseminates all the relevant information.  
At a national level, tackling climate change is a main priority of the Ministry of Environment, Energy and 
Climate Change. In order to deal with climate change, the actions chosen needs to entail a change in the 
current development model towards a more sustainable low carbon economy. Developing such a model 
depends on the horizontal coordination of mitigation policies and adjustment in the sectors of energy, 
industry, agriculture and forestry. The cost of emission reduction and adjustment to climate change 
although it seems very high, it wil be lower than the cost if no action has been taken.  
The Ministry of Environment, Energy and Climate Change / Directorate of Atmospheric Pollution and Noise 
Control consist one of the most relevant public sectors for ORIENTGATE project as it is committed to 
implement the provisions of the UNFCCC which includes adaptation measures and dissemination of all the 
relevant information to local communities, regional offices and people.  
 
 

2.4.24.4. Description of the added value of its participation 

 

The Ministry of Environment, Energy and Climate Change / Directorate of Atmospheric Pollution and Noise 
Control currently works on a national adaptation strategic plan and it is going to improve the coordination 
with the relevant sectors of all the other Ministries and local authorities, as well as to strengthen the 
relationship and connection between sectors for a better collaboration on intersectoral issues.  
The experience that will be obtained by the ORIENTGATE project is going to be very helpful as the main goal 
is to build a dynamic bridge to connect the communities of all the relevant stakeholders, and contribute to 
a better understanding of climate vulnerabilities as well as the adaptive measures that are able to reduce 
the vulnerability and increase the adaptive capacities at particular study areas. It is also important to 
monitor the results of the Greek case study and it will be significant to promote them through the YPEKA 
website.  
 
 
 

2.4.24.5. Description of the involvement of the partner in the project 

 

The Ministry of Environment, Energy and Climate Change / Directorate of Atmospheric Pollution and Noise 
Control will follow the undertaking work of the Greek case study in the Attica Region, participate in the 
training seminars and the dissemination activities and interact with the project partners, other associated 
partners and observers. 
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2.4.25 EU ASP3 

2.4.25.1. Legal Identification Data 

Official name in English  Municipality of Komotini 

Full name in original 
language 

Municipality of Komotini 

Abbreviation Municipality of Komotini Country Greece 

NUTS II Region Anatoliki Makedonia, Thraki NUTS III Region Rodopi 

Type of institution Local public autority 

Legal status Public 

National tax number 997687930 

Official address Vizyinou Square 1, Komotini, 69100 Greece 

Phone (30)-253-1023165 Mobile (30)-690-7958727 

Fax (30)-253-1023167 e-mail info@karatheodori.org 

Homepage www.komotini.gr 

Legal representative 

Name of the legal 
representative  

Dr. Georgios Petridis 

Position of legal 
representative 

Mayor 

Phone (30)-253-1082177 Mobile  

Fax (30)-253-1071447 e-mail gdkomot@otenet.gr 

Contact Person 

Name of contact person 
in project 

Dr. Dimitrios Gatrsonis 

Position of contact 
person in project 

Consultatnt of the Mayor in EU projects 

Phone (30)-253-1023165 Mobile (30)-690-7958727 

Fax (30)-253-1023167 e-mail d.gartson@komotini.g
r ; 
olydim@karatheodori.
org 

 

 

2.4.25.2. Geographic scope of the EU ASP3 activities 
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Local 
 

 

2.4.25.3. Relevance of the proposed EU ASP3 in this project (thematic competence) 

 

Komotini municipality is located in northeastern Greece and within its ambit, important ecosystems and 
regions of Natura2000 network are found and part of the National Park of Eastern Macedonia and Thrace. 
During the last years, Komotini has an increased interest in implementing projects related to the 
environment and its protection and is willing to participate to networks in order to exchange good 
practices, learn and incorporate policies that will have a positive effect in this framework. The CTRC and the 
municipality have an established collaboration in this direction.  
 

2.4.25.4. Description of the added value of its participation 

 

The engagement and involvement of Komotini municipality will secure a bottom-up logic and ensure that 
the local problems are tackled and the justified measures will be proposed. Komotini municipality has 
established collaborations with NGOs, institutions and associations practicing in the area and other 
authorities. The partner has co-operation with target groups of interest for the project based on the 
consultations proceeded for the submission of other projects ( i.e. Life+). In addition, the municipality 
strongly influences the local policy planning. Due to past experience and available expertise the 
municipality has the specific regional experience on the topic, and can provide a quick and easy access to 
target groups and can help to spread the project results. The municipality can also contribute to raising 
public awareness on the topic.  
 

2.4.25.5. Description of the involvement of the partner in the project 

 

1. Identification of potential policies/measures ensuring the feasibility of their implementation 
2. Participation in dissemination activities about the results of the pilot study  at local level. 
3. Participation to seminars (under WP 1 (for 5 project meetings); WP2 (final conference) and WP5 (pilot) 
and WP7 (regional planning)  
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2.4.26 EU ASP4 

2.4.26.1. Legal Identification Data 

Official name in English  Municipality of Town Veszprem 

Full name in original 
language 

Veszprem megyei Jogu Varos Onkormanyzatanak Polgarmesteri Hivatala 

Abbreviation VMJV Country Hungary 

NUTS II Region Közép-Dunántúl NUTS III Region Veszprém 

Type of institution Local governments and their institutions 

Legal status Public 

National tax number 15430001219 

Official address Ovaros sqr. 9, Veszprem, H-8200 Hungary 

Phone (36)-88-549224 Mobile (36)-88-302398861 

Fax (36)-88-549268 e-mail tjozsa@gov.veszprem.
hu 

Homepage www.veszprem.hu 

Legal representative 

Name of the legal 
representative  

Mr Gabor Mohos 

Position of legal 
representative 

notary (city director) 

Phone (36)-88-549103 Mobile (36)-88-302398861 

Fax (36)-88-549268 e-mail gmohos@gov.veszprem.hu 

Contact Person 

Name of contact person 
in project 

Dr. Tamas Jozsa 

Position of contact 
person in project 

chief of cabinet 

Phone (36)-88-549224 Mobile (36)-88-302398861 

Fax (36)-88-549268 e-mail tjozsa@gov.veszprem.
hu 

 

 

2.4.26.2. Geographic scope of the EU ASP4 activities 
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Local 
 

 

2.4.26.3. Relevance of the proposed EU ASP4 in this project (thematic competence) 

 

The REC has cooperated with Veszprem muncipality during the implementation of the project called 
INTENSE (Intelligent Energy Saving Measures for municipal housing in CEE countries). The project focused 
on enhancing the implementation and enforcement of the energy-related EU legislation in new MS with 
special emphasis on municipal/local level implementation. The main activity was to work with 
municipalities in integrating energy efficiency into city planning including: 
- selecting best practices for energy saving measures in buildings, 
- developing adaptation scenarios and implementation guidance 
- assessing consumption patterns, developing public awareness raising strategies and public information 
toolkits 
- enhancing knowledge and skills of different stakeholders by training programmes  
At the end of the project Veszprem municipality has completed local energy strategy.  
On top of mitigation aspects they expressed their strong interest in coping with adaptation to climate 
change.  The town is located about 20 km north from lake Balaton and being also a historical old settlement 
attract many visitors, tourists through the whole year. As geography it is located in a hilly area, having 
shallow valleys and narrow streets, experiencing intensive traffic resulting in high level of pollution. The 
inner part is densely built in, so heat wave, water shortage, human health related problems might be 
intensifying in the future. Adaptation to climate change will be a must in the very close future.  
The interest and willingness of the municipality to deal with adaptation to climate change, their working 
method of managing different issues will ensure the successful completion of the pilot study.  
 
 

2.4.26.4. Description of the added value of its participation 

 

The involvment of the municipality will ensure that the problems related to adaptation to climate change 
are tackled on the ground level, where the actions are planned, enforced and implemented. At the same 
time the feasibility of the proposed measures will be checked by the beneficiaries. 
 
The associate partner has excellent contacts with public authorities on all administrative levels, as well as 
local NGOs, and maintains good contacts and co-operation with other target groups of interest for the 
project. In addition, the municipality has the ability to influence the local policy planning. Due to past 
experience and available expertise the municipality has the specific regional experience on the topic, and 
can provide a quick and easy access to target groups and can help to spread the project results. The 
municipality can also contribute to raising public awareness on the topic.  
 
 

2.4.26.5. Description of the involvement of the partner in the project 

 

Veszprem municipality will be involved in the preparation of a pilot study under WP6: Urban Adaptation 
and Health.  Their role will be to provide inputs and advice related to the  pilot activities, as follows: 
1. Research related to the adverse effects of climate change through information gathering. The 
municipality can contact the local residents and/or local businesses, ask them to fill in questionnaires or 
arrange interviews with them. 
2. Participation in development of analytical papers by providing comments on the content, its conclusions. 
3. Identification of potential policies/measures ensuring the feasibility of their implementation 
4. Participation in dissemination activities about the results of the pilot project either on the local level or 
on the international level. 
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The expertise of the municipality regarding energy and climate issues emerges first of all from being the 
owner and supervisor of the local energy, water and heat supply service operator. Furthermore, the 
municipality has been sponsoring energy efficient refurbishment on its territory and has carried out various 
kinds of public relation events which experience can be used for public awareness-raising activities in this 
project. In the field of training and capacity building, Veszprém is currently involved in the development of 
a research programme to introduce green technologies in co-operation with the University of Pannonia. 
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2.4.27 EU ASP5 

2.4.27.1. Legal Identification Data 

Official name in English  Municipality of 13th District of Budapest   

Full name in original 
language 

Budapest XIII. Keruleti Onkormanyzat 

Abbreviation XIII. Ker. Onkormanyzat Country Hungary 

NUTS II Region Közép-Magyarország NUTS III Region Budapest 

Type of institution Local governments and their institutions 

Legal status Public 

National tax number n.a. 

Official address Beke ter 1, Budapest, 1139 Hungary 

Phone (36)-1-4524100 Mobile  

Fax  e-mail n.a. 

Homepage www.budapest13.hu 

Legal representative 

Name of the legal 
representative  

Dr. József TÓTH 

Position of legal 
representative 

mayor 

Phone (36)-1-3501045 Mobile  

Fax (36)-1-3501045 e-mail jtoth@bp13.hu 

Contact Person 

Name of contact person 
in project 

Csaba STANISZEWSKI 

Position of contact 
person in project 

 

Phone (36)-1-452 41 01 Mobile  

Fax (36)-1-452 43 57 e-mail kornyezetvedelem@b
p13.hu 

 

 

2.4.27.2. Geographic scope of the EU ASP5 activities 
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Local 
 

 

2.4.27.3. Relevance of the proposed EU ASP5 in this project (thematic competence) 

 

Budapest, 13th district is one of the most rapidly developing areas of the Hungarian capital. There are more 
than 100,000 people living there and the number of people working in the district is around 70,000. The 
population of the district has been continuously increasing, it is getting more and more popular for 
residents and also for investors to establish enterprises, offices. The municipality is very much concerned 
about the environmental risks and damages, and devoted to cope with these issues. Since 2003 they have a 
program for environmental protection, in 2009 the Local Agenda 21 program had been adopted. The 
municipality has special program for increasing green areas within the district. 
The Climate Strategy of the 13th district is being developed, and at present it is under public consultation. It 
is  planned to be approved by the assembly by the end of 2011. The strategy aims is to establish the main 
directions of activities for the period of 2012-2020 for protecting climate. At the same time the target is to 
draw the attention of public to the problem and encourage contribution and active participation. The 
climate strategy is focusing on the main possibilities for mitigation, but also aspects of climate change and 
related plans/activities are briefly mentioned. Main concerns include heat island effects, increasing 
transport and human health. Participating in Orientgate project would provide with opportunities to make 
the first steps to implement the adaptation related parts of the climate strategy and at the same time to 
share experiences on international level. Furthemore, knowledge gained during the implementation of 
Orientgate project might be utilized for drafting the health strategy of the district. 
 
 

2.4.27.4. Description of the added value of its participation 

 

The involvment of the municipality will ensure that the problems related to adaptation to climate change 
are tackled on the ground level, where the actions are planned, enforced and implemented. At the same 
time the feasibility of the proposed measures will be checked by the beneficiaries. 
 
The associate partner has excellent contacts with public authorities on all administrative levels, as well as 
local NGOs, and maintains good contacts and co-operation with other target groups of interest for the 
project. In addition, the municipality has the ability to influence the local policy planning. Due to past 
experience and available expertise the municipality has the specific regional experience on the topic, and 
can provide a quick and easy access to target groups and can help to spread the project results. The 
municipality can also contribute to raising public awareness on the topic.  
 

2.4.27.5. Description of the involvement of the partner in the project 

 

The municipality of 13th district of Budapest will be also involved to the preparation of a pilot study under 
WP6: Urban Adaptation and Health.  Their role and involvement will be to analyze the feasibility of the 
proposed actions and policies to cope with adaptation set in their Climate Strategy, to search for synergies 
with other development plans and programs, to identify the main barriers and needs for implementation, 
to draw a roadmap, to share experiences and good examples with other partners in Orientgate project. 
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2.4.28 EU ASP6 

2.4.28.1. Legal Identification Data 

Official name in English  Office of the Upper  Austrian Federal State Government, Forest Service 

Full name in original 
language 

Amt der Oberolsterreichischen Landesregierung, Abteilung Land- und 
Forstwirtschaft, Landesforstdirektion 

Abbreviation UA FS Country Austria 

NUTS II Region Oberösterreich NUTS III Region Linz-Wels 

Type of institution Regional public authority 

Legal status Public 

National tax number ATU36918207 

Official address Bahnhofstrasse 1, Linz, A4021 Austria 

Phone (43)-732-772014661 Mobile  

Fax (43)-732-7720211899 e-mail forst.post@ooe.gv.at 

Homepage www.ooe.gv.at/forst 

Legal representative 

Name of the legal 
representative  

DI Dr Walter Wolf 

Position of legal 
representative 

Head of the Upper Austrian Forest Service 

Phone (43)-732-772014660 Mobile  

Fax (43)-732-7720211899 e-mail walter.wolf@ooe.gv.at 

Contact Person 

Name of contact person 
in project 

DI Dr. Walter Wolf 

Position of contact 
person in project 

Head of the Upper Austrian Forest Service 

Phone (43)-732-772014660 Mobile  

Fax (43)-732-7720211899 e-mail walter.wolf@ooe.gv.at 

 

 

2.4.28.2. Geographic scope of the EU ASP6 activities 

  

Regional 
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2.4.28.3. Relevance of the proposed EU ASP6 in this project (thematic competence) 

 

The Forest Service of the Austrian Region of Upper Austria is the regional guardian of the forestry related 
public interests.  
According to the federal system existing in Austria, the Federal Sate is responsible for the framework 
legislation in the field of forestry, whereas the implementation of the forest law rests with the Regions. 
A main task of public interest is in particular the maintenance of the forests functions, that means the 
capacity of forests to ensure a continuous provision of non-economic services, such as the protection 
against natural hazards and the provision of amenities as well as recreation. 
The tasks of forest spatial planning as well as forest functions are defined by the Forest law. The General 
Directorate for Forestry of the Federal Ministry of Agriculture, Forestry, Environment and Water 
Management is responsible for the coordination at the federal level. However, the delineation of the forest 
areas providing specific non-economic services of interest for the public is falling under the responsibility of 
the regional forest services. 
As in future Climate Change is likely to impact forests, the services of the federal and the regions agreed to 
develop jointly a common strategies to mitigate the impacts, such as the recently initiated programme for 
improving the protection function of the forests. 
Currently the area of forests delineated as protection forests amounts to approx. 750.000 hectares. 
One of the main objectives of the new programme jointly managed by the federal state and the regions is 
to maintain and improve the protection as well as the amenity function of the forests. The state-wide use 
of a standardized approach will ensure the future improvement of the protection function and will 
contribute to enhance the efficiency of the management of these forests. 
The protection against natural hazards as well as ensuring a long-term supply of drink water resources as 
promoted by the new programme shall be achieved predominantly by using adequately adapted 
silvicultural measures. 
The new initiative will contribute significantly to the implementation of the Forest Protocol adopted by the 
Alpine Convention. Furthermore, the initiative will stipulate the creation of numerous new green jobs. 
 
 

2.4.28.4. Description of the added value of its participation 

 

In close cooperation with the Federal Ministry of Agriculture, Forestry, Environment and Water 
Management the Forest Service of the Region of Upper Austria will carry out a pilot study whose relevance 
for the implementation for the program is benefitting from the comprehensive knowledge of the local 
situation, a prerequisite for adapting in an optimal manner the management of forests to the changing 
conditions (climate, soil, availability of water). 
 
To ensure a consequent implementation of the key findings emerging from both pilot studies the Federal 
Ministry of Agriculture, Forestry, Environment and Water Management will develop continuative guidelines 
for forest management under changing conditions. 
 
 
 

2.4.28.5. Description of the involvement of the partner in the project 

 

Building on these guidelines the regional forest service will elaborate in close cooperation with the Federal 
Ministry of Agriculture, Forestry, Environment and Water Management (PP13) recommendations for a 
forest management adapted to changing conditions. Jointly prepared training courses will offer forest 
landowners and forest managers an opportunity to become acquainted with the new silvicultural measures 
necessary for the adaptation to the new conditions. 
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2.4.29 10% PP1 

2.4.29.1. Legal Identification Data 

Official name in English  Region Council of Shkoder 

Full name in original 
language 

Keshilli i Qarkut Shkoder 

Abbreviation Region of Shkoder Country Albania 

NUTS II Region  NUTS III Region  

Type of institution Regional public authority 

Legal status Public 

National tax number K47317001P 

Official address Rruga  Nentori 28, Shkoder, 0 Albania 

Phone (355)-22-242373 Mobile (355)-06-84051957 

Fax  e-mail adavila12003@yahoo.i
t 

Homepage www.qarkushkoder.org 

Legal representative 

Name of the legal 
representative  

Dr. Maxhid CUNGU 

Position of legal 
representative 

President 

Phone (355)-22-242741 Mobile (355)-06-92047113 

Fax (355)-22-242741 e-mail maxhidcungu@yahoo.com 

Contact Person 

Name of contact person 
in project 

Dr. Merita KAZAZI KAZAZI 

Position of contact 
person in project 

Head of Department of Programing and Development 

Phone (355)-22-242373 Mobile 06-84051957 

Fax  e-mail adavila12003@yahoo.i
t 

 

 

2.4.29.2. Geographic scope of the 10% PP1 activities 
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Regional 
 

 

2.4.29.3. Relevance of the proposed 10% PP1 in this project (thematic competence) 

 

In general Albania and Shkodra in particular is under climate impact as seen in the regional context. The 
data from recent decades speak of the tendency of deviation away from the   perennial meteorological 
history. Speaking concretely the historic average of rainfalls, their distribution in time and space, the 
average of maximal and minimal temperature, etc, have been changed. The wetland area of Shkodra with a 
complicated hydrological knot of rivers, the vicinity with the sea, the presence of Shkodra Lake transmits 
great values of biodiversity at national and global level. This area is identified as vulnerable towards climate 
variations, its changes and expectations. It is probable to be accompanied by heavy ecological and social 
economic consequences (the case of floods during 2010 and 2011). Floods as well as staying in the water 
for a long time due to erosion, introduction of the sea water and salting of the fresh water influence the life 
of species and risk fragmentizing and losing of the habitats. Climatic changes bring a series of social, 
economic and environmental impacts. Certain anticipations of climatic changes can be considered as 
determining factors for possible influence in the community, ecosystems, man -made environment and the 
natural environment. Around 11400 hectares of agricultural land was overflooded and 5 174 people were 
evacuuated.  Diverse climatic chnages have a direct or indirect social economic  influence on the human 
settlements (particularly on the wetlands of the region), agriculture, water supply, fishing, etc. 
Ecosystems: are of great importance in Shkodra Region. Shkodra  wetland  in which the water systems of 
three rivers (Drin, Bune, Kir ) intermingle, the water of Shkodra Lake (the biggest lake in the Balkans), as 
well as being in the vicinity of the Adriatik Sea  (the northwestern part of Albania) is a shelter to numerous 
biodiversity values.  The main habitats are naval, wetland, ( including river, lake, and marshland areas) as 
well as non wetland ones ( forests, bushes, agricultural lands). Climatic changes bring along diverse physical 
and ecological changes in the coastal ecosystems, in erosion, damage of the underground water system , 
etc. 
Infrastructure: existing settlements are not planned in the frame of climatic changes  
Diverse climatic changes can influence on the roads, water supply, health services, education, etc. They can 
also influence on agriculture , tourism, etc. 
 
Natural environment :  the lack of rainfall for a long time and the density, snow melting, as a result of high 
temperatures, the change of the clacier systems, the high teperatures in summer, lead to the weather 
disorder, and risks of overfloods in diverse areas ( which can impact water quality, damage of the 
underground water reserves). 
 
 

2.4.29.4. Description of the added value of its participation 

 

The study of climatic change in Shkodra Region case haelps for : 
- Identification and determination of possible risks  
- Adoption of the strategies to respond to these changes  
- Capacity building for field stakeholders aiming at management of situations, identification of the risks, and 
adoption of the intervention plans 
- Planning of  construction of proper infrastructure to cope with urgent situations which come as a result of 
weather approach from climatic change  
The role of involvement of as many stakeholders as possible in risk assessment  should be considered as a 
success factor in risk treatment.   
The process of risk assessment enlightens efficiently a series of possible risk  impacts  which are related to 
climatic change 
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2.4.29.5. Description of the involvement of the partner in the project 

 

Shkodra Regional Council supports institutionally all the activities of the project  
Shkodra Regional Council   puts at disposal all the existing  studies and research about this topic. The 
studies were carried out by Shkodra University, Specialized Institutions in Tirana, studies done in the frame 
of other projects, diverse regional development plans, environmental action plans.   
As well Shkodra Regional Council  coodinates the work for all local adn regional actors within the territory, 
and also coordinates activities at vertical level among local institutional and regional levels and central and 
regional ones.   
Shkodra Regional Council is available in terms of human capacity for coordination and also the necessary 
logistics in communicating with public and non public stakeholders  who can contribute in compliance with 
their activity and the field of work selected by  ORIENTGATE project. 
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2.4.30 10% PP2 

2.4.30.1. Legal Identification Data 

Official name in English  General Department of Foreign Economic Activity and European Integration of 
Odessa Regional State Administration 

Full name in original 
language 

Golovne upravlinnya zovnishnyoekonomichnoi diyalnosti ta evropeyskoi 
integracii Odeskoi oblasnoi dergavnoi administracii 

Abbreviation GDFEAEI Country Ukraine 

NUTS II Region Odessa oblast NUTS III Region Odessa oblast 

Type of institution Regional public authority 

Legal status Public 

National tax number n.a.  

Official address Shevchenko Ave. 4, Odessa, 65032 Ukraine 

Phone (380)-487-189533 Mobile (380)-67-2305627 

Fax (380)-487-189533 e-mail gdfea@odessa.gov.ua 

Homepage http://ved.odessa.gov.ua/; www.invest.odessa.gov.ua  

Legal representative 

Name of the legal 
representative  

Dr. Viktor BONDARUK 

Position of legal 
representative 

First Deputy Head of  General Department of  Foreign Economic Activity and 
European Integration 

Phone (380)-487-189535 Mobile (380)-67-2305627 

Fax (380)-487-189533 e-mail vbondaruk@odessa.gov.ua  

Contact Person 

Name of contact person 
in project 

Dr. Viktor BONDARUK 

Position of contact 
person in project 

First Deputy Head of  General Department of  Foreign Economic Activity and European 
Integration 

Phone (380)-487-189535 Mobile (380)-67-2305627 

Fax (380)-487-189533 e-mail vbondaruk@odessa.go
v.ua  

 

 

2.4.30.2. Geographic scope of the 10% PP2 activities 
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Regional 
 

 

2.4.30.3. Relevance of the proposed 10% PP2 in this project (thematic competence) 

 

The Ukrainian public is unusually well-informed about the threat of climate change; 78 per cent of the 
population claim to know something or a great deal about climate change and almost two-thirds worry that 
it might adversely affect their lives. 
The interesting mix of high public awareness and a relatively low CLIM Index score has produced the 
strongest disapproval of state policy in a worldwide sample of 80 countries: only 3 per cent of Ukrainians 
are satisfied with how seriously their government is taking climate change. 
 
 

2.4.30.4. Description of the added value of its participation 

 

Public knowledge of climate change is a powerful determinant of climate change policy adoption: countries 
in which the public is aware of the causes of climate change are significantly more likely to adopt climate 
change mitigation policies than countries in which public knowledge is low. 
Odessa Region is a member of such international organizations as Assembly of European Regions, 
Conference of Peripheral Maritime Regions of Europe, Association of European Border Regions, Working 
Community of the Danube Regions, Assembly of European Wine-Producing Regions, Euroregion Lower 
Danube. 
 
 

2.4.30.5. Description of the involvement of the partner in the project 

 

General Department of Foreign Economic Activity and European Integration of Odessa Regional State 
Administration is local public authority. It's structure consists of 2 departments and 4 divisions, total staff 
number is 27 people.  
By implementation of this project we can get a very important experience in developing a structured 
network for integration of climate knowledge into policy and territorial planning. 
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2.4.31 10% PP3 

2.4.31.1. Legal Identification Data 

Official name in English  Vilkovo City Council 

Full name in original 
language 

Vilkovo City Council 

Abbreviation V Gorsovet Country Ukraine 

NUTS II Region Odessa oblast NUTS III Region Odessa oblast 

Type of institution Local public autority 

Legal status Governed by public law 

National tax number 04057014 

Official address Kirova St 18, Odessa oblast, 68355 Ukraine 

Phone (380)-48-4331052 Mobile  

Fax (380)-48-4331052 e-mail Gorsovet2007@rambl
er.ru 

Homepage  

Legal representative 

Name of the legal 
representative  

Dr. Nikola Dziadzin 

Position of legal 
representative 

Mayor 

Phone (380)-48-4331072 Mobile (380)-67-5121115 

Fax (380)-48-4331052 e-mail Gorsovet2007@rambler.ru 

Contact Person 

Name of contact person 
in project 

Dr Vasily Prokopenko 

Position of contact 
person in project 

coordinator 

Phone (380)-48-4331137 Mobile (380)-67-5126300 

Fax (380)-48-4331137 e-mail deltavilkovo@gmail.co
m 

 

 

2.4.31.2. Geographic scope of the 10% PP3 activities 
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Local 
 

 

2.4.31.3. Relevance of the proposed 10% PP3 in this project (thematic competence) 

 

Vilkovo City Council is responsible for the Danube delta region that is very important area from the climate 
change reaction point of view and the Danube Biosphere reserve located as well as.  
New information and knowledge that that should be received during the Project have to be immediately 
use in the local conditions and adopted to the national legislation. It will enable to correct specific gaps and 
weaknesses.  
 
 

2.4.31.4. Description of the added value of its participation 

 

There is no state borders for the climate change. Thus, involving the administrations of the different states 
should be possibilities to make the common conception from one side and from the other  to  approve the 
results in the Danube delta region and Biosphere reserve.   
 

2.4.31.5. Description of the involvement of the partner in the project 

 

The Partner has historical and modern knowledge about the most important Hot spots in the Danube 
region.  Using the knowledge and experience is appropriative and economically.  
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2.4.32  10% PP4 

2.4.22.1. Legal Identification Data 

Official name in English  Odessa State Environmental University  

Full name in original 
language 

Odessa State Environmental University  

Abbreviation OSENU  Country Ukraine 

NUTS II Region Odessa oblast NUTS III Region Odessa oblast 

Type of institution University, higher education institution, research centre, scientific institution, 
college 

Legal status Governed by public law 

National tax number 26134086 

Official address Lvivska St. 15, Odessa, 65016 Ukraine 

Phone (380)-48-7028536 Mobile  

Fax (380)-482-427767 e-mail science@ogmi.farlep.o
dessa.ua 

Homepage www.odeku.edu.ua 

Legal representative 

Name of the legal 
representative  

Dr. Sergiy Stepanenko 

Position of legal 
representative 

Rector 

Phone (380)-482-326735 Mobile (380)-050-8188074 

Fax (380)-482-427767 e-mail rector@odeku.edu.ua 

Contact Person 

Name of contact person 
in project 

Dr. Nikolai Berlinsky 

Position of contact 
person in project 

Professor of Apllied Ecology Department 

Phone (380)-48-731 70 28 Mobile (380)-067-4828134 

Fax (380)-48-731 70 28 e-mail nberlinsky@ukr.net 

 

 

2.4.22.2. Geographic scope of the 10% PP4 activities 

  

Regional 
 

 

2.4.22.3. Relevance of the proposed 10% PP4 in this project (thematic competence) 
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Odessa State Environmental University is an affiliated body of the Ministry of Education and Science, Youth 
and Sport of Ukraine. The main area of competence is related to carrying out scientific research in the fields 
of Hydrometeorology (Meteorology, Oceanology, Hydrology, Agrometeorology), Ecology and 
Environmental Control, Sustainable Nature Management. OSENU staff includes about 130 PhDs and 35 
Doctors of Science. A few research laboratories studying whole range of atmospheric, oceanic, hydrologic, 
and ecological processes are affiliated with OSENU. One of these laboratories is the Centre of ecological 
knowledge dissemination. Also, there exists the electronic integrated data archive of hydrometeorological 
information. Scientists of OSENU are the authors of numerous research papers (mainly in Ukrainian and 
Russian) concerning the Hydrometeorology, Ecology, Environmental Control, and Sustainable Nature 
Management. Many projects in the above fields are implemented in OSENU with financing from national, 
regional and own funds. 
 

2.4.22.4. Description of previous participation to other relevant EU funded projects 

 

TEMPUS TACIS PROGRAMME: 
1) 'Development of a competency-based two-level curricula in meteorology' JEP_26005_2005 
2) 'Development of qualification framework in meteorology' 159352-TEMPUS-FI-TEMPUS-JPHES 
3) 'EU based course in foodstuff expertise & quality control' 159173-TEMPUS-1-2009-1-DE-TEMPUS-JPCR 
4) 'Environmental governance for environmental curricula' 511390-TEMPUS-1-2010-1-SK-TEMPUS-JPCR 
 
FP7 Collaborative project 'Integrated water resources and coastal zone management in European lagoons 
in the context of climate change' GA No. 283157 
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2.4.32 OP1 

2.4.32.1. Legal Identification Data 

Official name in English  Italian Ministry of Environment, Land and Sea 

Full name in original 
language 

Ministero dell'Ambiente e della Tutela del Territorio e del Mare 

Abbreviation IMELS Country Italy 

NUTS II Region Other NUTS III Region Other 

Type of institution National public authority 

Legal status Public 

National tax number n.a. 

Official address Via Cristoforo Colombo 44, Rome, 00147 Italy 

Phone (39)-06-57228106 Mobile  

Fax  e-mail www.minambiente.it 

Homepage pia-sdg@minambiente.it 

Legal representative 

Name of the legal 
representative  

Dr. Corrado Clini 

Position of legal 
representative 

Director General, Department for Sustainable Development, Climate Change  

Phone (39)-6-57228101 Mobile  

Fax (39)-6-57228172 e-mail pia-sdg@minambiente.it 

Contact Person 

Name of contact person 
in project 

Dr. Valeria Rizzo 

Position of contact 
person in project 

Director of Division V, Climate Change and International Cooperation 

Phone (39)-06-57228106 Mobile  

Fax (39)-06-57228178 e-mail rizzo.valeria@minambi
ente.it 

 

 

2.4.32.2. Geographic scope of the OP1 activities 
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National 
 

 

2.4.32.3. Relevance of the proposed OP1 in this project (thematic competence) 

 

The institutional mandate of the Italian Ministry of Environment Land and Sea (IMELS) includes: promoting, 
protecting and restoring the environment, with the aim to grant a high quality of life, to enhance a 
sustainable wise use of natural resources and to prevent and control pollution. Its operational objectives 
comprise the publication of national legal acts, the participation in the international initiatives dealing with 
environmental protection and the implementation of EU environmental policies. 
In particular, among the competences, as far it concerns Climate Changes issue, the IMELS is responsible 
for: 
- Promotion of initiatives and identification of appropriate policy instruments to govern the effects of 
climate change both in terms of mitigation and adaptation under that; 
- Adoption of measures to implement international commitments arising from the Framework Convention 
on Climate Change and from the Kyoto Protocol; 
- Support action to the General Secretariat to coordinate and manage relationships in international 
Convention on Climate Change and the Kyoto Protocol; 
- Activities of bilateral and multilateral cooperation within the framework of international conventions and 
protocols in the field of competence; 
- Promotion and coordination of the participation of public administration to the financial and international 
cooperation mechanisms in the environmental field.  
In the light of the above mentioned competences, the Ministry within the project will contribute to the 
implementation of this platform. The Ministry will disseminate and promote, in the appropriate premises, 
the outcomes of the project. 
 
 

2.4.32.4. Description of the added value of its participation 

 

As a public body, the Italian Ministry of the Environment Land and Sea (IMELS) can increase the knowledge 
pool so that contributing to the creation of large critical mass, as well as having a role to emphasize the 
capacity to replicate on a large scale the project's outcome. In particular, the IMELS will lead to the creation 
of strong and widespread national networks, while helping to develop innovative processes and strategies, 
by using its experiences acquired both at international  and national levels. At the same time, the 
transnational collaborative institutional network which the project aims to set up - will strengthen 
horizontal innovative clusters creating a stable network of public bodies responsible for climate change 
issue, ensuring common committed participation in decision making and practical implementation by all 
implicated in the outcome. As a public body, it will strength the capacity in supporting economic processes 
from peer experience exchange through an experimental cooperative horizontal approach.  
Finally, considering its specific role of observer, the IMELS can record group's interactions and finding, 
streamlining methodology, enabling an easier exchange of material, expertise and experience. Indeed, this 
role, can provide new and fresh inputs to the project, and suggest a context for understanding the data 
collected in other words, it can help partners make sense of their activities or to figure out them in a 
national and practical dimension. For instance, it can generate political support for conducting studies that 
may be controversial in a single country.  
 
 

2.4.32.5. Description of the involvement of the partner in the project 

 

The Italian Ministry of the Environment Land and Sea (IMELS) participates in the project as observer. 
Therefore, its role will be mainly related to express its national vision and policy strategy, as well as to 
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contribute to the diffusion of awareness on climate change impact. In particular, its involvement will 
consist of: monitoring the projects activities; taking part in the significant meetings and conferences;  
fostering the discussions/debates with inputs or observations; supplying any national documentation, that 
might be useful to the project; and providing suggestions  or indication about the main outcomes of the 
project  e.g. guidelines, lesson learned, or any other relevant activities. Finally, IMELS aims to improve its 
knowledge on clime change issue throughout partners experiences and finding, and it is keen to enter in 
this network. 
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2.4.33 OP2 

2.4.33.1. Legal Identification Data 

Official name in English  Union of Italian Provinces  

Full name in original 
language 

Unione Province d'Italia  

Abbreviation UPI Country Italy 

NUTS II Region Other NUTS III Region Other 

Type of institution Other 

Legal status Governed by public law 

National tax number 80228090587 

Official address Piazza Cardelli 4, Rome, 00186 Italy 

Phone (39)-06-68403430 Mobile  

Fax  e-mail info@upinet.it 

Homepage www.upinet.it 

Legal representative 

Name of the legal 
representative  

Dr. Piero Antonelli 

Position of legal 
representative 

Director 

Phone (39)-06-6840341 Mobile  

Fax (39)-06-6873715 e-mail p.antonelli@upinet.it 

Contact Person 

Name of contact person 
in project 

Dr. Claudia Giovannini 

Position of contact 
person in project 

Vice-Director 

Phone (39)-06-68403430 Mobile  

Fax (39)-06-6873716 e-mail  
c.giovannini@upinet.it 

 

 

2.4.33.2. Geographic scope of the OP2 activities 
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National 
 

 

2.4.33.3. Relevance of the proposed OP2 in this project (thematic competence) 

 

UPI, being the Association comprising all Italian Provinces with the aim to provide them with technical and 
political support, can contribute to the ORIENTGATE objective to create a lasting network in the SEE Area 
with the aim to coordinate the climate adaptation efforts. Provinces in Italy have specific competences in 
territorial planning, water and coastal management and their coordination role in rural areas is of extreme 
relevance.  
 

2.4.33.4. Description of the added value of its participation 

 

UPI participation can contribute to strengthen the territorial consultation among the different actors 
involved in the issue; it can ensure the widespread of results among stakeholders and citizens.  
 

2.4.33.5. Description of the involvement of the partner in the project 

 

UPI will be involved through a constant flow of information and exchange of data and inputs related in 
particular to the Implementation of Pilot 3(P3) on Territorial planning & policy formation in new water 
regime for SE Italy. It will be as well involved in the activities on Policy Planning and in the transversal 
activities of communication and dissemination of project results.  
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2.4.34 OP3 

2.4.34.1. Legal Identification Data 

Official name in English  Federal Hydrometeorological Institute  

Full name in original 
language 

Federalni hidrometeoroloski zavod 

Abbreviation FHMZ Country Bosnia and 
Herzegovina 

NUTS II Region  NUTS III Region  

Type of institution Chamber of commerce, collective business support actor 

Legal status Public 

National tax number 4200315810004 

Official address Bardakcije 12, Sarajevo, 71000 Bosnia and Herzegovina 

Phone (387)-33-27 67 00 Mobile  

Fax (387)-33-27 67 01 e-mail  meteobih@bih.net.ba 

Homepage  

Legal representative 

Name of the legal 
representative  

Dr Enes SARAC 

Position of legal 
representative 

Director of the Institute 

Phone (387)-33-27 67 00 Mobile  

Fax (387)-33-27 67 01 e-mail meteobih@bih.net.ba 

Contact Person 

Name of contact person 
in project 

Mr Muhamed Muminovic 

Position of contact 
person in project 

Advisor of Director for International affairs 

Phone (387)-33-27 67 00 Mobile (387)-61-890029 

Fax (387)-33-27 67 01 e-mail meteobih@bih.net.ba 

 

 

2.4.34.2. Geographic scope of the OP3 activities 
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National 
 

 

2.4.34.3. Relevance of the proposed OP3 in this project (thematic competence) 

 

Federal  Hydrometeorologocal Institute of Bosnia and Herzegovina (FHMI B&H) as a special organization 
within the state administration of the Federation B&H,  institution which by law carries out activities in the 
monitoring, research, analizing and forecasting of weather, climate and water, the activities of 
meteorological and hydrogical support of air land and river traffic, tasks of early warning and alarms against 
the occurrence of atmospheric and hydrological disasters and carastrophes as well as other activities of 
FHMZ B&H as public service important for preventive protection of human life,mitigation of material 
damage, and supporting the economic development. FHMZ B&H also performs international  obligation in 
the field of meteorlogy and hydrology as well as other activities defined by WMO requirements.  
Meteorological Service of B&H started to work in 1892 and that year was 36 meteorological stations. FHMI 
B&H participate i oll regional project (for ex. SEEVCCC, SEECOF- (online diskusion) etc 
 

2.4.34.4. Description of the added value of its participation 

 

FHMI B&H participate i oll regional project (for ex. SEEVCCC, SEECOF- (online diskusion).Within this project, 
our people are trained in the use of CPT model for Long termweather forecast. t. This model is already in 
use for long-term weather forecast in our Climatological Department. Also, FHMI B&H participate for ten 
years in HISTALP project in collaboration with the Institute ZAMG in Vienna. In  this project has published 
several scientific papers and the results are used in further research and studies in the field of applied 
meteorology.   
 

2.4.34.5. Description of the involvement of the partner in the project 

 

FHMI B & H has good cooperation with the Republic  Hydrometeorological Institute in Banja Luka, as well as 
the Republic Hydrometeorological Service of Serbia. 
 

 

 

 
 
 



SEE Programme  
 Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

102/201 

 

 
 

3. Project description 

  

3.1. Project background 

 Over more than 40 years from the first climate numerical simulations, numerical methods have allowed 
enormous progress, enlarging the number and type of variables predicted, the range of the predictions and 
the type of sectors involved. Accuracy, reliability and scope of the forecasts have been steadily increasing. 
Society has reaped endless economic social and human benefits. A number of european projects (CIRCE, 
ENSEMBLES, COMBINE), international coordinate experiments (CMIP5) have produced vast amounts of 
data and knowledge for climate evolution and projections. This knowledge is available, but it does not 
reach the final users and stakeholders with sufficient speed and quantity.  It is urgent to overcome the 
barriers that prevent an efficient exploitation of the knowledge produced by the scientific community so 
that it can be properly taken into account in the formation of policies and in the development of strategies. 
There is a large gain to be achieved by realizing a set of coordinated activities that would build on the 
existing knowledge, making it available, translating it in more useful terms. It is also urgent that we 
elaborate effective strategies and practices to insert this rapidly accumulating evidence into the territorial 
planning and to engage in an effective discourse the local communities. 

3.2. Problem or challenge to be addressed 

 The scientific knowledge of climate change in South-East Europe (SEE) has improved over the past years. 
Results of several European research projects and systematic efforts coordinated by the Intergovernmental 
Panel on Climate Change (IPCC) in preparation for the upcoming 5th Assessment Report made it possible to 
refine our understanding of the ongoing and unavoidable social and environmental changes. The progress 
in adapting to these changes however is obstructed by fragmented and uncoordinated data services, 
patchy risk assessment procedures, and low uptake of the available knowledge in territorial development 
and climate sensitive sectors. Many SEE countries are exposed to sea level rise, increased disaster risk 
affecting the densely populated and most developed coastal areas. 
The already disadvantaged rural areas are facing increases water stress as a result of altered precipitation, 
runoff and recharge patterns and rates, saltwater intrusion into coastal aquifers, increased domestic water 
demand, and the demands of the agricultural sector for irrigation of crops. Decline of ecosystem services 
for livelihood is further exacerbated by deteriorated water quality, land and ecosystems losses, and decline 
of wild and farmed fish stocks. Natural hazards are a major obstacle to sustainable development. Disaster 
risk can be framed in terms of changed frequency and/or intensity of extreme climatological and 
meteorological events such as storms, heatwaves and droughts; hydrological events such as flood and 
precipitation-triggered landslides; and secondary disasters such as industrial accidents and 
epidemic/infestation triggered by the above extreme events. 
 

3.3. Main objectives of the project 

 ORIENTGATE aims to build a lasting partnership between the communities producing and applying the 
knowledge and experimental studies in order to coordinate the climate adaptation efforts across the South 
East European Countries. 
The project will i) develop a comprehensive and consistent methodology for assessing the risks prompted 
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by the climate variability and change, ii) harmonise the risk assessment and communication of the hydro-
meteorological services, iii) foster the uptake of the produced climate adaptation knowledge and 
experiences in the territorial planning and development, and iv) enhance capacity to reconcile the risks and 
opportunities of environmental changes including warming earth. 
In doing so, the project will ties in and aptly complement the ongoing climate adaptation efforts in Europe 
and beyond. 
 

3.4. Contribution of the project objectives to the objectives of the Priority and AoI (relevant ToR if 

strategic call) 

The ultimate goal of the project devoted to build a dynamic bridge connecting the communities of users 
(planners, decision-makers and stakeholders) with data and analysis producers is strongly consistent with 
the overall objective of the ToR: all the planned activities to achieve such a goal contribute to better 
understand climate vulnerabilities and identify concrete set of adaptive measures able to lower the 
vulnerability and raise the adaptive capacity to climate change of the involved territories. Specifically, the 
designed connecting process will favour the identification of indicators and tools suitable in term of process 
representativeness as well as policy relevance to provide the baseline characterization and the medium-
long term climate vulnerability scenarios for the SEE area.  
At the same time, it will advance the capacity of regional and local authorities to better understand the 
climate vulnerabilities of their territories (improve the awareness) and identify appropriate measures to 
address institutional weaknesses (improve the cooperation, identify the responsibility) and minimize 
climate change effects (improve the adaptability).  
The ORIENTGATE network represents also a dissemination means of good practices and guidance 
documents for the integration of climate change adaptation objectives into climate and sectoral plans to 
approach the challenge of long-term adaptive capacity. The web-based core of the network makes 
accessible all the data, documentations, discussion, and guidelines also to SEE territories not directly 
involved into the project, so to benefit from project implementation. Moreover, the planned intensive 
communication actions and seminars will favour the transferability of project results to an audience 
broader than the involved partnerships.  
The further step will support the implementation of regional climate change adaptation plans on the basis 
of data and guide documentations provided by the project. 
  

3.5. Methodological approach 

The activities of the project are divided into seven (7) strongly interconnected work packages (WP).  
A part from the predefined 3 WPS, the thematic WPs include 'Mapping and Harmonising Data & 
Downscaling' (WP3), three WPs dedicated to the set up of Thematic Centers which will develop pilot 
studies (WP4-6) and one policy related WP aimed at boosting the uptake of the produced knowledge into 
territorial and sectoral policies (WP7, 'Regional Planning Cross Sectoral Study').   
WP2 is leaded by REC who has extensive experience on communication activities. The core output 
developed by OrientGate will be a set of webtools designed to provide access to data and metadata of 
climate observations and simulations. Also tools for conferencing, training and webinars will be 
implemented, to allow access to the training by a larger group of users. Other 'more conventional' 
communication tools will be implemented such as meeting, conferences, and printed materials. 
WP3 will map the variety of the methodologies, tools and indicators used by the MET offices across the SEE 
countries  The WP is leaded by IPA PP 5 (RHMSS). 
 RHMSS is hosting the South East European Virtual Climate Change Center and is responsible for Climate 
Change Framework Action Plan for Adaptation. 
WP4-6 represent 3 Thematic Centers and will ensure the implementation of 6 pilot vulnerability studies. All 
Thematic Centers can benefit from the involvement of relevant Public Authorities in the pilot areas. The 
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pilot studies are meant to demonstrate the use of the harmonised indicators of climate variability and 
change for the risk and adaptation need assessment in different sectors. Each case study contains the 
whole 'chain' from the monitoring/surveillance - risk and adaptation need assessment - uptake of the 
lessons and insights form the assessment exercises in the territorial development policies and planning 
processes. Training activities are foreseen in WP3-4-5-6-7.  
The results of the intended research will be publicly available. No selective advantages will be provided in 
the framework of the project.  
 

3.6. Transnational approach 

Climate issues are intrinsically not addressable by a single nation, a transnational approach is crucial to face 
a problem having no boundaries. Hotspot interventions can respond to immediate needs, conversely 
mitigation and adaptation activities effective on long-term require coordination in establishing shared 
target and management schemes even if they are ultimately implemented at regional and local scales. 
Therefore, to deal with inevitable impacts of climate variability and changes the definition of common 
strategies is mandatory.  
The implementation of a structured network able to support the cooperation among institutions (e.g. 
MetServices) and authorities (regional and local administrations) from different countries favour data and 
tool harmonization making the use of such information in planning for adaptation to climate change less 
problematic. Moreover, the involvement of partners from potential candidates EU members and neighbour 
countries favours the sharing of EU policies and standards by jointly implementing data and tools (e.g. 
INSPIRE, GMES) for climate vulnerability assessment and identifying adaptation measures (e.g. SET-Plan, 
WFD, STS, SEA) for climate adaptation plans.    
 

3.7. Expected outputs and results 

The OrientGate project will foster concerted and coordinated climate adaptation actions across the SEE 
region. The project will explore climate risks faced by coastal, rural and urban communities; contribute to a 
better understanding of the impact of climate variability and change on water regimes, forests and agro-
ecosystems; and analyse specific adaptation needs in the hydroelectricity, agro-alimentary and tourism 
sectors. The principal scope of the project is to convey the up-to-date climate knowledge to policy makers 
who may best benefit from it, that is urban planners, nature protection authorities, regional and local 
development agencies, territorial and public works authorities. The key results of project include i) six pilot 
studies demonstrating the benefits of data and indicators harmonised across the region for designing 
specific climate adaptation policies and measures; ii) a web-based data platform, maintained beyond the 
project duration and connected to the EU Clearinghouse on Climate Adaptation; and iii) a series of capacity 
enhancing seminars and workshops, embedded in the context of each participating country?s national 
platform for disaster risk reduction and climate adaptation. 

3.8. Plans for sustainability and transferability of projects results 

The project aims at fostering a lasting collaboration among the participating institutions, aimed at more 
efficient, policy oriented, harmonised and open-access based data collection and sharing. First, the core of 
the collaboration will be the web-based data platform and a set of protocols laying down the specification 
of harmonised data and indicators collected, analysed and distributed by MET offices throughout the 
region. A key instrument for sustainability and transferability is the OrientGate network itself and its web 
platform that will operate also after the project duration (at least two years) assuring continuous free 
access to project outputs for users and stakeholders. To promote the use of the identified guidelines in 
context different from the pilot sites, a relevant part of the project is devoted to dissemination and training 
activities. 
Second, the results form the pilot actions, devoted to identify suitable adaptation measures through the 
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vulnerability assessment of selected territories and themes, will be incorporated into guidance documents 
supporting the integration of climate change adaptation objectives into regional-level planning and 
programming. To make sustainable such results, links with sectoral and territorial plans will be identified 
during the project implementation to suggest synergies with already financed actions and plans at different 
institutional levels (national, regional and local).  The developed guidance documents will be submitted to 
the already established mechanisms of Open Method of Coordination (OMC) such as the Common 
Implementation Strategy (CIS) established by Community Water Directors for the sake of a coordinated 
implementation of the European Water policies (e.g. Water Framework Directive 2000/60/EC and Floods 
Directive 2007/60/EC).  
Third, the project will foster knowledge transfer and capacity enhancement across the participating 
countries well beyond the project duration. A result that can be considered self-sustainable is the expected 
improved technical capability of the involved regional and local authorities in the assessment of sensitivity 
to climate change; this will also limit the requirement for external contracts with outside experts making 
available resources for specific adaptation interventions. 
Last but not least sustainability is clearly ensured by the massive presence of planning authorities in the 
project partnership. Six (6) Ministries are involved directly, 5 out of 6 as financing partners, regional public 
authorities (7) and local public authorities such as municipalities (5), 1 development agency and 1 
environmental agency are also participating in ORIENTGATE. 1 out of 3 Thematic center is also leaded by a 
Ministry (Austria) and the WP7 devoted on Policy harmonisation is leaded by the region of Basilicata (Italy). 
All planning and territorial authorithies will be actively involved in WP7 as Financing or as Associated 
Strategic Partners or Observers. Some authorities have been involved as ASP or OP since their limited 
financial capacity.Furthermore in every pilot study the related public authority is involved ensuring the right 
endorsement of the activities that will be carried out in its territory. 3 out of 6 pilot studies will be 
coordinated by a public authority 
 

3.9. Target groups/ stakeholders involvement 

The stakeholders and intended beneficial user of the OrientGate project are authorities, agencies, users 
association, intermediaries and civil society organisations operating in territorial development, public 
works, water management, nature protection, urban planning, and disaster risk reduction.  A number of 
key organisations from among these institutions are involved as financing partners of the OrientGate 
proposal, building a critical mass essential for establishing a successful partnership with a representative 
set of policy and stakeholders institutions across SEE region: a network  of 8 hydrometeorological offices, 
nature protection agencies, ministries for regional development and environment and local development 
agencies. 
The stakeholder organisations that are critical for meeting the project objectives has been identified 
already at the partnership set up, and are now involved from the onset of the project in i) planning the 
research and outreach activities, ii) reviewing the intermediate and final results, and iii) providing critical 
inputs and feedback feeding into harmonised climate data services, risk assessment and coordinated 
adaptation efforts.  
In the course of the project a number of stakeholders and science-policy workshops will be organised in 
order to create a SEE community of practice for the climate adaptation. Furthermore, several capacity 
enhancement workshops will be organised, addressing the topics of the uttermost importance for the 
involved stakeholders and policy organisations.  
 

3.10. Capitalisation of results 

OrientGate will try to get the best out of the experience of the previously financed projects but in an 
innovative way based on common issues and shared objectives within the scope of adaptation policies 
enhancement. OrientGate project will represent a unique occasion to capitalize the results of all project 
partners experience in other projects. In particular CMCC has developed a broad experience through the 
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participation, management and implementation of international projects involving high-level scientific 
coordination such as CIRCE, ENSEMBLES, COMBINE, CLIMWATERADAPT.   
Global climate scenarios will be provided by the FP7 projects ENSEMBLES, whereas special Mediterranean 
scenarios covering most of the SEE region will be also provided by the project CIRCE at various horizontal 
resolution from 80km to 20km. The multilateral project ADRICOSM-STAR, funded by the italian Ministry for 
Environment, Land and Sea and involving Italy and several states in the SEE region will be provide 
methodologies, data and models for monitoring and analysis of the costal region. 
 
Several of the above and other European projects (WATCH, SCENES) adressed the path of future social and 
environmental changes and projections of climate induced changes to water regimes in the Mediterranean 
region. Building on these knwoeldge, other projects (XEROCHORE, FUME, WASSERMED) shed light on the 
vulnerability, risk and resilience of different communities and economic sectors to deal and activly 
counteract the expected changes (FREEMAN, Water2Adapt, PREEMPT, ICARUS).  
The policy implactions of the above research were further developed throughout the projects boosting 
science-policy interface (SPI), dissemination and catacity enhancement (CATALYST, CASCADE, CSI SPI).   
At the onset of the project, the ORIENTAGE can draw on an extensive knowledge base including  
- scenarios of future climate and broader environmental and social changes in the Meditteranean region;  
- a broad toolbox of methods and models analysing in depth the climate-related risk to agriculture, energy 
generation (particulalry hydroelectricity) forestry, and turisms sectors, as well as specific risk of coastal, 
urban and rural areas;   
- expert knowledge of, and an active involvement in the development, disaster risk and climate adaptation 
policies and initiatives throught the region;   
Finally the development and use of model based scenario tools in the Pilot vulnerability areas together with 
local authorities will provide decision support to policy makers as well as local ecosystem managers. 
Particularly the joint development of these tools will rise their usefullness for the end users. 
Backbone research projects and assessment exercises which will be exploited by the ORIENTGATE project. 
The consortium partners have been actively involved in many of these 'backbone' projects:  
- Climate, societal, and sector-specific development scenarios and projections in relation to water: SCENES, 
CIRCE, ADAPTALP, CLISP, ClimAlpTour, WATCH, COMBINE, CLIMB, WASSERMED 
- Vulnerability, resilience, adaptive capacity, capacity building, economic costs of natural hazard, wider 
social effects and hardship: ADRICOSM STAR XEROCHORE, CLICO, FREEMAN, MOVE, WATER2ADAPT, 
CAPHAZ-NET, CLIMWATADAPT, MEDIATION, NEWATER, ACQUASTRESS, ADAM, ADAPTALP, CIRCLE2, 
PREEMPT, ICARUS, CONHAZ, XEROCHORE, EPI-WATER, EXIOPOL 
- Natural hazard and Disaster Risk Reduction policies and measures: CLIMWATADAPT,  PREEMPT, 
WATER2ADAPT, DAYWATER PREEMPT, CLIMWATADAPT, EXPLORE 2070, ICARUS, WISDOM 

3.11. Possible internal or external constraints during and after project implementation and solutions 

foreseen 

Although the partners are distinguished in their respective fields and well experienced in conducting policy-
related research, some risk due to interdisciplinary nature and policy bearing is inevitable. Overall, the level 
of scientific risk of the proposed project is perceived to be low, primarily owing to 1) the qualification and 
experiences of the partners, 2) synergies with their ongoing projects, programmes, activities and 3) existing 
strong links between several of the partners in past and on-going activities. In addition, specific 
mechanisms have been put in place to reduce scientific risk: 
? Ensure innovative research is performed in the ORIENTGATE project: A strong scientific co-ordination will 
be provided by the Scientific Committee and the Project Steering Committee.  
? Ensure research results are relevant for the local communities: The relevance of the ORIENTGATE 
research activities will be ensured by the WP Leaders and Pilot Study Leaders operating in the relevant 
territories 
? Pilot studies have been selected based on their relevance and on the past experience of the partners 
ensuring easy access to data information and stakeholders . This is expected to reduce risks linked to 
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project activities. In addition, backup pilot study sites will be identified and will facilitate the rapid selection 
of a ?replacement pilot study? in case unforeseen circumstances, out of the control of ORIENTGATE project 
partners, prohibits the project's work in an specific pilot study site.  
? Pilot studies have been selected based on on-going activities (sites identified by the partners in charge of 
these pilot studies). In addition, partners have robust relationships with key stakeholders, including policy 
makers, in the selected pilot study area, and they have obtained their commitment and interest in 
ORIENTGATE research.   
No major significant risks are envisaged in relation to the implementation of the work plan and the 
achievement of proposed objectives. Nevertheless the high number of partners involved, the physical 
distance, language barriers, different competencies and the internal managing structures of each of the 
partners, may lead to the rise of unforeseen issues. Being understood that the set managing structure is 
planned with a forward looking in order to avoid risks of possible internal conflict and/or 
misunderstandings, an analysis of all possible risk that can be encountered during the project 
implementation will be carried out. As general rule, due attention will be devoted to all emerging concerns  
and any unforeseen problem encountered will be discussed within the Project Steering Committee and the 
Scientific Committee and the possible countermeasures proposed and adopted. The strong scientific 
coordination and the vigilance of the Project Steering Committee and the Scientific Committee will thus 
make sure that these concerns are handled sensitively and with precaution.  
The project management structure has been designed in a way as to achieve an appropriate balance and to 
reduce management risks to the minimum. The management structure is hierarchical and the cooperative 
effort of putting this proposal together has further reinforced the cohesion of the team. 
The LP has excellent experiences in the successful management of European projects. Having participated 
in European research projects, as well as projects funded by other international bodies, all partners hold 
valuable experiences in project management and co-ordination. 
 

3.12. Contribution to the Community Cohesion Policy and the Programme's overall objective/strategy 

Though a detailed analysis of climate related risks and the assessment of adaptation strategies, the 
ORIENTAGE project will contribute to the Convergence, and Regional Competitiveness and Employment 
objectives of the EU Cohesion policy. The outputs of the project highlighted above will foster development 
of knowledge-based, and climate risk-aware societies, contributing so to territorial, economic and social 
development and integration processes, cohesion, growth, stability and competitiveness of Europe.  
The objectives of ORIENTAGE project are in line with the two of the key areas stipulated in the White paper 
on adaptation:  
- building a sound knowledge base to support the development of climate policy 
- supporting international cooperation to improve resilience and capacity to adapt to climate change.  
The project is a response to the White paper call for improving the understanding of the impact of climate 
change, assessing appropriate responses on sectoral and cross-sectoral levels and securing the necessary 
funding.  
The issues that will be tackled by the project are becoming increasingly important for several policies and 
initiatives that influence regional development and planning, including: 
The Habitats and Birds Directives, as well as the Natura 2000 network of protected areas are the main EU 
nature conservation efforts; 
Floods Directive which requires countries to assess the risk of floods in vulnerable areas; 
The thematic strategy on soil and the related proposed Directive, which aim to increase soil protection; 
Integrated Coastal Zone Management (ICZM) aims to increase the sustainability of coastal areas; 
The European Landscape Convention to help protect landscapes; 
The thematic Strategy on Urban Environment aims to improve the sustainability of cities and towns 
  

3.13. Consistency of the project with EU horizontal policy on environmental sustainability 
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Environmental sustainability 
Positive 

The project is completely devoted to the enhancement of environmental sustainability as it is mainly meant 
to foster a common climate adaptation action across the SEE region, through the assessment of major 
environmental risks threatening it, the enhancement of climate adaptation knowledge, with the final aim of 
better supporting territorial planning and development and thus enhancing the capacity to face major 
environmental risks and changes.  
Within the ORIENTGATE project the sustainable development objectives, as set within the EU Strategy for 
Sustainable Development, will try to be covered at all level focusing on environmental aspects but also on 
the economical, social and cultural aspects of sustainability. The project will contribute through two main 
objectives:  
- It will aim to create a more balanced development of SEE region through the involvement of less favoured 
countries, in terms of accessibility, economic structure, in the modernisation process and enhance their 
commitment within the overall objective to aptly complement the ongoing climate adaptation efforts in 
Europe and beyond. This objective will be mainly achieved through the tight networking structure 
envisaged and the close cooperation ties that will be built up. 
- It will aim to improve regional governance and participation through the involvement of relevant 
stakeholders and promoting the role of national/regional/local authorities which are actively involved in 
the partnership. 
The project is not envisaged to have a significant adverse impact on the environment nor to have a direct 
influence on it. Nevertheless it is expected that the project will contribute to the environmental objectives 
at EU, national and local level through the direct involvement of stakeholders, national/regional, local 
authorities and relevant institutions. The outreach activities envisaged, will be organised in order to create 
and enhance a SEE community cooperating and active in the climate adaptation field.  
 

 

3.14. . Consistency of the project with EU horizontal policy on opportunities and non-discrimination 

Equal opportunities 
Positive 

The project will ensure that all actions and related expenditures will be evaluated in its impact on equal 
opportunities and non-discrimination. Furthermore each partner will ensure that all actions will be 
implemented in compliance with the EU and their national policies for equal opportunities.  
The project will thus try to prevent all kinds of discrimination, (e.g. based on sex, racial or ethnic origin, age 
or disability) as in accordance with the EC Regulation, thus ensuring gender balance, encourgaing the 
participantion of representatives of both genders and ensuring diversity among the membership.  
 

 

3.15. Level of joint cooperation 

The potential beneficiaries will cooperate in at least two of the following ways: 

Joint development 
of the project’s idea 

Yes 

The project idea and the application form itself have been jointly 
developed and drafted in a proactive way, exchanging all necessary 
information and proposal drafts at different and several stages of the 
project . 
 
The project idea has been developed by the LP, bringing into the project 
the required experience in the field of climate change and namely 
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climate adaptation.  
 
Nevertheless the LP who could count on the strong support and 
significant contribution of all partners, in particular:  
- the role of hydrometeorological services has been fundamental to 
identify critical issues related to climate adaptation, within their regions 
and their areas of action and scope, and to identify the needs to be 
addressed to within the region; 
- the role of the local/regional/national authorities involved in the 
partnership has been crutial for their contribution and their relevance as 
decision makers and policy planners and better acquaninted of the 
climate vulnerabilities of their territories 
- Scientific institutions involvement ensured the scientific consistency of 
the proposed action and of the research scope. 
 

Joint 
implementation of 
the activities 

Yes 

The structure of the proposal will be organized around thematic centres 
with a joint central core centre, which will allow an efficient 
implementation of the project?s activites. The physical structure of the 
project will be an horizontal joint network of institutions based across 
the SEE region, with a physical coordination centre (ORIENTGATE) based 
at Lecce in the Puglia Region (Italy) and a number of smaller thematic 
nodes (Thematic Centres), spread on the SEE area and located at the 
partners' offices.  
 
This structure is meant to ensure the joint and coordinated 
implementation of all activities foreseen. 
 
Each partner will be involved at different levels within the 
implementation of pilot studies, the thematic centres, dissemination and 
communication activities and the overall manageemnt on the project 
itself thus ensuring a real and effective joint effort to achieve the results 
proposed.  
 

Joint staffing Yes 

The coordination of the project will be hierarchical and will involve at 
different levels the LP, WP Leaders, Pilot study Coordinators, which will 
constitute the core project staff.  
 
Furthermore all partners will join the Project Steering Committee, which 
will be the decision making body. The Scientific Committee which is 
meant to be a supervisory bodu will involve the LP, PM and WP Leaders.  
  
The Project will  also benefit from a central management, coordinated by 
CMCC and supported by REC for what concerns communication.  
 

Joint financing Yes 
The majority of the Partners involved will take part into the project as 
financing partners (ERDF, IPA Partners), thus their strong committment 
within ORIENTGATE is also reflected in the budget  

 

3.16. Innovative character 

 OrientGate is innovative in three main aspects: 
1) It is clearly building a bridge between the science community where most of the climate-relevant 
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information is generated and the stakeholders community that has to introduce these data in the decision-
making process and policy. This objective is reached by a process of harmonization and transformation of 
the basic climate data into  sector-specific information that is directly linked to the decision process. 
2) The Pilot studies will provide an example of methodologies, practices and lessons learned across a 
variety of climatic application that will allow to test the issues involved into the exploitation of climate 
information in a variety of situation. 
3) The good practices and the lessons learned will be transferred into a series of ?Guidelines? papers and 
handbooks that will be able to transfer the experience and the innovation of OrientGare for the European 
Society in general. 
 

3.17. Synergies with other policies, programmes and projects 

The project activities will be closely liked with and contribute to a number of ongoing regional and 
European policy initiatives and their follow-ups, the EC White Paper on Climate Adaptation, Blueprint for 
Safeguarding of Europe?s Water, EU Disaster Risk policies and Civil Protection, EU Rural Development 
Policies, EU Environmental Action Plan and EU Renewable Energy Policy.  LP will establish a task group 
helping to identify the opportunities to contribute to, and get involved in, the above regional and European 
initiatives and promptly respond to policy quests and reforms.  
OrientGate will also profit from interactions with several ongoing projects in the area and it will try to 
obtain data as they become available from different project: the Italian-Greece project IONIO will deal with 
specialized high resolution data, models and simulations for the South Adriatic and the Ionian sea that will 
be useful in the analysis of the costal zone whereas the italian project TESSA will be also be able to share 
methodologies and practices with OrientGate. These data will be able to contribute to the Regional Coastal 
Plan of the Regione Puglia within the Pilot study, currently under development. 
In defining the processing chain for climate and vulnerability indicators and for sharing data and maps, 
INSPIRE data policy will be considered. Indicators related to drought, coastal and land vulnerability can be 
collected from EU research (CIRCE, ENSAMBLES, COMBINE, BlackSeaSCENE, DIGISOIL, MOTIVE, 
CLIMATEWATER), cooperation (DISMED, Mildmap-Media, Desert-net) projects 
 
 
The ORIENTAGE will be implemented in a close cooperation with the European Environmental Agency?s 
European Topic Centre on Climate Change Impacts, Vulnerability and Adaptation (ETC-CCA), coordinated by 
the CMCC. The ETC-CCA has been established to provide support to the European Environment Agency 
(EEA) and its monitoring network, Eionet. The objective of the Topic Centre i.a. is to harmonise monitoring 
systems related to climate change impacts, vulnerability and disaster risks.  
Furthermore, a close collaboration with the other EEA-ETCs will be established, particularly the European 
Topic Center on Inland, Costal and Marine Waters (ETC-ICM) which is a successor of the ETC on Water (ETC-
W). Furthermore yet, the results of the project will feed into European Climate Change Impacts, 
Vulnerability and Adaptation Clearinghouse (CC-Clearinghouse).  
The CC Clearinghouse is a web-based knowledge management tool meant to enhance sharing of the 
scientific information, data and case studies about climate change impacts and vulnerability and to assist an 
effective uptake of this knowledge by EU, national, regional, local or sectoral decision makers, by offering 
guidance, tools, and best practices for assessments of vulnerability to climate change. The CC 
Clearinghouse is instrumental for sharing of good practices on climate change vulnerability methods and 
adaptation actions, and a primary dissemination channel for the national CC vulnerability assessments and 
adaptation plans collected and disseminated by the European Environmental Agency (EEA).  
 
An important ongoing Alpine Space project in the framework of climate change is C3-Alps. It is willing to 
synthesize, transfer and implement gained knowledge and practice results of previous Alpine Space 
projects on climate change adaption to the regional and local levels. A strong cooperation with the Austrian 
Lead Partner (Austrian Environment Agency) is intended . 
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3.18. Consistency with the local, regional and national policies of the involved partners 

Adaptation to climate change is increasingly becoming a priority for policy action at EU and international 
level. In April 2009, the European Commission released a White Paper outlining a proposed framework for 
action to reduce vulnerability and adapt to climate change (European Commission 2009). The White Paper 
refers to the importance of a climate adaptation strategy that integrates all areas of regional and municipal 
development including agriculture, forestry, fishery, energy, public infrastructure (incl. building, transport, 
energy and water supply), tourism, human, animal and plant health, water resources and ecosystem loss 
(including marine ecosystems and biodiversity).  
Under the framework of the Regional Cooperation Council (RCC), the ministers responsible for the 
environment of the Republic of Albania, The Former Yugoslav Republic of Macedonia, Montenegro, Bosnia 
and Herzegovina and the Republic of Serbia supported the South East European Climate Change Framework 
Action Plan for Adaptation (SEE/CCFAP-a) document (http://www.seevccc.rs/CCFAP-A/CCFAP-A.pdf). 
Recognizing the importance of climate change for sustainable development and poverty eradication in the 
SEE region and the importance of integrating climate change considerations into the development of key 
economic sectors in SEE countries, the Belgrade SEE Climate Change Initiative was adopted by the Sixth 
Ministerial Conference ?Environment for Europe? (10?12 October 2007, Belgrade, Serbia). The Belgrade 
Climate Change Initiative (BCCI) has as its main goal to facilitate partnership and cooperation between the 
SEE countries and other countries in the United Nations Economic Commission for Europe (UNECE) region 
in climate change related programmes. The main BCCI policy recommendations are related to: (a) 
development of the SEE Climate Change Framework Action Plan; (b) establishment of a Subregional, Virtual 
Climate Change Related Centre in Belgrade for research and systematic observation, education, training, 
public awareness and capacity building; and (c) developing partnerships Besides , Serbia as a Work Package 
3 leader has a National strategy on risk reduction from disasters and protection in emergency situations. 
This strategy relies on Serbian Law on Emergency situations, National programme for integration of 
Republic of Serbia into EU, National Sustainable development strategy,  National Security strategy of 
Republic of Serbia, Interior affairs strategy 2011-2016, UN Millennium goals, Hyogo framework for action, 
as well as EU strategy for supporting disaster risk reduction in developing countries.  Most SEE countries 
have prepared their greenhouse gas inventories and submitted their First National Communications on 
Climate Change. All countries are promoting renewable energy sources in their energy policies/strategies or 
developing specific plans for the use of renewable sources.  
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4. Work packages and activities 

4.0. wp0 – Preparation activities 

 

4.0.1.Work Package Main Data 

Title Preparation activities 

Responsible Partner LP - CMCC 

WP Total  23,700.00 EUR WP Total ERDF partners  23,700.00 EUR 

WP Total IPA-I partners  0.00 EUR 

4.0.2. Description 

This WP includes all preparation activities devoted to the development of the proposal, from the drafting of 
the EoI till the submission of the AF, including especially the scientific overall coordination of the actions 
planned and all efforts put into the definition of the relevant partnership. CMCC thanks to its proved 
experience in managing  and implementing of international projects, has been devoting a lot of effort in 
preparing the project, defining the proposal itself by setting the scientific contents and establishing the 
partnership. Preparation activities have been including: 
- the development of the proposal concept and the in-depth scientific coordination of the proposed activities 
set here within the AF, with the final aim of setting a clear, transparent and coherent set of activities; 
- the research of a relevant and suitable partnership, aimed to be geographically balanced, being a real and 
clear territorial representation of the SEE area, through the involvement of public authorities, 
hydrometeorological services, nature protection agencies, ministries for regional development, environment 
and local development agencies; 
- the definition of clear roles for each partner and their balanced involvement, through the focus on their 
respective competencies and local/territorial relevance;  
- definition of a balanced budget distribution.  
All these activities have been implemented bearing in mind the clear transnational added value that the 
project is aimed to bring in the SEE programme area, the strong territorial impact expected, the capitalisation 
of all project partners experience in other projects and the synergies of the competencies brought into the 
project by each partner.Preparation activities and costs include: staff costs for the preparation of the 
application; travels related to internal and joint meetings and the participation to the LP?s Seminars; 
preparatory studies, analysis and researches for activities to be carried on within the project. 

4.0.3. Activities of ERDF & IPA-I partners 

act 0.1 

Title Preparation of the ORIENTGATE Expression of Interest 

Timeframe 01/04/2011 - 
17/06/2011 

Amount  8,000.00 EUR 

Description of the activity The ORIENTGATE Expression of Interest implementation phase has been 
devoted to the:  
Task 1: Definition of the concept of the project proposal and the actions to be 
performed within the project. In this regard the project has been thought to 
build a dynamic bridge connecting the communities producing data, 
information, studies and analysis on one side and the users who need to 
incorporate data and knowledge in their activities on the other side.  
Task 2: Set up of the relevant partnership with a forward looking to the set up 
of the Thematic Centers through the connection and the wire of experts, 
planners, decision-makers and stakeholders aiming at building a lasting 
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partnership to coordinate the climate adaptation efforts across the South East 
European Countries; 
Task 3: The actual recruitment and involvement of local, regional and national 
policy makers. Their involvement from the start up of the project has been 
fundamental for the broad understanding of the needs of the area where the 
project will be implemented and will be fundamental for the formulation and 
implementation of the regional and local actions foreseen and the 
development policies in the field of climate change. 
CMCC could count on the strong scientific support of its experts in the field of 
climate change. Furthermore the input from all partners has been fundamental 
for the planning of the scientific activities foreseen and the planning of the 
actions whose results are expected to be tangible in the SEE Programme area 
as far as it concerns the coordinated climate change actions across the region, 
the exploitation and capitalization of results for policy maker and regional 
stakeholders 
 
During the EoI preparation phase, CMCC participated to the strategic seminar 
held by JTS related to the ToR2 'Climate Change Adaptation: assessing 
vulnerabilities and risks and translating them to implementation actions at the 
regional and local levels' for SEE Programme Participants which took take place 
in Belgrade on April 6th 2011.  
During this meeting CMCC had to the chance to: 
- fully understand the SEE Programme?s expectations in the different fields of 
actions tackled by the 3rd Call and in particular on ToR2; 
- gather more information and details on the contents of the ToR; 
- meet and liaise with potential partners attending the meeting thus having the 
chance to merge with other consortium that were about to be built up with the 
final aim of enlarging OREINTGATE partnership, thus fulfilling the programme 
requirements, and ensure a transnational relevant partnership covering 
different but relevant expertises needed to the ORIENTGATE implementation. 

Role of each partner LP, CMCC: coordination of the all preparation of the EoI 
ERDF PP7, REC: support to the drafting of the EoI and project concept 
development  
ALL PARTNERS: support to the drafting of the EoI and project concept 
development 
 

Geographical location Lecce and Milan,  Italy 
Belgrade, Serbia 
Budapest, Hungary 

act 0.2 

Title ORIENTGATE Application Form preparation 

Timeframe 28/09/2011 - 
18/11/2011 

Amount  15,700.00 EUR 

Description of the activity CMCC has been taking care of the following tasks: 
- the formal admininistrative and coordination activities (including working on 
the IMIIS platform);  
- the partnership coordination through: 
- daily contacts with all partners involved; 
- virtual meetings/phone calls with partners for the set up of a sound and 
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coherent project proposal; 
- physical internal meetings for the set up of the proposal (scientific, 
administrative, management); 
- the scientific overall coordination and management; 
- the coherent budget set up component; 
 
The bilateral meeting with the SEE JTS, held on 30 September at the JTS office 
in Budapest has been the best occasion to indepth discuss the contents of the 
recommendations received at the end of evaluation process of teh Expression 
of Interest as well as getting acquainted with the detailed results of the 
evaluation.  
The SEE Monotoring Committee reccommendation, discussed over the 
meeting, has given the chance to further comprehed the strategic importance 
of the partnership and the activities foreseen and to improve and further 
develop in a coherent and consistent way the project set up. 
CMCC has been proactively involved in the meeting, having the chance to 
further understant the programme needs and the results expected. CMCC has 
capitalised the experience in order to further 
 
The recommendations of the SEE MC have been taken into account in the AF 
phase and has been pulled together into the final Application Form, in 
particular as it concerns: 
- the Partnership through the strengthening of the involvement of relevant 
local/regional authorities in countries not foreseen in the Expression of 
Interest; the geographic balancing of the partnership (both in terms of number 
of partners per country involved and budget allocated to them) and 
recruitment of missing local/regional authorities and a more general balance of                            
the partners involved; 
- the contents through the planning of a more effective balance of the WPs and 
the foreseen actions, as well as a more coherent and balanced budget to be 
allocated to PPs and WPs (including the pilot studies). 

Role of each partner LP, CMCC: lead and coordination of the activity and tasks; recruitment and 
support to partners   
ERDF PP7, REC: support to the drafting of the AF and project concept 
development 
ALL PARTNERS: have been asked to actively contribute to the proposal set up 
especially for what concerns the scientific contribution and their national, 
regional, local expertise 
 

Geographical location Lecce and Milan, Italy 
Budapest, Hungary 
 

  

  

 
 
 
 

4.0.4. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 
No of strategic 
seminar attended  

LP - 
CMCC 

 n. 
             

0.00 
             

1.00 
period01 
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output 

No of person in 
charge for 
development of 
EoI 

LP - 
CMCC 

ERDF PP7 
REC 

n.  
             

0.00 
             

2.00 
period01 

output 

No of person in 
charge for 
development of 
AF 

LP - 
CMCC 

ERDF PP7 
REC 

n. 
             

0.00 
             

2.00 
period01 

output 
No of LPs 
Seminars 
attended 

LP - 
CMCC 

EDRF PP7 
REC 

n.  
             

0.00 
             

1.00 
period01 

output 
ORIENTGATE 
Expression of 
Interest 

LP - 
CMCC 

ERDF PP7 
REC, All 
Partners 

n.  
             

0.00 
             

1.00 
period01 

output 
ORIENTGATE 
Application Form 

LP - 
CMCC 

 n. 
             

0.00 
             

1.00 
period01 

 

 

 

4.1. wp1 – Transnational project and financial management 

 

4.1.1.Work Package Main Data 

Title Transnational project and financial management 

Responsible Partner LP - CMCC 

WP Total  703,662.68 EUR WP Total ERDF partners  521,299.68 EUR 

WP Total IPA-I partners  182,363.00 EUR 

4.1.2. Description 

ORIENTGATE requires a tight structure for achieving the proposed goal, ensuring coordination, sharing and 
optimising of human and material resources, transfer of knowledge and dissemination. A successful project 
management can be attempted only by a high level of coordination, communication and collaboration within 
the partnership. To this end a set of teams and plans are foreseen, in order to: 
- Coordinate all participants, their roles and the management of the resources in order to achieve the 
project?s goals in an effective way; 
- Guarantee a close communication and collaboration within the partnership; 
- Evaluate constantly the project implementation and results; 
- Guarantee an effective exploitation of the project?s results, also afterwards the lifetime of the project; 
- Organize the needed events for a successful project coordination, implementation and dissemination;  
- Manage the knowledge and intellectual property that can result from the project.  
 
The project management will be compliant with the principles of project cycle management.  
The LP will be responsible for the coordination and management of the project will establish a Project Office, 
will appoint a Project Manager and a Financial Manager, will support the decision-making body (Project 
Steering Committee), and a Supervisory Body (Scientific Committee). Furthermore the LP will organize a 
hierarchical structure for the implementation of WPs, Thematic Centres and Pilot studies. This project 
structure will allow to benefit from the expertise and contribution of a large partnership by avoiding 
mismanagement. 
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4.1.3. Activities of ERDF & IPA-I partners 

act 1.1 

Title Lead Partner Project Office 

Timeframe 01/07/2012 - 
31/12/2014 

Amount  296,000.00 EUR 

Description of the activity The Lead Partner will be responsible of the project vision, direction and project 
representation.  Furthermore the LP will:  
- be the contact institution for the JTS and the MA on behalf of the partnership; 
- circulate to all partners all appropriate information and communications 
relating to the Project between the LP, JTS and MA; 
- manage relations with the Partners and guarantee the sound financial 
management of the funds allocated; 
- be responsible for ensuring the implementation of the project; 
- ensure that the expenditures presented by the Partners have been incurred 
for the purpose of implementing the project and corresponds to the activities 
agreed; 
- be responsible for transferring the ERDF and the IPA contribution to the 
Project Partners according to the Application for Reimbursement approved by 
the JTS, within the timeframe set in the Partnership Agreement and Subsidy 
Contract; 
- be responsible for the organisation of project meetings and support the 
organisation of meetings if organised by other partners; 
- set up a software (PROJECTA) that will make the management and the 
management control transparent, analytical and timely. 
- be responsible for the preparation and submission of the Progress reports and 
a Final progress report, with each application for reimbursement, describing 
the activities carried out, the outputs and results delivered during the reporting 
period, as well as presenting the financial progress of the project; 
- be responsible for the verification that the expenditure declared by the PPs 
and had been validated by the designated Controller; 
- submit the Application for Reimbursement together with the Progress Report.  
 
An ad hoc organisational structure for the transnational project management 
will be set up. A Project Office (PO) will be established by the LP at the 
beginning of the project, with at least 2 staff members: a Project Manager (PM) 
and a Financial Manager (FM).  The PO will be responsible for supporting the LP 
for what concerns the administrative and the financial management and will 
provide support to partners and oversee the implementation of the project.  
 

Role of each partner LP CMCC: responsible for the overall project management and for the Project 
Office effective functioning.  
ERDF PP1  PP13, IPA PP 1 -7: responsible for contributing to the Progress 
reports 
 

Geographical location Lecce, Italy 

act 1.2 

Title Project Committees and Meetings   
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Timeframe 01/07/2012 - 
31/12/2014 

Amount  269,085.00 EUR 

Description of the activity In order to ensure an effective transnational project management a Project 
Steering Committee (PSC) supported by a Scientific Committee (SC) will be set 
up.  The PO will assist and provide constant support to the Project Steering 
Committee (PSC) and Scientific Committee (SC). 
 
1) Roles and Tasks of the PSC: chaired by the LP, it will be the ultimate decision-
making body of the partnership; it shall consist of one representative of each 
Project participant and will have a formal accountability role for overseeing the 
project. It will agree upon the proposals made by the SC and it will be in charge 
of adopting major decisions regarding the implementation of project.  
 
1) Roles and Tasks of the PSC: it will act as a supervisory body for the execution 
of the Project and shall report to and be accountable to the PSC.  The SC shall 
consist of the LP, the PM, each work package?s leader plus the pilot studies 
coordinators. The SC will provide the scientific supervision and guidance to the 
project, representing all the project work packages. SC members will be 
consulted for any specific topic upon LP and PSC decision.  The SC shall to 
ensure the effective and efficient implementation of the Project being 
responsible for the day to day running of the WP activities, the monitoring of 
the WP progress and achievements, and the scientific supervision and the 
evaluation of the quality of the WP activities. The Scientific Committee shall be 
responsible for the proper execution and implementation of all the decisions of 
the PSC.  
 
The PSC and the SC will be formally set up at the Kick Off meeting (Month 1) 
and will meet five times during the life of the project:  
 
April 2012 in Budapest, Hungary (Kick off Meeting) 
September 2012 in Belgrade, Serbia 
April 2013 in Lecce, Italy 
September 2013 in Athens, Greece 
April 2014 in Budapest, Hungary 
 

Role of each partner LP, CMCC: organisation of project meetings in month 12. Support to REC for the 
organisation of the Kick off meeting and the project meeting in month 24. 
ERDF PP7, REC: responsible for the organisation of the Kick Off meeting (month 
1) and for the project meeting in month 24. 
ERDF PP1 ? PP13, IPA PP 1 -7, All Partners: involved, with different 
responsabilities, within the PSC and the SC. They will participate to the project 
meetings.  
 

Geographical location Lecce, Italy  
Budapest, Hungary  
Belgrade, Serbia  
Athens, Greece  
 

act 1.3 
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Title Partners Project Management   

Timeframe 01/07/2012 - 
31/12/2014 

Amount  139,577.68 EUR 

Description of the activity Tasks of Project Partners:  
- responsible for the implementation of its activities as foreseen in this 
Application Form.  
- contribute to the compilation of  each Progress Report by filling in and 
forwarding their Partner Report to the LP well on time concerning the activity 
and financial progress of their project part concerning each reporting period. 
Each Partner Report will also have to contain the financial data necessary for 
issuing the Declaration on validation of expenditures by the Controller at 
national level.  
- respect the reporting deadlines set by the Subsidy Contract, and submit their 
ERDF/IPA Progress Reports and declaration on validation of expenditure (as 
well all other required supporting document) to the LP in due time, in 
accordance with the Partnership Agreement and the Subsidy Contract 
provisions. 
 

Role of each partner ERDF PP1 -  PP13, IPA PP 1 -7, All Partners  

Geographical location Austria, Bulgaria, Greece, Hungary, Italy, Romania, Albania, Bosnia and 
Herzegovina, Croatia, Former Yugoslav Republic of Macedonia, Montenegro, 
Serbia, Ukraine.  

  

  

  

 
 

4.1.5. Additional information 

Will the activities related to transnational 
management and coordination be sub-
contracted? 

No 

Will the activities related to transnational 
financial mangament be sub-contracted? 

No 

Description of project management An ad hoc Project Office for the transnational project 
management will be set up by the LP and will be composed of a 
Project Manager (PM) and a Financial Manager (FM).  
 
Tasks of the PM:  
- ensure the day-to-day management of the project and the 
transnational partnership. The PM will be an experienced expert 
in the management of cross-border projects and international 
RTD projects. The appointed PM will: 
- responsible for the overall organisation of the project and its 
successful implementation and cope with technical, 
administrative, financial issues; 
- guarantee the regular exchange of information among project 
partners and maintain control over project activities at all stages; 
to this aim a partners? mailing list will be created; 
- establish and maintain a complete record of the material 
produced by the project; 
- manage financial flows between the Funding Authority, the LP 
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and the Partners; 
- supervise the organisation and implementation of the project 
meetings; 
- cooperate with FM and always report to LP and to the PSC and 
SC; 
- support the LP for the preparation of the progress reports.   
 
 Tasks of the FM: 
- ensure the day-to-day administrative and financial management 
of the project. The appointed FM will be expert of EU and 
national legislation in the field of financial management and 
controls, public procurement and will be responsible for the 
follow up on the application of these. The FM will:  
- with the PM, have the control over project finances, aiming at 
enabling efficient overall financial management of the operation. 
The FM will manage financial flows between the MA, the LP and 
the Partners, with the PM. 
- be responsible for the accounts, financial reporting, internal 
handling of funds; 
- verify budget availability incurring along project 
implementation; 
- with the PM, will be responsible for regular financial reports; 
- keep record of all budget and financial issues, especially 
concerning expenditures occurring during project 
implementation. 
 

 
 
 

4.1.6. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 
Set up of the 
Project Office 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period01 

output 
meetings of the 
Project Steering 
Committee 

LP - 
CMCC 

ERDF PP1 ? 
PP13, IPA PP 

1 -7, All 
Partners   

n. of 
             

0.00 
             

5.00 
period06 

output 
meeting of the 
Scientific 
Committee 

LP - 
CMCC 

ERDF PP1 ? 
PP13, IPA PP 

1 -7, All 
Partners  

n. of 
             

0.00 
             

5.00 
period06 

output 
Web/Virtual 
Meetings 

LP - 
CMCC 

 n. of 
             

0.00 
            

15.00 
period06 

output progress reports 
LP - 

CMCC 

ERDF PP1 ? 
PP13, IPA PP 

1 -7, All 
Partners  

n. of 
             

0.00 
             

6.00 
period06 

result new tools / 
instruments 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period01 
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developed 
(Partners? mailing 
list) 

result 

new tools / 
instruments 
developed 
(implemetation of 
software for 
project 
management) 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period01 

 

 

 

4.2. wp2 – Communication activities 

 

4.2.1.Work Package Main Data 

Title Communication activities 

Responsible Partner ERDF PP7 - REC 

WP Total  552,025.67 EUR WP Total ERDF partners  508,706.67 EUR 

WP Total IPA-I partners  43,319.00 EUR 

4.2.2. Description 

This WP will include developing of communication strategy for the partnership, defining methods and modes 
of communication, identifying target audience of the project, communication with external stakeholders and 
promoting project activities, outputs and results. The activities under this WP will also cover the 
establishment and maintenance of communication office and developing of the partnership PR kit (leaflets, 
factsheets), press releases, newsletters, workshop/conference presentations and promotional materials. A 
project website will be designed that will be regularly updated and maintained.  

4.2.3. Activities of ERDF & IPA-I partners 

act 2.1 

Title Establishment of communication office, development of communication plan 
and partnership PR kit 

Timeframe 01/07/2012 - 
31/10/2012 

Amount  39,089.80 EUR 

Description of the activity The activity will provide the basis for the subsequent project communication 
and dissemination activities. It will include the following tasks:  
Task 1.   Establishment of communication office (1)  
Task 2:   Development of detailed communication plan (1) 
Task 3:   Preparation of the partnership PR kit  
Task 4:  Initial development of the website  
Task 5: LinK of data platform to project website 
The communication office (Task 1) will be set-up in order to drive the project 
external communication activities and ensure effective dissemination of project 
results and outputs. The communication plan (Task 2) will establish types, 
methods and modes of communication in the partnership, opportunities for 
dissemination, target audience and will be provided at the end of the first 
reporting period. Task 3 will include preparation of logo, project visual identity, 
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design elements. Task 4 will cover the development of the technical structure 
(skeleton) of the project website. The data platform described in the 2.4 action, 
will be linked to the project website, that will represent the single entry point 
for all of the users (scientists, external users, policy makers) and activities 
(dissemination, scientific, policy). 
 

Role of each partner REC will be responsible for Tasks 1-4. I 
LP will be responsible for Task 5 
 

Geographical location Budapest Hungary 

act 2.2 

Title Preparation of communication materials 

Timeframe 01/07/2012 - 
31/12/2014 

Amount  177,090.00 EUR 

Description of the activity The activity will cover communication activities with different stakeholders at 
local, country, regional and international level in order to ensure effective 
dissemination of project results and outputs through the production of 
communication and dissemination materials.   The materials will be provided to 
project partners in order to support them in effective national and regional 
level promotion of the project outcomes. The REC project team will work 
closely with REC Publishing Department. The activity will include the following 
tasks: 
Task 1: Development of the content of the website, its maintenance and 
regular update 
Task 2: Development of project materials:  
- sub-task 2.1: Development of project newsletters (6): at least one newsletter 
for each reporting period will be developed in order to update on project 
activities and results 
- sub-task 2.2: Development of project leaflets (10). Leaflets will be developed 
for each pilot studies, for WP3 and WP7 outputs and for promoting the overall 
project.  
- sub-task 2.3: Preparation of articles and media appearances (15)  
- sub-task 2.4: Preparation of press releases (10) 
- sub-task 2.5: Printing and postage of project materials listed in sub-tasks 2.1-
2.4  
- sub-task 2.6: Development of other promotional material at country level. 
According to specific PPs needs other promotional materials such as pen, bags, 
roll up banners will be developed and produced for promoting the project 
activities.  
- Sub-task 2.7 Development of promotional movie to be distributed in Serbia. 
During 30 months of project duration, different scenes, interviews and 
important information related to progress of the project will be filmed. 
- Sub-task 2.8 printing of WPs reports 
 
As for the content (task 1), the project website will provide information about 
the parthership, the partners, the activities carried out within the project and 
will be continously updated with information about project activities, 
deliverables, good practices identified, etc. The design of the website will 
follow the visual identity of the project developed in the communication Plan. 
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REC will provide the project partners with the necessary communication 
materials and support them in national and regional level communication 
activities.  All material will be published in English although translation in 
country specific languages has been envisaged, and will be implemented by the 
relevant PPs. 
 

Role of each partner ERDF PP 7: REC will bear the responsibility for tasks 1-2 
IPA PPs 5: task 2.7, in coordination with ERDF PP7 
WP Leaders (LP, ERDF PP 7, IPA PP 5, ERDF PP 13, ERDF PP 2): task 2.8 
All PPs: will be responsible for sub task 2.6, when applicable and provide inputs 
to sub-tasks 2.2, 2.3., 2.4. 
 

Geographical location Hungary and when applicable : Austria, Bulgaria, Greece, Italy, Romania, 
Albania, Bosnia and Herzegovina, Croatia, Macedonia, Montenegro, Serbia, 
Ukraine 

act 2.3 

Title Dissemination events and final conference 

Timeframe 01/12/2014 - 
31/12/2014 

Amount  155,845.87 EUR 

Description of the activity A number and a variety of dissemination events are planned during the project 
life. The following task are envisaged: 
 
Task 1. Organization of dissemination events specifically related to WPs outputs 
and results, one of the events will be organized in the Ukraine in order to 
emphasize the country’s involvement in the project (8). WPs and pilot studies 
focused dissemination events will be organised to promote a high degree of 
information exchanges and contribute to the final ORIENTGATE project goal 
Task 2. Press conferences (3) 
Task 3 Final conference. The conference will take place in Lecce on September 
2014, about 120-140 participants among relevant policy stakeholders and wide 
public are envisaged. The purpose of the event will be to present to a larger 
audience the achievements, results and key outputs of the project. 
 
 

Role of each partner ERDF PP 7: general coordination and implementation of task 2 
LP: overall responsibility of task 3 
WP Leaders (LP, ERDF PP 7, IPA PP 5, ERDF PP 13, ERDF PP 2) and other Pilot 
Studies Leaders (ERDF PP 10, ERDF PP 11, ERDF PP1): at least 1 event in task 1,  
presentation of pilot and WP results in task 3.  
National Authorities listed below: brief presentation of policies 
developed/improved in task 3 
ERDF PP2 Basilicata Region 
ERDF PP9 Environmental Protection Agency Covasna 
ERDF PP4 Ministry of Regional Development and Public Works (MRDPW) 
IPA PP 1 Local Development Agency Gradiška Gradiška Bosnia Herzegovina 
IPA PP 4 Ministry of Sustainable Development and Tourism Montenegro 
(ex MetService) 
OP2 UPI 
10%PP 1 SCUTARI 
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10% PP 3 VILKOVO MUNICIPALITY 
10% PP 2 ODESSA REGIONAL STATE 

10% PP4 Odessa State Environmental University 
OP 1 IMELS 
EU ASP 1 Puglia Region 
EU ASP 2 YPEKA Greek Env Ministry 
EU ASP 5 City of Budapest 
EU ASP 4 City of Vezprem 
IPA PP 3 City of Koprivnica 
EU ASP 6 Forest Service Upper Austria 
EU ASP 3 Komotini Municipality 
All 34 PPs: task 3 (input to the definition of the conference programme and 
attendance) 
 

Geographical location Lecce, Italy 

act 2.4 

Title Data platform design and implementation 

Timeframe 01/09/2012 - 
31/12/2014 

Amount  180,000.00 EUR 

Description of the activity The management of large volumes of data, a secure and efficient access to 
environmental datasets, the definition and adoption of metadata schemas 
represent some of the most relevant challenges that must be faced up by 
scientists and researchers. A key architectural building block of an operational 
environment is represented by the data access layer, which has to provide an 
efficient, robust and secure access to the data stored on the storage devices. 
The data available through the data platform will represent the output of WP3 
and input for WP4, WP5 and WP6, whereas the output of the studies (in terms 
of indicators) will be available through the Adaptation Repository developed in 
the WP7. 
The planned activities for this action are: 
1) Data platform design 
In the context of this project, the data platform described in this action, will 
provide access to a large volume of heterogeneous data. NetCDF, GRIB, CSV, 
ASCII Grid Data, JPG, GIF will be some of the main formats that will be managed 
by this platform. The design of this platform will take into consideration users 
needs and requirements 
2) Setup of the virtual machine based environment 
A virtual machine based environment to host climate change datasets will 
represent the proper infrastructure to integrate several software like 
OPeNDAP, THREDDS, RAMADDA, Integrated Data Viewer, as well as ad hoc 
software developed in this task/project. The data platform will run on a virtual 
machine-based environment with a large amount of RAM, fast disk storage and 
processing power to efficiently manage the ORIENTGATE datasets. 
3) Data subsetting functionality and data compression 
Data subsetting functionalities related to NetCDF data will be also provided to 
allow partial download of huge climate datasets. Datasets compression will be 
also taken into account to reduce disk-space allocation as well as the time for 
data delivery. 
4) Deployment of the main data services 
OPeNDAP/THREDDS and RAMADDA represent two middleware tools bridging 
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the gap between data providers and data users and that will play a key 
important in the data platform. While the goal of the first is to simplify the 
discovery and use of scientific data and to allow scientific publications and 
educational materials to reference scientific data, the second one represents a 
comprehensive content repository, publishing platform and collaboration 
environment for the scientific domains. Adopting well-known and the facto-
standards access interfaces, will make easier the integration and sharing of the 
data repository hosted by the ORIENTGATE data platform with other projects 
and institutions at an international level.  
5) Enhanced configurations for the data services  
To meet the efficiency requirement, different architectural solutions for the 
OPENDAP/THREDDS software will be evaluated and tested against the standard 
configuration with a single server to evaluate performance and load balancing 
issues.  
6) Design and implementation of a dashboard based monitoring and browsing 
tool for the data platform 
The data platform will need operational tools to check the status of the data 
services, as well as advanced data browsing tools providing integrated views 
about the available OPeNDAP/THREDDS services. A dashboard-based system 
providing monitoring and multi-server browsing capabilities will be designed 
and developed to address both system management (through the service 
monitor) and user access needs (through the browsing system). From a 
monitoring point of view, the dashboard system will provide a data platform 
monitor with several charts and reports about the services availability and 
other relevant statistics concerning the data platform health. On the other 
hand, the browsing interface will allow to manage into the same context 
several THREDDS installations that will be deployed, configured and tuned 
during the project. Browsing capabilities across the THREDDS catalogues will be 
also provided. 
 

Role of each partner CMCC will do the activities described in this action from task 1 to task 6. 

Geographical location Italy 
  

  

  

 
 

4.2.5. Additional information 

Will the activities related to project's 
transnational communication and 
dissemmination be sub-contracted? 

No 

 
 
 

4.2.6. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 
Nr of project 
leaflets developed 

ERDF 
PP7 - REC 

LP n. of 
             

0.00 
            

10.00 
period06 

result 
Publicity material: 
leaflet; no of 
copies produced 

ERDF 
PP7 - REC 

LP, IPA PP 5, 
ERDF PP 13, 
ERDF PP 2 

n. of 
             

0.00 
         

3,000.00 
period06 
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output 
Nr of project 
newsletters 
produced 

ERDF 
PP7 - REC 

All 34 PP n. of 
             

0.00 
             

6.00 
period06 

output 
Nr of press 
releases  

ERDF 
PP7 - REC 

All 34 PP n. of 
             

0.00 
            

10.00 
period06 

output 
Nr. of articles and 
media 
appeareances  

ERDF 
PP7 - REC 

LP, IPA PP 5, 
ERDF PP 13, 
ERDF PP 2 
OP 1 OP 2  

n. of 
             

0.00 
            

15.00 
period06 

output 
Nr of 
dissemination 
events organized 

ERDF 
PP7 - REC 

LP, IPA PP 5, 
ERDF PP 13, 
ERDF PP 2 
OP 1 OP 2, 
10% PP4  

n. of 
             

0.00 
             

8.00 
period06 

output 

Average nr of 
visits per month 
of the project 
website 

ERDF 
PP7 - REC 

 n. of 
             

0.00 
            

70.00 
period06 

result 

Nr. information 
sources 
developed 
(website) 

ERDF 
PP7 - REC 

all 34 PP n. of 
             

0.00 
             

1.00 
period01 

result 

Number of 
participants 
participated at 
dissemination 
events 

ERDF 
PP7 - REC 

LP, IPA PP 5, 
ERDF PP 13, 
ERDF PP 2 

n. of 
             

0.00 
           

180.00 
period06 

output 
No. of press 
conferences 

ERDF 
PP7 - REC 

LP, IPA PP 5, 
ERDF PP 13, 
ERDF PP 2 
OP 1 OP 2  

n. of 
             

0.00 
             

3.00 
period06 

output 
Final ORIENTGATE 
Conference 

LP - 
CMCC 

All 34 PP n. of 
             

0.00 
             

1.00 
period06 

result 

Number of 
participants 
participated at 
final conference 

LP - 
CMCC 

All 34 PP n.of 
             

0.00 
           

120.00 
period06 

output 
Communication 
Plan 

ERDF 
PP7 - REC 

 n. of 
             

0.00 
             

1.00 
period01 

output 

Volume of data 
and available 
through the data 
platform for 
scientists and 
researchers needs 
and activities 

LP - 
CMCC 

 
n. of 

Terabyte 
             

0.00 
           

100.00 
period06 
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result 

adoption of 
advanced tools 
and services for 
scientific data 
management for 
the integrated 
data platform 

LP - 
CMCC 

 n. of 
             

0.00 
             

5.00 
period05 

result 

No of new tools / 
instruments 
developed for the  
Dashboard based 
Monitoring 
system 

LP - 
CMCC 

 n. of 
             

0.00 
             

2.00 
period06 

output 
No of copies of 
WP reports and 
guidelines    

ERDF 
PP7 - REC 

LP, IPA PP 5, 
ERDF PP 13, 
ERDF PP 2 

n. of 
             

0.00 
           

500.00 
period06 

output 

No. of 
promotional 
materials 
produced by WP 3 
leader  (USB, 
leaflets, 
notebooks, pens, 
mugs, laptop 
bags, plastic 
folders, roll up 
banner) 

IPA-I PP5 
- RHMSS 

 n. of 
             

0.00 
         

3,000.00 
period05 

output 

No. of 
promotional 
movies produced 
related to WP 3 
results  

IPA-I PP5 
- RHMSS 

All PP n. of 
             

0.00 
             

1.00 
period06 

result 

No. of 
administrative 
actors reached 
directly through 
dissemination 
events 

ERDF 
PP7 - REC 

All PP n. of 
             

0.00 
           

200.00 
period06 

result 

No. of countries 
proactively 
promoted by 
dissemination 
activities 

ERDF 
PP7 - REC 

All PP n. of 
             

0.00 
            

13.00 
period06 

 

 

 

4.3. wp3 – Content 

 

4.3.1.Work Package Main Data 
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Title Mapping and Harmonising Data & Downscaling 

Responsible Partner IPA-I PP5 - RHMSS 

WP Total  582,378.00 EUR WP Total ERDF partners  237,290.00 EUR 

WP Total IPA-I partners  345,088.00 EUR 

4.3.2. Description 

Work Package 3 will map the variety of the methodologies, tools and indicators used by the Hydro-
meteorological offices across the SEE countries. All information will be collected from different 
Meteorological services based on a custom made template by WP leader. Collected data will serve as a 
starting point to create a proposal for a new cross-harmonized set of indicators. After new indicators are 
tested in different environments, the new revised indicators will be proposed by WP3. The WP is leaded by 
Partner 17 (RHMSS). RHMSS is hosting the South East European Virtual Climate Change Center and is 
responsible for Climate Change Framework Action Plan for Adaptation (http://www.seevccc.rs ). Seven 
Meteorological Services are involved plus the Odessa State Environmental University which was the former 
meteorological Service of Ukraine. CMCC and RHMSS will provide downscaling scenarios to be used in the 
pilot studies. The RHMSS/SEEVCCC uses operatively its own Regional Climate Model (RCM) for the SEE sub-
regional climate monitoring and seasonal forecasting up to 7 months in advance (www.seevccc.rs), as well as 
for the development of the regional climate scenarios. Therefore, RHMSS/SEEVCCC's RCM will be used as a 
regional climate tool required for the climate risk assessment, i.e. for the projection of the changes in the 
climate hazard in SEE, calculated earlier for the observed climate and now calculated using the downscaled 
climate scenarios. The CMCC and RHMSS/SEEVCCC regional climate scenarios will be used to test the 
relevance of the common indicators, as well as to assess biases and other errors in each type of data in order 
to minimize the uncertainties regarding the regional climate projections for the SEE region. 
 

4.3.3. Activities of ERDF & IPA-I partners 

act 3.1 

Title Review of the currently used indicators of climate risks 

Timeframe 01/07/2012 - 
30/11/2012 

Amount  127,290.00 EUR 

Description of the activity - Developing a draft template in order to collect relevant information with 
regards to climate variability and change. Draft template will also include a 
short description of data collection procedure.  
- Each relevant partner will review/comment the proposed draft template.  
- A final version of template with input instructions will be created and 
distributed  to all WP3 partners.  
- Partners with missing indicators will fill in separate part of the template with 
all available data needed for indicators calculation.  
- Partners will be asked to elaborate about practical use (best practices) of 
existing indicators in relevant sectors especially Forest, Agriculture, Drought, 
Water, Coasts, Urban adaptation and Health.  
- The information gathered from all relevant meteorological services will 
include currently used indicators, tools, and the data needed to calculate those 
two. Furthermore, it will serve as a source for creating the Indicators map. 
- Mapping the indicators 
 

Role of each partner IPA-I PP5, RHMSS Serbia, will develop the draft and final version of the 
template for collecting indicators and other relevant data, the Indicators Map, 
and coordinates, and leads the whole activity. 
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All below mentioned partners perform the following tasks during this activity: 
Reviewing and commenting the proposed draft template. Reviewing currently 
used indicators of climate risk and making necessary inputs in the final 
template about currently used indicators, tools, and the data needed to 
calculate those two: 
- ERDF PP3, NIMH Bulgaria, 
- ERDF PP8, OMSZ Hungary, 
- ERDF PP10, NMA Romania, 
- IPA-I PP2, DHMZ Croatia, 
- IPA-I PP6, RHMZ RS Bosnia and Herzegovina, 
- IPA-I PP7, HMSM Former Yugoslav Republic of Macedonia, 
- - OP3 MeteoBiH, Bosnia and Herzegovina, 
- IPA-I PP4, Ministry of Sustainable Development and Tourism Montenegro 

Geographical location Serbia, Bulgaria, Macedonia, Croatia, Romania, , Bosnia and Herzegovina, 
Hungary, Ukraine, Montenegro. 

act 3.2 

Title Proposal for the cross-harmonized set of indicators and guidance documents 
for their calculation and potential use 

Timeframe 01/09/2012 - 
28/02/2013 

Amount  110,000.00 EUR 

Description of the activity - Developing a set of indicators that will be used in 6 pilot studies of the 
ORIENTGATE project, based on the information and the status of the currently 
used indicators provided by the relevant meteorological services, as well as the 
Indicators map created at the end of the first activity by RHMSS (IPA-I PP5).   
- Creating a statistical analysis for each indicator in the relevant 
implementation field (Forest, Agriculture, Drought, Water, Coasts, Urban 
adaptation and Health).  
- Developing guidance documents for the chosen set of indicators, with the list 
of proposed indicators, calculation methodology and areas of implementation.  
- Creating and distributing a questionnaire about needs and preferences with 
regards to implementation areas for new set of indicators to all meteorological 
services.  
- Providing WP3 partners with statistical analysis data about the current 
indicators situation in the SEE region.  
- Including data into the data platform 
 

Role of each partner RHMSS Serbia will develop a proposed set of indicators and guidance 
documents for their calculation and potential use. RHMSS will also do the 
statistical analysis for each indicator in the relevant implementation field and 
distribute it to all  WP3 partners along with questionnaire about needs and 
preferences with regards to implementation areas for new set of indicators. 
All below mentioned parners perform the following tasks during this activity:  
Proactively respond to inquiries made by WP3 leader with regards to creation 
of proposed set of indicators, as well as answering the questionnaire created by 
RHMSS. 
ERDF PP3, NIMH Bulgaria, 
ERDF PP8, OMSZ Hungary, 
ERDF PP10, NMA Romania, 
IPA-I PP2, DHMZ Croatia, 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

129/201 

IPA-I PP6, RHMZ RS Bosnia and Herzegovina, 
IPA-I PP7, HMSM Former Yugoslav Republic of Macedonia, 
 
OP3 MeteoBiH, Bosnia and Herzegovina, 
IPA-I PP4, Ministry of Sustainable Development and Tourism Montenegro 
 

Geographical location Serbia, Bulgaria, Macedonia, Croatia, Romania, , Bosnia and Herzegovina, 
Hungary, Ukraine, Montenegro. 

act 3.3 

Title Revised set of indicators and update of relevant subregional data information 

Timeframe 01/03/2013 - 
30/11/2013 

Amount  129,088.00 EUR 

Description of the activity - Gathering and reviewing results from 6 pilot studies also including 
vulnerability indicators on the synergic effect of climate and anthropic activies 
on land cover 
- Adjusting the form of reports received from partners who performed pilot 
studies to fit the final output.  
- Revising proposed indicators based on the pilot studies results. 
- Making necessary corrections and modifications in the relevant guidance 
documents in order to have the final list of proposed indicators, calculation 
methodology and areas of implementation 
- Providing final dataset to the platform developed under WP2. 
 

Role of each partner RHMSS Serbia (IPA-I PP5): will collect and review the results from 6 pilot studies 
and revise proposed indicators accordingly. RHMSS will also make necessary 
modifications in the guidance documents to reflect the changes 
Regione Basilicata (ERDF PP2): providing vulnerability indicators on the synergic 
effect of climate and anthropic activies on land cover 
 

Geographical location Serbia, Italy 

act 3.4 

Title Development of downscaling scenarios 

Timeframe 01/12/2012 - 
31/03/2014 

Amount  119,000.00 EUR 

Description of the activity CMCC will provide downscaled scenarios to be used in the pilot studies on all 
the geographical areas of interest. The available data are characterized by a 
horizontal resolution of 14 km and they are evaluated using 3 IPCC scenarios: 
A1B (CMIP3) and RCP4.5 and RCP8.5(CMIP5). On some selected areas (such as 
part of Romania and Italy) data with horizontal resolution between 8 and 4 km 
will be also available. The downscaled data are obtained with a dynamical 
downscaling procedure based on the nesting of the regional climate model 
COSMO CLM into the global model CMCC-MED. In order to quantify the 
uncertainties regarding the use of the regional climate model some sensitivities 
studies will be also performed, on same selected area, and also will be provided 
a run of COSMO CLM nested into ECMWF ERA-40 global re-analysis data. This 
last configuration allows the evaluation of the results obtained with COSMO 
CLM in the condition of 'perfect boundary setting'. A check of the model 
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performances on some selected area will be also provided if adequate 
observations data sets are available.  The provided data will be used to 
evaluate the commons indicators for the climate risk assessment, as well as to 
assess biases and other errors related to the use of the regional climate 
projection for the SEE region. 
 
The following task will be performed:  
- Gathering of the simulated data needs in terms of geographical location, 
atmospherical variables and other data features.  
- Collection, if available, of observations data sets of the 6 pilot studies areas of 
interest for the evaluation of the simulation model performances 
- Production of different downscaled scenarios with 14 km horizontal resolution 
on all the geographical locations . 
- Production of different downscaled scenarios with 8/4 km of horizontal 
resolution on some specific locations  
- performances evaluation of the downscaling scenarios provided 
 

Role of each partner LP. CMCC will implement all above mentioned tasks 

Geographical location Italy 

act 3.5 

Title Organization of training/workshop  

Timeframe 01/06/2013 - 
31/08/2014 

Amount  97,000.00 EUR 

Description of the activity - Organization of one workshop in Belgrade for WP3 partners. Approximately 
30 representatives from SEE meteorological services will be invited to attend a 
2 day workshop with the main goal to fine tune the revised set of indicators 
before submitting them to project partners responsible for pilot studies in WP4, 
WP5 and WP6. All relevant information will be exchanged between participants 
in order to get clear picture about the best possible set of indicators to be 
submitted. At the end of this workshop a draft for the revised set of indicators 
should be agreed by the relevant representatives of the project partners.  
- Organization of one training seminar in Belgrade.  
Training will be organized for approximately 30 people. All participants will be 
trained on how to use guidance documents. Focus will be on the 
implementation of the revised (new) set of indicators, calculation methodology 
and areas of implementation. The participants will be informed about different 
experiences and lessons learned during the Work Package 3.   
Three days seminar will also represent an opportunity for colleagues from 
meteorological services across SEE region to learn about each other?s work, 
exchange experiences from the ORIENTGATE project and to learn more about 
the role of WP3 leader-RHMSS.  
 

Role of each partner RHMSS Serbia (IPA- I PP5) will coordinate all activities with regards to 
organization of workshop and training: 
-finding adequate premises 
-engaging keyspeakers 
-arranging catering 
-social dinner 
-arranging travel and accomodation etc. 
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All below mentioned partners will actively participate in creation of draft 
document for revised set of indicators during the workshop. 
ERDF PP3, NIMH Bulgaria, 
ERDF PP8, OMSZ Hungary, 
ERDF PP10, NMA Romania, 
IPA-I PP2, DHMZ Croatia, 
IPA-I PP6, RHMZ RS Bosnia and Herzegovina, 
IPA-I PP7, HMSM Former Yugoslav Republic of Macedonia, 
OP3 MeteoBiH, Bosnia and Herzegovina, 
IPA-I PP4, Ministry of Sustainable Development and Tourism Montenegro 
 

Geographical location Belgrade, Serbia 
  

  

4. 3.4. ENPI partners activities in the Work package 

Description of ENPI 
partners activities in the 
Work package 

N.A. 
 

Role of each ENPI partner N.A. 

Amount  0.00 EUR 
  

 
 

4.3.5. Additional information 
 
 
 

4.3.6. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 

Templates for 
gathering 
necessary data 
distributed  

IPA-I PP5 
- RHMSS 

ERDF PP3, 
ERDF PP8, 

ERDF PP10, 
IPA PP2,IPA-I 

PP6,IPA-I 
PP7, OP3, 
IPA I PP4 

n. of  
             

0.00 
             

1.00 
period01 

output 
Maps of currently 
used indicators 

IPA-I PP5 
- RHMSS 

ERDF PP3, 
ERDF PP8, 

ERDF PP10, 
IPA PP2,IPA-I 

PP6,IPA-I 
PP7, OP3, 
IPA I PP4 

N. of 
             

0.00 
             

1.00 
period02 

output 
statistical analysis 
of collected 
information  

IPA-I PP5 
- RHMSS 

ERDF PP3, 
ERDF PP8, 

ERDF PP10, 
IPA PP2,IPA-I 

PP6,IPA-I 
PP7, OP3, 
IPA I PP4 

n.of 
             

0.00 
             

1.00 
period02 
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output 

Report with the 
description of the 
data set provided 
using downscaling 
tools 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period03 

output 

Report with 
performances 
evaluation of the 
downscaling tools 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period03 

output 
databases created 
or improved 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period03 

result 

regions on which 
risk assessment 
evaulation is 
provided using 
dowscaling 
scenarios 

LP - 
CMCC 

 n. of 
             

0.00 
             

6.00 
period05 

result 
No.of participants 
trained 

IPA-I PP5 
- RHMSS 

ERDF PP3, 
ERDF PP8, 

ERDF PP10, 
IPA PP2,IPA-I 

PP6,IPA-I 
PP7, OP3, 
IPA I PP4 

N. of 
             

0.00 
            

30.00 
period05 

result 

staff members 
within WP3 with 
increased capacity 
(awareness / 
knowledge / 
skills) 

IPA-I PP5 
- RHMSS 

ERDF PP3, 
ERDF PP8, 

ERDF PP10, 
IPA PP2,IPA-I 

PP6,IPA-I 
PP7, OP3, 
IPA I PP4 

n. of 
             

0.00 
           

150.00 
period06 

result 

common 
positions / 
agreements 
formulated (on 
proposed and 
revised set of 
indicators) 

IPA-I PP5 
- RHMSS 

ERDF PP3, 
ERDF PP8, 

ERDF PP10, 
IPA PP2,IPA-I 

PP6,IPA-I 
PP7, OP3, 
IPA I PP4 

n. of 
             

0.00 
             

2.00 
period05 

output 

Original 
guidelines for 
proposed/revised 
set of indicators 

IPA-I PP5 
- RHMSS 

ALL WP3 PP n. of 
             

0.00 
             

2.00 
period05 

output 

No.of training 
events, 
workshops 
organized 

IPA-I PP5 
- RHMSS 

ALL PP n. of 
             

0.00 
             

2.00 
period05 
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4.4. wp4 – Content 

 

4.4.1.Work Package Main Data 

Title T 1 Forest & Agriculture 

Responsible Partner ERDF PP13 - BMLFUW 

WP Total  711,321.60 EUR WP Total ERDF partners  711,321.60 EUR 

WP Total IPA-I partners  0.00 EUR 

4.4.2. Description 

Climate change will cause various effects on agro- and silviculture. To some extent management can adapt to 
changing environmental conditions but the nature of ecosystems and economy are strong limitation factors. 
Also existing policies can act as constraints to adaptive management. As a result, sectors and regions are 
differently vulnerable to climate change. WP4 is the Thematic Centre focusing on Forest and Agriculture. It 
will ensure the implementation of 2 pilot vulnerability studies. One is focussing on climate change adaptation 
in forests of the Austrian Alps (LTER Zöbelboden), the other on agricultural adaptation in Romania (Covasna 
and Caracal agricultural area). The Thematic Centre will benefit from the involvement of the relevant Public 
Authority in the pilot areas (Pilot 1: EU ASP6 FOREST Service of Upper Austria; Pilot 2: Covasna County 
Council, Municipalities from Covasna County and Caracal Municipality). Review of existing studies will reveal 
knowledge gaps which will then be targeted through test studies including modelling and scenario 
development. Also the relevant policies will be reviewed to revealing constraints they pose to adaptation. The 
pilot studies will demonstrate the use of the harmonised indicators of climate variability and change for the 
risk and adaptation need assessment in different sectors. Each case study covers the whole 'chain' from the 
monitoring/surveillance, the risk and adaptation need assessment, the transformation of the lessons and 
insights from the assessment exercises in the territorial development policies and planning processes. From 
these activities lessons learned will be derived. Several training activities and seminars are foreseen in WP3 to 
7. They will be based on existing expertise and the expertise gained through the work implementation in the 
Pilot areas. Additional interaction with other work packages will be ensured through technical meetings, data 
and knowledge exchange. 

4.4.3. Activities of ERDF & IPA-I partners 

act 4.1 

Title Thematic centre set up  

Timeframe 01/07/2012 - 
31/12/2014 

Amount  71,321.60 EUR 

Description of the activity Action 1 will be responsible for the establishment of the Thematic Centre and is 
building a nexus between all actions and WPs. It will harmonize the work done 
in the two Pilot areas and will be the main contact point for the interaction 
between other WPs. Technical meetings will be organized regularly among the 
participants of WP4. Reporting will be coordinated through action 1. 
Management will be by consequent adherence and, where necessary, 
adaptation of the project timeline. An action plan with deliverables and 
milestones will be defined in detail for the kickoff-meeting and further 
discussed there. Regular and frequent meetings of the consortium (progress 
meetings) will allow to constantly measuring progress expected (according to 
the Action plan) versus project status. In detail, Action 1 will be implemented 
according to the following tasks and responsibilities : 
Task 1: Streamlining of the two Pilot vulnerability studies; defining a clear work 
plan with deliverables and milestones; organisation of technical meetings and 
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joint reports. 
Task 2:   
Collection of data for cross-harmonized set of indicators (from WP3) is 
organized by Action 1. 
Task 3: organization of seminars and training activities 
Task 4: Action 1 will also be responsible for the iinputs of WP 4 to the project 
web site and all other dissemination activies. 
 

Role of each partner ERDF PP13 Austrian Federal Ministry of Agriculture, Forestry, Environment and 
Water Management: will be responsible for Action 1 (Task 1, 2 and 4) and will 
contribute with the findings from Pilot 1 to Task 1, 2, 3 and 4. 
ERDF PP7 REC will be responsible for organizing seminars (Task 3) 
ERDF PP12 CTRC will be responsible for oranizing training activities (Taks 3) 
ERDF 10 NMA  and ERDF PP9 EPA Covasna will share knowledge and results 
with ERDF PP13 during technical meetings, will present and discuss their 
findings during seminars and training activities, and will generate inputs of Pilot 
2 for  the project web site (Task 1-4). 
 

Geographical location Vienna, Austria 
Bucharest, Romania 
 

act 4.2 

Title Pilot Study 1 'Adapted forest management at LTER Zöbelboden' 

Timeframe 01/09/2012 - 
30/09/2014 

Amount  256,000.00 EUR 

Description of the activity Climate change is increasing uncertainty and thus the risk of wrong silicultural 
managment. The knowledge of long-term effects of management on forest 
ecosystem function is hence indispensible.  
Taks 1: we will start with a comprehensive review of existing knowledge on 
climate change effects, adaptation strategies and relevant policies (studies, 
interviews of local forest managers, policy makers, etc.) working closely with 
the local authority. This review will be made available as a 'thematic 
guide/platform' to all partners. 
 Task 2: The core of Pilot 1 is the development of model based scenarios of 
differently sensitive forest ecosystems by taking into account a comprehensive 
set of management plans. The local forest authority and local forest managers 
will support the concrete scenario definition. Existing regionalised climate 
models (reclip:century and ReCliS:NG) will be used togehter with the data from 
WP3 as the high resolution climate input. We will use Ecosystem Models (such 
as PNET-CN) in order to address as much as possible ecosystem functions. 
Forest management measures with a potential effect on water quality and 
quantity will be implemented into the models. Exiting long-term data from 
monitoring and research as well as newly measured data will be used for model 
calibration. CMCC will contribute by calibrating, validating and applying the 
new developed 3D-CMCC Forest Model based on light use efficiency approach 
at the canopy level, and able to work on multi-layer and multi-species forests 
type at catchement level and at monthly time-step for the typical european 
forest species. Using this model will allow simulating interactions of climate 
change and forest management activities. It will be used as the radiation 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

135/201 

interface to PNET-CN model. 
Task 3: In order to regonalize local ecosystem models we will apply a catchment 
approach. Firstly GIS data (forest type, soil, etc.) will be used to regionalize 
model results at a larger scale. Second, an existing hydrological model will be 
linked to PNET-CN. This will allow to assessing future changes of the water 
quality and quantity as affected by climate change for a larger region. Some 
processes have to be measured in more detail in order to make them feasible 
for modelling, such as the quality of runoff water during extreme climate 
events.  
Task 4: The plausibility of scenario results will be discussed with the local forest 
authority and local forest managers and improved thereafter. From the final 
scenarios optimal management solutions will be derived to define the 
adaptation potential through an in-depth comparison with existing policies and 
economic constraints. Contradictions between existing policies (nature 
conservation, biodiversity and provision of wood biomass) will be addressed 
and recommendations for solutions will be developed. 
Task 5: The harmonized set of indicators from WP3 will be applied to Pilot 1 
and compared with the model based scenarios. Indicators will hence be tested 
regarding their usefulness and practicability. Moreover, novel indicators will be 
tested using long-term data from LTER Zöbelboden. An example is the testing 
of easily measured catchment outflow as an early warning signal for drought 
effects in the forested headwater area. 
The close cooperation of the modellers, the local authority (FOREST Service), 
and local forest mangagers will guarantee an effective learning process on both 
sides. 
Pilot 1 Area description: The Federal Environmental Agency Vienna runs an UN-
ECE-Integrated Monitoring station (LTER Zöbelboden) with karstified dolomite 
since the year 1992. The forest types of LTER Zöbelboden are representing the 
majority of forest types of the Northern Limestone Alps. Intensive 
measurements of forest ecosystem processes and dynamics, and catchment 
hydrology is done. Today, the site is one of the best known forested karst 
catchment in Europe and used in numerous monitoring and research projects. 

Role of each partner ERDF PP13 Federal Ministry of Agriculture, Forestry, Environment and Water 
Management will be responsible for implementing Pilot 1 (Task 1-5) 
EU ASP6, Upper Austrian FOREST Service, will act as the local authority and will 
provide their expertise regarding forest management and policy (knowledge 
review, scenario development, lessons learned) (Task 1, 3, 4 and 5) 
CMCC will offer a comparison of simulated ecosystem functions by using an 
additional forest model recently developed with the same climate drivers from 
WP3. (Task 2) 
 

Geographical location Northern Limestone Alps, National park Kalkalpen, Austria (N 47°50'30", E 
14°26'30") 

act 4.3 

Title Pilot Study 2 'Climate change adaptation measures in Romanian agriculture 
field' 

Timeframe 01/09/2012 - 
30/09/2014 

Amount  256,000.00 EUR 

Description of the activity Romania is characterized by a warm and moderately dry climate, with a large 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

136/201 

variability of the monthly precipitation amounts and their distribution. Future 
climate projections show that the Romanian agricultural areas may be affected 
in a negative way by a number of climate changes that are predicted by 
regional climate models. Adapting to climate change through a better crop 
system management will benefit mainly from the existing knowledge about our 
response options to severe climate events.  
Task1:An inventory of available knowledge will be done (data, CCA research 
and relevant studies/project), as well as of knowledge gaps. It will be made 
available as a 'thematic guide/platform' for all partners.  
Task2:After this step, the method used to assess climate change impacts on 
agriculture refers to the modeling of long-term observations and agro-climatic 
data in order to establish the risk assessment and to highlight the areas with 
high vulnerability in case of extreme climate events (water scarcity and 
drought). The agroclimatic set of indicators developed by WP3 will be useful to 
analyze large-area shifts of cropping zones, whereas process-based crop growth 
models should be used to analyze changes in crop yields.  
A regional approach and a site-specific approach will be used. In the regional 
approach, data on climate change, crop production and water demand indices 
will be integrated in a GIS. It will providing a first-order evaluating tool to 
analyze possible adaptation strategies. The site-specific approach involves local 
studies that can analyze the sensitivity of crop yield, farm management and 
water use to climate variability at the local scale and its implications for policy 
decisions that can affect water management issues. The main objective of the 
pilot study is the assessment of crop water use efficiency under current and 
future climate for different cropping systems (winter wheat, maize, sunflower, 
potato), and for different agricultural sites that are vulnerable to water scarcity 
and drought conditions. In this context, 2 sites were selected, the agricultural 
areas from Covasna county situated in Central part of Romania and Caracal 
county, from the South. These two sites cover different agroclimatic condition 
and thus have different adaptation options. The results will identify a set of 
agricultural measures and technological options that can improve effective use 
of water by crops. Our work is based on simulation models (e.g. CERES-Wheat 
and CERES-Maize,) in combination with the RegCMs climatic predictions at a 
very fine resolution over 2021-2050 and 2071-2100. Three different 
technological sequences will be analyzed by alternative simulations of crop 
management practices: application of irrigation, using different soil classes, 
changes in sowing date, etc.  
This work will be done in collaboration with CMCC that will apply the DSS for 
Agrotechnology Transfer (DSSAT) to give information about the potential 
impact of weather patterns on the productivity of selected crops.  In addition, 
different management options will be evaluated in order to help farmers and 
decision makers by suggesting possible adaptive options for a changing climate. 
Task 3:Authority responsible for assessing local terittorial plans and for 
development of the environmental strategy at the local level (EPA Cocasna ) 
will collaborate with NMA which has the necessary expertise in modelling crop 
system, and developing new satellite-derived products for risk management 
tools in limitative.  EPA Covasna will participate directly in the process of 
monitoring of climate indicators/factors using equipment (a weather station 
and computer based programs) achieved within the project and will learn to 
use the indicators in environmental policy/strategy development. Local 
authority from Caracal county will benefit from results as strategic user at local 
level in order to develop technological specific measures in crisis situations 
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generated by extreme events 

Role of each partner ERDF 10 NMA: will be responsible for implementing Pilot 2 (Task 1-3) 
ERDF PP9 EPA Covasna: will participate to the implementation process (Task 1-
3).  
Local Municipality from both sites selected for Pilot study 2 will provide 
technical support for the implementation of results in order to develop 
drought-risk management tool and adaptation measures (Task 1 and 3). 
LP CMCC: CMCC will collaborate with ERDF 10 NMA in implementing the Pilot 2 
(Task 2). 
 

Geographical location Covasna and Caracal agricultural area, Romania 

act 4.4 

Title Coordination and development of training activities and seminars 

Timeframe 01/03/2013 - 
01/07/2014 

Amount  128,000.00 EUR 

Description of the activity The seminars on climate change adaptation in the forest and agriculture sector 
aimes at building capacity among the participants. In order to stimulate 
discussion among participants and to effectively improve capacity background 
papers will be developed and oral keynote presentations will be given. Each 
seminar will be focussing on a clearly defined and focused theme. The seminars 
will be concluded by a short summary of key findings and dissemination of 
information around climate change community through making the materials 
publicly available on the project web site. Seminars will take place during the 
5th reporting period in order to be built on results of the Pilot studies. Training 
activities of the responsible PPs of each Pilot with local authorities and 
managers will raise the awareness of CC issue and increase expertise. 
 
Task 1: two training activities mainly for forest owners and managers of specific 
water vulnerable regions around Pilot 1 will be organized. 
The training activities will likely be held in the region of the National Park 
Kalkalpen (Steyr, Molln)/Upper Austria. Depending on EU ASP6, Upper Austrian 
FOREST Service, about 30-50 forest managers will take part at each event.  
Task 2: two training seminars will focus on adaptation options in agricultural 
areas How we can reduce the impact of climate change in agriculture will be 
the main goal of the pilot study 2 results. The scientific data based on relevant 
indicators, use of satellite and remote sense systems, land GMES observations 
are useful to implement recommendations for the development of water 
efficiency measures. Also, the technology and management practices that will 
be established at 2 local sites are different and can be considered as innovative 
solution for decision-makers at regional/local level. Training activities in Pilot 2 
will include the local authority and other stakeholders involved in developing 
the case study. Suggestions to farmers in crops management will be provided 
by using model simulation results. 
 

Role of each partner ERDF PP12 CTRC and REC will share the responsibilities in  organising the 4 
seminars and coordinating training activities among WPs. (task 1 and task 2) 
ERDF PP13, EUASP6 and LP will actively contribute and participate at the 
training program and thematic seminars(task 1) 
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ERDF PP10, LP and ERDF PP9 will actively contribute and participate at the 
training program and thematic seminars (task2) 
 

Geographical location National Park Kalkalpen, Austria 
Covasna and Caracal agricultural area, Romania 

  

  

4. 4.4. ENPI partners activities in the Work package 

Description of ENPI 
partners activities in the 
Work package 

NA 

Role of each ENPI partner NA 

Amount  0.00 EUR 
  

 
 

4.4.5. Additional information 
 
 
 

4.4.6. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 
Action plans for 
pilot study 1  

ERDF 
PP13 - 

BMLFUW 
EU ASP 6, LP n. of 

             
0.00 

             
2.00 

period01 

output 
Action plans for 
pilot study  2 

ERDF 
PP10 - 
NMA 

ERDF PP 9, 
LP 

n. of  
             

0.00 
             

2.00 
period01 

output 

Training activities 
(regional events)  
held within the 
two Pilot studies 

ERDF 
PP7 - REC 

ERDF PP9, 
ERDF PP 10, 
ERDF PP12, 

LP, ERDF 
PP13, EU ASP 

6 

N. of 
             

0.00 
             

4.00 
period05 

result 
Guidlines for 
sectoral planning 
developed 

ERDF 
PP13 - 

BMLFUW 

ERDF PP13, 
ERDF PP10, 
LP, EU ASP6 

n. of 
             

0.00 
             

2.00 
period06 

result 

Regional/local 
policies and 
instruments 
improved or 
developed 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP6 

n. of 
             

0.00 
            

10.00 
period06 

result 
Best practice 
examples 
developed 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP 6 

n. of 
             

0.00 
             

5.00 
period05 

result 

Administrative 
actors reached 
directly through 
dissemination 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP6 

n. of 
             

0.00 
            

50.00 
period06 
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outputs in 
thePilot areas 

result 
Regional/local CC 
impact studies 
carried out 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP 6 

n. of 
             

0.00 
             

3.00 
period06 

result 

New tools 
developed for 
long term 
planning and 
decision support 
(models, remote 
sensing, etc.) 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP6 

n. of 
             

0.00 
             

3.00 
period05 

result 

Tests of the 
usefulness of 
harmonized 
indicators and 
potential 
improvements 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP6 

n. of 
             

0.00 
             

2.00 
period04 

result 

Staff members 
with increased 
capacity 
(awareness / 
knowledge / 
skills) 

ERDF 
PP13 - 

BMLFUW 

ERDF PP9, 
ERDF PP10, 
LP, EU ASP6 

n. of 
             

0.00 
            

20.00 
period06 

 

 

 

4.5. wp5 – Content 

 

4.5.1.Work Package Main Data 

Title T2 Drought, Water and Coasts 

Responsible Partner LP - CMCC 

WP Total  858,192.07 EUR WP Total ERDF partners  858,192.07 EUR 

WP Total IPA-I partners  0.00 EUR 

4.5.2. Description 

WP 5 represents the Thematic Center and will ensure the implementation of 3 pilot vulnerability studies. The 
Thematic Center can benefit from the involvement of relevant Public Authorities in the pilot areas (Puglia, 
Attica and Autonomous Trento Province). The pilot studies want to demonstrate the use of the harmonised 
and integrated indicators of climate variability and change for evaluating the impacts, and then for assessing 
those risks requiring the development of adaptation strategies in different sectors. Each case study contains 
the whole 'chain' from the monitoring/surveillance or modelling to the risk assessment and formulation of 
adaptations. 
The pilot study in Puglia will focus on provinding tools and guidelines for local to regional authorities for an 
improved coastal area management and planning, considering the impacts on coasts coming from both land 
and marine physical hazards related to climate changes. The main approach will consists in interacting 
modelling procedures fitted to the study area. 
The pilot study in Attica will deal with wetland ecosystems, having the double role of suffering from 
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vulnerabilities in water resources but being significant for regulating the water cycle. In this case observed 
data for the hystorical/recent period in terms of both climate and land use will be related to the wetland 
conditions and used in the whole chain from impact to adaptation analysis. 
The general purpose of the pilot study in the Trento province is improving the existing policies concerning the 
exploitation of water resources at the basin scale, with particular emphasis on their role for hydropower 
generation. Also in this case modelling procedure will be applied to evaluate trends in water resource 
availability for competing uses in the area (hydropower, irrigation etc.), up to a cost-benefit analysis about 
the sustainability of new and existing hydroelectric systems. 
 

4.5.3. Activities of ERDF & IPA-I partners 

act 5.1 

Title Thematic centre set up and web 

Timeframe 01/07/2012 - 
31/12/2014 

Amount  67,750.00 EUR 

Description of the activity To make work of the Thematic Center on Drought, Water and Coasts (TC on 
DWC) effective, the LP should ensure uninterrupted communication flows 
among the partners of ORIENTGATE, other WPs and stakeholders involved in 
the urban adaptation process.  
The work of TC on DWC will be based on two main tasks. The first task should 
be an Action Plan including the Project Flow Chart. The Action Plan should be 
drafted by the LP and adopted in consultations with the other partners within 
the WP 5. LP will also monitor the implementation of the Action Plan.  
The second task should be the development of the web-page linked to the main 
project web-site where the regular updates on the course of the three pilot 
studies developed under this TC as well as the achievements on these thematic 
adaptation issues around the world (as a result of desk study) should appear.   
More specifically, LP will harmonize the work done in the three Pilot Studies 
and will be the main contact point for the interaction between other WPs. 
Under task 1, technical meetings will be organized regularly among the 
participants of WP3. Reporting will be coordinated through this activity 1. 
Management will be by consequent adherence and, where necessary, 
adaptation of the project timeline. An action plan with deliverables and 
milestones will be defined in detail for the kickoff-meeting and further 
discussed there. Regular and frequent meetings of the consortium (progress 
meetings) will allow to constantly measuring progress expected (according to 
the Action plan) versus project status. 
 

Role of each partner LP will be responsible of task 1 and task 2 
PPs listed below will contribute to task 2 and will cooperate under task 1 
EU ASP1  
ERDF PP1 
ERDF PP5 
ERDF PP9 
ERDF PP10 
ERDF PP11 
ERDF PP 12 
EU ASP2 
EU ASP3 
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Geographical location Lecce, Italy 

act 5.2 

Title Pilot Study 3 'Climate change adaptation in new water regime in Puglia region' 

Timeframe 01/09/2012 - 
30/09/2014 

Amount  245,442.07 EUR 

Description of the activity This pilot study aims to support the management/planning in coastal areas of 
Puglia at different levels (from local to regional institutions), guiding policy 
choices and providing useful decision tools for multiple users. Tasks from 1 to 4 
will deliver a suite of products (analyzed scenarios, DSS),task 5 will merge these 
products to make functional achieved results to improve existing coastal 
planning methodologies and to develop guidelines. 
Task 1: Hydrological scenarios. Based on regional climate model outputs from 
WP3, water balance models for those watersheds of the coastal areas for which 
data will be available for calibration/validation will be applied, providing 
outputs on sediment dynamics, and surface/groundwater freshwater 
availability. To highlight the role of extremes, time series on water shortages 
will be related back to climate extremes (meteorological droughts) from Task 4. 
Task 2: Decision Support System. The DEcision support SYstem for COastal 
climate change impact assessment (DESYCO) will be applied for an integrated 
assessment of multiple climate change impacts on vulnerable coastal systems. 
It implements a Regional Risk Assessment methodology ranking potential 
targets and areas at risk from climate change and identifying hotspots for the 
definition of adaptation strategies. GIS and Multi-Criteria Decision Analysis 
techniques are used to identify areas exposed to climate related hazards, 
estimate susceptible exposure units and relative risks in the considered region. 
Hydrological, marine, coastal and extreme events scenarios from available 
products or Tasks 1, 3 and 4 will represent primary component layers of 
DESYCO. Site-specific physical, ecological and socioeconomic data will allow to 
identify and visualize natural and human targets at risk. As a result, impact and 
risk indicators and maps tailored to end-users needs will be produced. 
Task 3: Marine and coastal scenarios analysis. Existing climate scenarios for the 
Southern Adriatic Sea were developed in previous projects (Adricosm Star). 
Those scenarios will be analyzed in the Adriatic Puglia coastal area. The 
scenarios cover the period 2000-2030 and consist of ocean model outputs of 
the relevant ocean variables. These scenarios will be analyzed to provide maps 
of temperature, salinity and currents in the future years allowing evaluating 
trend. Synergies with present CMCC projects such as IONIO and TESSA will be 
developed and all available relevant products made available by these project 
will be used in this case study. 
Task 4: Extreme event indices. Starting from climate outputs from WP3, 
changes in the occurring of extremes events for the coastal areas will be 
investigated by providing maps and aggregated data reporting the spatial 
distribution of: i) drought indexes (Keetch Byram Drought Index); ii) potential 
evapotranspiration; and iii) frequency and magnitude of other extremes (heat 
waves). 
Task 5: Development of policies, guidelines and methodologies to support 
existing coastal planning tools.  
Based on tasks 1, 3, 4, economic and social vulnerability to the extreme events 
(drought, inland and coastal floods) and the general and partly already 
observable trend of reduced water yield in the region will be investigated. A 
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number of disaster risk reduction and climate adaptation policies and measures 
will be analyzed and proposed for implementation through the existing 
planning instruments both for ordinary water resource management (Water 
Conservation Plan, River Basin Management Plan, Plan of the Optimal 
Territorial Area) and for the management of emergencies (Civil Protection 
Plan). Two stakeholder seminars will be organised in Lecce to discuss policy and 
society needs. The closing debate will focus on what kind of robust indicators 
and tools can best facilitate policy climate change adaptation formation. A 
guidance document will be developed highlighting the use of pilot and seminars 
results by the different authorities in the region and beyond 

Role of each partner CMCC will implement tasks 1 to 5 
EU ASP 1 will actively contribute to task 5 
OP 1 will attend seminars in task 5 

Geographical location Puglia region, Italy 

act 5.3 

Title Pilot Study 4 'Effects of climate change on wetland ecosystems of Attica Region 
of Greece' 

Timeframe 01/09/2012 - 
01/03/2013 

Amount  235,000.00 EUR 

Description of the activity This pilot study will support the territorial planning and policy formation in the 
Region of Attica in regard to the effects of climate change on wetland 
ecosystems. Drought and changes in water regimes are expected to affect 
wetlands significantly. At the same time, wetlands, as regulators of water 
regimes can play a mitigation role specifically in the area of the south-eastern 
European countries where water shortages are expected. In line with the 
proposed ?chain? the pilot will be carried out in three steps covering a number 
of tasks as follows: 
STEP 1: Monitoring/surveillance. Considering the ?Preliminary assessment and 
roadmap for the elaboration of Climate Change Vulnerability Indicators at 
regional level (Reference: ENV.G.1/ETU/2008/0092r) and the specific indicator 
?Vulnerability of wetland ecosystems and freshwater biodiversity to increased 
drying / transformation?, the monitoring will basically focus on the changes of 
the areal extent of all the wetlands in Attica Region. Supplementary for two 
selected wetlands additional parameters will be recorded to enrich the 
adaptation need assessment. Foreseen Tasks: 
Task 1.1: Meteorological data collection for the Region of Attica . 
Task 1.2: Monitoring of wetland area and of land/cover uses of their peripheral 
zones of the 13 wetlands of Attica Region. for a period of around 30 years, 
based on Earth Observation data, on bibliography and field surveys  
Task 1.3: Recording of geophysical and geochemical parameters in two selected 
wetland sites (Koumoundourou and Schinias) . 
Task 1.4: Recording of soil loss and of nutrient changes for the broader area 
around Schinias. 
STEP 2: Adaptation need assessment. It will be based on estimation of 
meteorological drought indices and on synthetical analysis of the parameters of 
step 1. Foreseen Tasks: 
Task 2.1: Downscaling scenario for the territory of Attica Region. 
Task 2.2: Estimation of meteorological drought indices for the territory of Attica 
Region. Drought events will be mapped and will be compared in space and time 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

143/201 

to assess the vulnerability of all Attica wetlands . 
Task 2.3: Analysis of the changes in wetland area and in land cover/uses of their 
peripheral zones of all the wetland sites in Attica Region. 
Task 2.4: Extraction of environmental conditions for the two selected wetland 
sites (Koumoundourou and Schinias) based on geophysical, geochemical and 
soil erosion studies. 
STEP 3: Uptake of the assessment results in policy formation. Foreseen tasks: 
Task 3.1: Determination of wetland vurnerability and of priority actions and 
measures. It will be based on the identification of the wetlands? functions (i.e 
ground water recharge, food chain support) and values (i.e economic, 
educational). This process will provide the appropriate knowledge base to 
which projections of climate data will be compared  with the changes in 
wetland area and with the addtional environmental coditions to determine 
which of Attica wetlands are more or less vulnerable. 
Task 3.2: Policy formation. It will address all competent services, scientific 
community and the public at large in order for them to understand wetlands? 
vulnerability, the relevant consequences and ultimately to agree on 
appropriate adaptation policies and measures. To this end two workshops will 
be organized. 
 

Role of each partner ERDF PP11 Attica Region, will act as Pilot Study leader and will coordinate the 
implementation of the pilot study, the adoption of its findings in territorial 
planning and the promotional and dissemination actions (involvement in Tasks 
1.1, 1.2, responsible for Task 3.2).  
ERDF PP5, EKBY, will carry out the main part of the technical work (responsible 
for Tasks 1.1, 1.2, 2.2, 2.3, 3.1) and will assist Region of Attica to adopt the pilot 
study findings in territorial planning (involvement in Task 3.2).  
ERDF PP12, CTRC, will carry out part of the technical work (responsible for 
Tasks 1.3, 1.4, 2.4) in two selected wetlands 

Geographical location All Wetlands of Region of Attica, Greece. 
Specific focus in two of the wetland sites a) Koumoundouros lake (Elefsis Bay in 
Attica) and b) Sxinias Elos (Eastern part of Attica Region) as well as its wider 
area. 
 

act 5.4 

Title Pilot Study 5 'Water resources resources and hydroelectric use' 

Timeframe 01/09/2012 - 
30/09/2014 

Amount  190,000.00 EUR 

Description of the activity The general purpose of this pilot study is to improve the existing  policies 
concerning the exploitation of water resources at the catchments scale, with 
particular emphasis on the hydroelectric production. 
An uncontrolled development of this form of green energy may be less 
sustainable of what is commonly thought because of conflict in use that it may 
create and the impair of the ecosystem, which may reduce the services that the 
aquatic ecosystems provide to the population. In other words, in the long run a 
problem of sustainability of a systematic exploitation of water resources 
through hydroelectric power plants may arise if new hydropower plants are not 
carefully evaluated under all the relevant aspects and not only from a technical 
and economical point of view.  
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In this context, the aim of this pilot study is to: 
 
1) Propose a set of new criteria to improve the policy for the development of 
this important renewable energy source.  
2) Assess the long term scenario that will results with the current development 
trend by taking into account also the impact of climate change on water 
resources availability. 
3) Evaluate the limits of the system, especially with a view to analyzing the 
potential conflicts that may arise from the multiple use of water resources. 
4) Analyze potential problems related to climate change, with particular 
attention to system sustainability in the medium and long term. 
5) Assess the priorities at the level of territorial planning 
 
The availability of different types of data, is an excellent starting point for the 
definition of appropriate guidelines to support the development policies for 
this energy resource. However, data analysis is not sufficient to evaluate future 
trends in term of both water uses and climate change. This can be obtained by 
a proper combination of climatic and hydrological modeling finalized to the 
development of reliable future scenarios of water resources availability and 
energy market.  
Some of these techniques rely on the use of modeling tools able to couple 
various types of spatial, hydrological and climatic information. Once adapted to 
the peculiarities of individual territories, these tools can be exploited to gain 
forward-looking scenarios providing a useful support to the definition of 
decision-making criteria for optimal management of water resources. 
A key aspect of this analysis is the development of detailed climate scenarios of 
medium and long-term periods, useful to asses as water resources availability 
will change in the future. 
The picture that will emerge from these analyses must be transported from the 
climate to the hydrological component. We will use a continuous hydrological 
model capable of simulating the transformation of climate forcing terms in  
water availability over the territory. Through the use of this model it will be 
possible to assess the impact that is generated by the introduction of new 
water withdrawal infrastructures, whether they are for the production of 
hydroelectricity or to meet other uses such as agriculture, fisheries or other. It 
will allow also to evaluate the effects of climate change on the efficiency of 
current and future hydropower plants over the territory. Finally, it will allow to 
evaluate the sustainability of the system in a context of strong growth mixed 
with the effects induced by climate change. The results of these analyses will 
help to identify new site specific decision-making criteria, useful for defining 
management policies designed to optimize the exploitation of water resources 
in an approach that helps in taking decision in favor of a eco sustainable 
management of water resources.  
 
 

Role of each partner ERDF PP1 will manage all  phases of the pilot study by using the Department of 
Civil Protection and Infrastructure as reference body, which plays the role of 
coordination of the Trentino Observatory on Climate 

Geographical location River basins of the Autonomous Province of Trento , Alpine region of north-east 
of Italy 

act 5.5 
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Title Coordination and development of training activities and seminars 

Timeframe 01/03/2013 - 
31/08/2014 

Amount  120,000.00 EUR 

Description of the activity The seminars will focus on climate change adaptation in the context of new 
water regimes and will aim at building capacity among the participants. In order 
to stimulate discussion among participants and to effectively improve capacity 
background papers will be developed and oral keynote presentations will be 
given.  
Three training seminars will be organised by each pilot Study Leader. 
Each seminar will be focussing on a clearly defined and focused theme. The 
seminars will be concluded by a short summary of key findings and 
dissemination of information around climate change community through 
making the materials publicly available on the project web site. Seminars will 
take place during the 5th reporting period in order to be built on results of the 
Pilot studies. Training activities of the responsible PPs of each Pilot with local 
authorities and managers will raise the awareness of CC issue and increase 
expertise. The duration has been defined according to the level of knowledge 
of the trainees. If only policy makers participate, one day is enough to present 
the workflow of this approach, its benefits or drawbacks and the relevant 
required cost and expertise. In case that the trainees are participants with 
technical expertise and skills and would like to receive a more in depth training, 
two to three full days will be required. An average duration of three days for 
around 30 participants has been budgeted. 
The following training seminars are envisaged: 
1) Wetlands? role in adapting to and in mitigating climate change and 
Methodological approach for the estimation of the indicator Vulnerability of 
wetland ecosystems and freshwater biodiversity to increased drying / 
transformation 
2) From climate information to multi-impact analysis along coastal systems of 
Adriatic Puglia: opportunities and support to regional policies formulation 
3) sustainability of new and existing hydroelectric systems in the contect of 
Alpine climate change 
 

Role of each partner LP will organise trining seminar 1 
ERDF PP05 EKBY will organise training seminar 2  
ERDF PP 1 PAT will organise training seminar 3 
 

Geographical location Lecce, Italy 
Crete, Greece 
Trento, Italy 
 

  

  

4. 5.4. ENPI partners activities in the Work package 

Description of ENPI 
partners activities in the 
Work package 

NA 

Role of each ENPI partner NA 

Amount  0.00 EUR 
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4.5.5. Additional information 
 
 
 

4.5.6. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 

Report on the 
wetland area and 
land cover/uses 
changes 

ERDF 
PP5 - 
EKBY 

ERDF PP11 
Attica Region 

n. of 
reports 

             
0.00 

             
1.00 

period04 

output 

Report of the 
geophysical 
measurements 
(Shoinias and 
Koumoundourou 
lakes) 

ERDF 
PP12 - 
CTRC 

 n. of report 
             

0.00 
             

1.00 
period04 

output 

vulnerability maps 
for sustainable 
exploitation and 
management of 
hydroelectric 
energy potential 

ERDF 
PP1 - 
PAT 

 n. of 
             

0.00 
             

5.00 
period05 

output 

Report on cost-
benefit criteria for 
sustainability 
evaluation of new 
and existing 
hydroelectric 
systems. 

ERDF 
PP1 - 
PAT 

 n. of 
             

0.00 
             

1.00 
period05 

output 
No of action plans 
produced 

LP - 
CMCC 

EU ASP1  
ERDF PP1 
ERDF PP5 
ERDF PP9 

ERDF PP10 
ERDF PP11 
ERDF PP 12 
EU ASP2 EU 

ASP3  

n. of 
             

0.00 
             

1.00 
period01 

output 
Nr. of training 
seminar organized 

LP - 
CMCC 

EU ASP1  
ERDF PP1 
ERDF PP5 
ERDF PP9 

ERDF PP10 
ERDF PP11 
ERDF PP 12 
EU ASP2 EU 

ASP3  

n. of 
             

0.00 
             

1.00 
period05 

output Nr. of participants LP -  n. of                          period05 
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that have been 
involved in 
training seminars 

CMCC 0.00 30.00 

result 

Number of 
permanent 
information 
source (webpage 
linked to the main 
project website) 

LP - 
CMCC 

EU ASP1  
ERDF PP1 
ERDF PP5 
ERDF PP9 

ERDF PP10 
ERDF PP11 
ERDF PP 12 
EU ASP2 EU 

ASP3  

n. of 
             

0.00 
             

1.00 
period01 

result 
Nr of pilot studies  
implemented   

LP - 
CMCC 

EU ASP1  
ERDF PP1 
ERDF PP5 
ERDF PP9 

ERDF PP10 
ERDF PP11 
ERDF PP 12 
EU ASP2 EU 

ASP3  

n. of 
             

0.00 
             

3.00 
period04 

result 
Stakeholder 
seminar 

LP - 
CMCC 

EU ASP1, 
OP1 

n. of 
             

0.00 
             

2.00 
period03 

result 
regional policy 
improved 

LP - 
CMCC 

EU ASP 1 n. of 
             

0.00 
             

1.00 
period06 

result 

No of 
administrative 
actors reached 
directly through 
stakehoder 
seminars of Puglia 
pilot study 

LP - 
CMCC 

EU ASP 1, 
OP1  

n.of 
             

0.00 
            

80.00 
period03 

output 
Report on 
hydrological 
scenarios 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period04 

output 
Report on 
extremes event 
indices 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period04 

output 
Analyzed climate 
scenarios  

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period05 

output 

Risk maps of the 
Adriatic Puglia 
coastal area and 
technical report 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period06 

result 
Guidance 
document for 
policy 

LP - 
CMCC 

 n. of 
             

0.00 
             

1.00 
period06 
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result 

Presentations in 
scientific 
conferences, 
journals, forums 

ERDF 
PP12 - 
CTRC 

 

n. of 
articles, 
posters, 

presentati
ons 

             
0.00 

             
3.00 

period06 

result 

Publicity material: 
strategy and 
priority actions on 
CC adaptation of 
the Attica 
wetlands; no of 
copies produced 

ERDF 
PP11 - 
Attica 
Region 

ERDF PP5 n. of 
             

0.00 
           

200.00 
period06 

output 

Report on soil 
erosions (GIS 
maps) in the 
broader area of 
one of the 
selected wetland 
sites 
(Marathonas) 

ERDF 
PP12 - 
CTRC 

 
n. of 

reports 
             

0.00 
             

1.00 
period04 

output 

Report on the 
environmental 
conditions as 
extracted from 
geophysical 
modeling 

ERDF 
PP12 - 
CTRC 

 n. reports 
             

0.00 
             

1.00 
period04 

output 

Report on the 
meteorological 
drought indices 
estimation 

ERDF 
PP5 - 
EKBY 

ERDF PP11 
Attica Region 

n. of 
reports 

             
0.00 

             
1.00 

period04 

result 

Vulnerability 
assessment of 
Attica wetlands 
and priority 
actions 

ERDF 
PP5 - 
EKBY 

ERDF PP11 
Attica Region 

n. of 
reports 

             
0.00 

             
1.00 

period04 

result 

Presentations in 
scientific 
conferences, 
journals, forums 

ERDF 
PP12 - 
CTRC 

 

n. of 
articles, 
posters, 

presentati
ons 

             
0.00 

             
2.00 

period06 

result 

Presentations in 
scientific 
conferences, 
journals, forums 

ERDF 
PP5 - 
EKBY 

ERDF PP11 
Attica Region 

n. of 
articles, 
posters, 

presentati
ons 

             
0.00 

             
2.00 

period06 

result 
Regional/local 
policies and 
instruments 

ERDF 
PP11 - 
Attica 

ERDF PP5 
EKBY 

n.of 
             

0.00 
             

1.00 
period02 
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improved or 
developed 

Region 

result 
Best practice and 
tools developed 

ERDF 
PP5 - 
EKBY 

ERDF PP12 n. of 
             

0.00 
             

2.00 
period04 

result 
Regional CC 
impact studies 
carried out 

ERDF 
PP5 - 
EKBY 

ERDF PP11 
Attica 

Region, ERDF 
PP12 CTRC 

n.of  
             

0.00 
             

1.00 
period04 

result 

Staff members 
with increased 
capacity 
(awareness / 
knowledge / 
skills) 

ERDF 
PP5 - 
EKBY 

ERDF PP11 
Attica 

Region, ERDF 
PP12 CTRC 

n. of 
             

0.00 
            

15.00 
period06 

 

 

 

4.6. wp6 – Content 

 

4.6.1.Work Package Main Data 

Title T3 Urban adaptation and Health 

Responsible Partner ERDF PP7 - REC 

WP Total  466,419.99 EUR WP Total ERDF partners  466,419.99 EUR 

WP Total IPA-I partners  0.00 EUR 

4.6.2. Description 

The main objective of the Work Package 6 is to enhance understanding and knowledge of staff of 
municipalities on adaptation aspects of climate change and to involve the urban settlements in the SEE region 
to check the feasibility of implementation of known adaptation policies and measures developed already at 
larger scales (regional, national, and ecosystem). The focus of the WP is on the amplifiers of the impacts of 
climate change on human health and economic activities due to the specificity of the urban landscape 
Simultaneously, common climate change impacts and threats will be considered. Through overview of already 
implemented projects on urban adaptation, developing case studies and identifying good examples and 
capacity-building activities, the project will encourage municipalities to incorporate adaptation issues into 
policy planning and develop comprehensive adaptation strategies as follow up activities of the present 
project. These strategies will serve as a programming document allowing to embrace the whole entity of the 
topics related not only to adaptation but also providing solutions to a number of current environmental and 
political problems.  (example: compliance with European Directives)  
A pilot study will be conducted to demonstrate the applicability of adaptation measures and policies for two 
municipalities. Main focus will be put on the possible ways to integrate them into existing and future 
development plans. The process of carrying out the pilot study will be well documented for the purpose of 
further replication by the ORIENTGATE partnership and beyond. The results of the desk reviews of the already 
implemented projects and studies on urban adaptation as well as the results of the pilot study will be 
disseminated at a seminar on the topic and through other dissemination activities. One more important way 
of knowledge dissemination is Communication Platform (WP 2). Links will be established with the activities 
implemented under WP 2 and WP3.  

4.6.3. Activities of ERDF & IPA-I partners 
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act 6.1 

Title Thematic Center Setup and Web  

Timeframe 01/07/2012 - 
31/12/2014 

Amount  60,000.00 EUR 

Description of the activity To make work of the Thematic Center on Urban Adaptation and Health (TC on 
UAH) effective, the WP 6 leaders should ensure uninterrupted communication 
flows among the partners of ORIENTGATE, other WPs and stakeholders 
involved in the urban adaptation process. The work of TC on UAH will be based 
on three pillars. The first pillar should be a web-page linked to the main project 
web-site where the regular updates on the course of case study as well as the 
achievements on urban adaptation around the world (as a result of desk study) 
should appear.  The second pillar should be an Action Plan including the Project 
Flow Chart. The Action Plan should be drafted by the REC and adopted in 
consultations with the other partners within the WP 6. REC will also monitor 
the implementation of the Action Plan. The third pillar should be a 
Communication Protocol establishing the ways of communications among the 
partners within the WP 6 and with the other partners in the project.  
 

Role of each partner ERDF PP 7 will be responsible of drafting all the set-up documents and design of 
the web-page that will be linked to the main project website. REC will also 
monitor the implementation of the Action Plan and Communication Protocol.   

Geographical location Hungary 

act 6.2 

Title Pilot Study 6 Vulnerability assessment at Budapest and Veszprem 

Timeframe 01/09/2012 - 
30/10/2013 

Amount  346,419.99 EUR 

Description of the activity The pilot study will support policy formation to promote adaptation to climate 
change at municipal level. The general objective of the pilot study is to produce 
the initial sound base for integration of adaptation issues into policy planning 
and stimulate development of adaptation strategies in the future in a 
transparent way.  
The pilot will be conducted in two Municipalities 13th District of Budapest and 
Veszprem. 13th District of Budapest is one of the most intesively developing 
area of Budapest located on Pest side along the river Danube. It is a densely 
built in residential and business area, but also the venue of several offices, 
shopping malls offering jobs for people living within and outside of the district 
and resulting in ever increasing traffic and polluted air. 
Veszprem is a middle size city situated in the western part of Hungary, about 
20km far from the north Balaton lake. Located in a hilly area, the city is strongly 
effected by the extrem weather events. 
The methodology of the pilot study will be replicable in other SEE cities facing 
similar problems. The specific objective is to identify a list of feasible, applicable 
adaptation measures for the main economic sectors and/or ecosystems which 
are the most vulnerable to the effects of climate change. 
 
In line with the objectives the pilot study will be conducted through main steps 
as follows: 
- Vulnerability mapping on adaptation challenges in the pilot areas 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

151/201 

- Impact assessment on the most vulnerable sectors 
- Transforming outcome of vulnerability and impact assessments to policy 
formation 
Foreseen tasks include: 
Task 1. Analysis of all vulnerability factors (exposure, sensitivity, existing 
adaptive capacities, self-perceptions of vulnerability) to identifyi the most 
vulnerable sectors on two urban settlements of different scales, namely  
Task 1.1. Analysis carried out for a middle size city of Veszprem (located in the 
country side)  and  
Task 1.2. Analysis carried out for the XIII district of Hungarian capital, Budapest 
which has different problems (more densely built in area, high traffic etc).   
Task 2.1. Assessment of impacts of changing climate variables on the economic 
life focusing on the most vulnerable sectors.  
The assessment will be carried out assuming that no adaptation policies and 
measures will be implemented. The REC will ensure consistency of the 
structure of the assessments that will be carried out for the two municipalities. 
For each municipality the assessment will provide an overview on geographical, 
climatological, hydrological, economic, political, and governance context.  
Task 2.2. Involvement of key stakeholders. The key stakeholders will participate 
in the impact assessments. Preliminary results will be introduced  and discussed 
with all relevant stakeholder groups. 
Task 3. Listing potential, feasible measures to reduce climate change induced 
risks  
3.1. Collection of policies and measures known and applied already at 
municipal levels, selection of good/best practices, carrying out of cost and 
benefit analysis.  
3.2. Description of the major economic activities in the settlement and the 
foreseen place of these activities in the regional strategic policy documents. 
The paper will indicate whether the settlement plays a role in any adaptation 
strategy (national, intra-regional, shared-ecosystem one). Another task of the 
pilot study is to describe the adaptation decision-making process in the urban 
settlement (if there is one).   
3.3. Presenting the final output among wider stakeholders.  The dissemination 
of the results will contribute to awareness raising of different stakeholders on 
adaptation to climate change related issues.  
 

Role of each partner ERDF PP 7 as a leading partner of the WP will: 
 
- coordinate the preparation of the pilot study in cooperation with    Veszprem 
Municipality, Budapest 13 district municipality and VATI; 
- provide methodological assistance for the other partner organizations willing 
to include in their activities urban and metropolian regions; 
- prepare materials resulting from the pilot study for a seminar on the topic and 
other stakeholder consultations; 
  
ASP5 Municipality of 13th District of Budapest and EU ASP 4 Veszprem 
municipality will provide data for the preparation of analysis and will ensure 
stakeholder participation.  
ERDF PP 7 REC will work closely on this task with Veszprem municipality,  
ERDF PP 6 VATI will provide support for the part of the study focused on the 
municipality of 13th district of Budapest and particularly to data collection and 
analysis.  
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ERDF PP 7 will also oversee the overall process and provide guidance to all 
partners involved, wherever it is needed.  
 

Geographical location 13th District of Budapest, Hungary 
Veszprem, Hungary 
 

act 6.3 

Title Training organization and preparation 

Timeframe 01/03/2013 - 
30/04/2014 

Amount  60,000.00 EUR 

Description of the activity A seminar on urban adaptation and human health will be designed to build 
capacity of the participants on the subject.  
The activity will include the following tasks: 
Task 1: Preparation of background documents for the seminar 
The seminar/training specific topics will be introduced by background papers 
that will reflect also the results of the pilot study and will be specifically 
produced to facilitate the discussion. The content of the background papers will 
be based on the inputs provided by the partnership and coordinated by the WP 
leader.  
Task 2: Organization of a seminar 
Task 3: Dissemination of key finds and results 
The seminar will be followed up by a short summary of key findings and 
dissemination of information around climate change community through 
making the materials publicly available on the project web site. 
The seminar will take place in Szentendre in month 22 and will last 2 days. It 
will be organized for 30 stakeholders. 
 

Role of each partner ERDF PP 7, REC, will be responsible for the seminar logistical organization and 
seminar materials preparation (Tasks 1-2) as well as for disseminating the 
conclusions of the seminar (task 3).  
 ERDF PP 12,  CTRC, will work together with REC and provide support with the 
organization, designing the programme,  and identifying speakers (Task 2)  
 

Geographical location Szentendre , Hungary 
  

  

4. 6.4. ENPI partners activities in the Work package 

Description of ENPI 
partners activities in the 
Work package 

NA 

Role of each ENPI partner NA 

Amount  0.00 EUR 
  

 
 

4.6.5. Additional information 
 
 
 

4.6.6. Qualitative and quantitative description of the outputs and results 
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Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 
No of action plans 
produced 

ERDF 
PP7 - REC 

 n. of 
             

0.00 
             

1.00 
period01 

output 
Nr. of 
communication 
Protocol 

ERDF 
PP7 - REC 

 n. of 
             

0.00 
             

1.00 
period01 

output 
Nr. of training 
seminar organized 

ERDF 
PP7 - REC 

ERDF PP 12, 
CTRC 

N. OF 
             

0.00 
             

1.00 
period05 

output 

Nr. of participants 
that have been 
involved in 
training seminars 

ERDF 
PP7 - REC 

ERDF PP 12, 
CTRC 

n. of 
             

0.00 
            

30.00 
period05 

result 

Number of 
permanent 
information 
source (webpage 
linked to the main 
project website) 

ERDF 
PP7 - REC 

 n. of 
             

0.00 
             

1.00 
period01 

result 
Nr of pilot studies  
implemented   

ERDF 
PP7 - REC 

ERDF PP6, 
VATI; EU 
ASP4, EU 

ASP5 

n.of 
             

0.00 
             

1.00 
period04 

result 

No of 
regional/local 
policies improved 
or developed  

ERDF 
PP7 - REC 

ERDF PP6, 
VATI; EU ASP 
4, EU ASP5 

n. of 
             

0.00 
             

2.00 
period05 

result 
Nr. of staff 
members with 
increased capacity 

ERDF 
PP7 - REC 

ERDF PP6, 
VATI; EU ASP 
4, EU ASP5 

n. of 
             

0.00 
            

20.00 
period05 

 

 

 

4.7. wp7 – Content 

 

4.7.1.Work Package Main Data 

Title Regional Planning Cross Sectoral Study 

Responsible Partner ERDF PP2 - Regione Basilicata 

WP Total 768,600.00 EUR WP Total ERDF partners  619,370.00 EUR 

WP Total IPA-I partners  149,230.00 EUR 

4.7.2. Description 

This WP aims at providing a monitoring outline to support the implementation of climate change adaptation 
plans in SEE areas. The main issue is related to the identification of a flexible methodology for assessing 
climate vulnerability and risk related to different territorial frameworks and for integrating such assessments 
into regional planning, also by identifying links with sectoral and local plans. 
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Flexibility will also include the evaluation of the use of different vulnerability assessment indicators 
depending on data and budget availability for specific sectoral estimations or regional and local needs. 
 
WP7 is structured in the following main activities: 
Act.1 State of the art on mitigation and adaptation plans and identification of Cross Sectoral links: 
Act. 2 Integration of Vulnerability Indicators:  
Act. 3 Adaptation Repository and Guidance documents: 
 
The organization and the implementation of such activities among participating PPs, will be discussed in 
dedicated WP Working Group meetings scheduled in conjunction of the project meetings (preferably at the 
end), plus two separated meetings: one in the first phase for discussing the state of art and one in the final 
phase for evaluating the guidelines for CC and adaptation plans. 
 

4.7.3. Activities of ERDF & IPA-I partners 

act 7.1 

Title State of the art on mitigation and adaptation plans and identification of Cross 
Sectoral links 

Timeframe 01/09/2012 - 
30/12/2013 

Amount  246,790.00 EUR 

Description of the activity The following tasks will be implemented: 
Task 1 Assessment of the state of art on climate change and adaptation plans 
and cross sectoral evaluation 
 
The main issue for promoting suitable climate change and adaptation plans is 
the characterisation of the reference planning framework including the critical 
review of existing policies and plans at UE and SEE national/local levels as well 
as the identification of links with other sectoral and territorial plans, such as 
agriculture, forestry, energy, transport, water management, biodiversity. 
Information on positive experiences and already identified best practices for 
climate change adaptation plans will also gathered outside EU and SEE areas.  
The critical review of existing policies and plans is essential to define the state 
of the art, to identify a basic set of measures, and to support the definition of 
the optimal mix of all these measures for regional planning. 
 
Task 2  cross sectoral evaluation 
Among the cross sectoral studies, particular attention will be paid to the 
productive systems inherently the energy supply and demand, and GHG 
emissions. The Energy-technology characterisation represents the basic 
information for the evaluation of demand trends and the definition of possible 
interventions. The emissions inventories will allow the evaluation of the 
progress towards the achievement of tight GHG emissions targets.  
 
Task 3 Critical review of possible measures and policies in place at mitigation 
and adaptation plans (trade off between mitigation and adaptation) 
possible obstacles, conflicts and trade off between adaptation and mitigation 
will be identified. 
 
A WP meeting will be organised in month 3 to exploit and valorise the different 
contributions of partners and the existing initiatives as well as to define a 
common methodology for data collection (e.g. on the example the COST 
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Programme - Action TU0902 'Integrated assessment technologies to support 
the sustainable development of urban area'). 
 

Role of each partner ERD FPP 2 (WP Leader) is responsible for the development Act.1 (supported by 
CNR-IMAA as external expert), and will coordinate the exchanges between the 
scientific partners and the Local Authorities (Task 1, 2 and 3) 
The Scientific partners, LP, ERDF PP 6, ERDF PP12 and ERDF PP 5 will ensure the 
scientific methodology and its consistency with activities carried out at 
thematic center level, they will perform the  in depth literature review  
Local Authorities listed below will be responsible for the identification of cross 
sectoral links with territorial plans taking into account their knowledge of the 
territory (exploiting the local challenges/opportunities and the existing 
development plans). In this phase a valuable contribution is expected from 
Vilkovo and Scutari that will share their experiences.  
 
ERDF PP2 Basilicata Region 
ERDF PP9 Environmental Protection Agency Covasna 
ERDF PP4 Ministry of Regional Development and Public Works (MRDPW) 
IPA PP 1 Local Development Agency Gradiška Gradiška Bosnia Herzegovina 
IPA PP 4 Ministry of Sustainable Development and Tourism Montenegro 
ERDF PP13 Austrian Federal Ministry of Agriculture, Forestry, Environment and 
Water Management 
OP2 UPI 
10%PP 1 SCUTARI 
10% PP 3 VILKOVO MUNICIPALITY 
10% PP 2 ODESSA REGIONAL STATE 
OP 1 IMELS 
EU ASP 1 Puglia Region 
EU ASP 2 YPEKA Greek Env Ministry 
ERDF PP 11 Attica Region 
EU ASP 5 City of Budapest 
EU ASP 4 City of Vezprem 
IPA PP 3 City of Koprivnica 
ERDF PP 1 Provincia Autonoma di Trento 
EU ASP 6 Forest Service Upper Austria 
EU ASP 3 Komotini Municipality 
 

Geographical location Austria, Bulgaria, Greece, Hungary, Italy, Romania, Albania, Bosnia and 
Herzegovina, Croatia, Macedonia, Montenegro, Serbia, Ukraine 

act 7.2 

Title Integration of indicators for Vulnerability Assessment  

Timeframe 01/04/2013 - 
31/08/2014 

Amount  246,790.00 EUR 

Description of the activity In order to provide a comprehensive picture on climate change vulnerability 
suitable to support the planning activities at different levels from national to 
local, the action is focused on the joint evaluation of vulnerability indicators 
defined and implemented in the previous WPs (from WP3 to WP6) and on 
additional indicators representative of the cross sectors linked to climate 
change. 
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The following tasks will be implemented: 
Task 1 Collection and analysis of the data, including pilot studies results 
The combined analysis of indicators derived from hydro-meteorological data 
(WP3) forest and agriculture data (WP4), water and coastal management 
(WP5), urban vulnerability and health risks (WP6) is fundamental the 
assessment of the actual vulnerability of the areas by highlighting the 
interactions between climate and topics such as drought and desertification, 
natural disasters, deforestation, extreme events as well as to assess their socio-
economic impacts. Land degradation/desertification is a complex phenomenon 
that arises from the synergic effect of climate and anthropic activities; it also 
feeds  back on climate by possibly exacerbating climate change. Thus, the use 
of both climate and land surface indicators must be considered in developing 
sustainable practices as they can explicit the major factors triggering or 
contributing to land degradation in any specific area. Similarly, direct and 
indirect changes in land use and the presence of dams can influence the 
microclimate and rainfall. Some studies have shown that some simple changes 
such as in irrigation and in drain the swampy area can alter local precipitation 
regime. In particular, the dams increase atmospheric instabilities in the vertical 
profile of temperature and humidity.  
Task 2 Identification of cross sectoral indicators 
In such a contexts the identification of additional indicators related to the cross 
sectoral study are needed to complete the vulnerability picture. As an example, 
suitable sustainability indicators to monitor key sectoral parameters (RES use, 
energy efficiency, climate change contribution, etc.) will be identified. The 
Energy-technology characterisation represent a basic information for the 
evaluation of demand trends and the definition of possible interventions. 
 
Task 3 Joint evaluation of vulnerability indicators.  
At the same, modelled evolution of peculiar indicators related to GHG emission 
(WP7) and climate conditions (WP3) as well as the decay time of ecosystem 
responses (WP 3-4-5) will provide precious indications for expected scenarios 
and vulnerability modification. 
The evaluation of the use of different vulnerability assessment indicators will 
also include a flexibility analysis for their derivation depending on data and 
budget availability for specific sectoral estimations or regional and local needs. 
 
Task 4: Training. A training event (Seminar on indicators use) will be organised 
in month 26 to capitalize the results of Act.2. A close cooperation is envisaged 
between policy makers and researcher to interpret the information provided by 
the basket of indicators selected. 
 

Role of each partner ERDF PP2 Basilicata Region is responsible for the development Act.2 (supported 
by CNR-IMAA external expert) (Task 1-4). 
Local Authorities listed below will be responsible of the identification of the 
end-use requirements ( and will participate to training event): 
ERDF PP2 Basilicata Region 
ERDF PP9 Environmental Protection Agency Covasna 
ERDF PP4 Ministry of Regional Development and Public Works (MRDPW) 
IPA PP 1 Local Development Agency Gradiška Gradiška Bosnia Herzegovina 
IPA PP 4 Ministry of Sustainable Development and Tourism Montenegro 
ERDF PP13 Austrian Federal Ministry of Agriculture, Forestry, Environment and 
Water Management 
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OP2 UPI 
10%PP 1 SCUTARI 
10% PP 3 VILKOVO MUNICIPALITY 
10% PP 2 ODESSA REGIONAL STATE 
OP 1 IMELS 
EU ASP 1 Puglia Region 
EU ASP 2 YPEKA Greek Env Ministry 
ERDF PP 11 Attica Region 
EU ASP 5 City of Budapest 
EU ASP 4 City of Vezprem 
IPA PP 3 City of Koprivnica 
ERDF PP 1 Provincia Autonoma di Trento 
EU ASP 6 Forest Service Upper Austria 
EU ASP 3 Komotini Municipality 
 
Scientific Partners (LP, ERDF PP 6, ERDF PP12 and ERDF PP 5 ) will select the 
most suited indicators to exploit the synergies between adaptation and 
mitigation.  
 

Geographical location Austria, Bulgaria, Greece, Hungary, Italy, Romania, Albania, Bosnia and 
Herzegovina, Croatia, Macedonia, Montenegro, Serbia, Ukraine 

act 7.3 

Title Adaptation Repository and Policy guidelines 

Timeframe 01/07/2013 - 
31/12/2014 

Amount  274,020.00 EUR 

Description of the activity The following tasks will be implemented: 
Task 1 Implementation of a database on indicators and policies (Adaptation 
Repository) and definition of data producers guidance documents 
 
Data organisation is essential to manage and make available to all the 
interested users the information concerning the phenomenological 
characterisation, the associated vulnerability and risks, and the strategic 
measures. Part of this activity will be focused on the implementation of a 
structured database that collects the information of the different informative 
layers (Adaptation Repository ? indicators and policies) related to Actions 1 and 
2.  
 
Task 2 Organisation and drafting of policy makers? guidance documents on 
Climate Change Adaptation (Policy Guidelines) 
The definition of policy guidelines will be coordinated by the Basilicata Region 
taking into account the indication from partners and stakeholders as well as the 
results of Act.1. 
This task will be devoted to the realization of guidance documents for 
supporting: 
- data producers in the elaboration of relevant indicators, data and maps easily 
interpretable in the planning context; 
- institutions involved in climate change adaptation, including national, regional 
and local authorities, sectoral authorities, planners and decision-makers in the 
interpretation of vulnerability indicators and consequently in the identification 
of appropriate policies and measures to be integrated in plans and programmes 
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at the own intervention level. 
Such guidance documents including a critical review of best practises and 
lesson learned from pilot studies (in cooperation with the specific WPs) will be 
organized in a dedicated database section (Guidance documents on Climate 
Change Adaptation). 
For the implementation of such activities a strong interaction between 
academic and research organizations, institutions responsible for data 
collection and presentation with authorities supporting climate change 
adaptation at different level is required.  
In addition to the dedicated WP7 Working Group meetings scheduled in 
conjunction of the project meetings, a final dissemination event is planned in 
month 30 (WP2: Final Workshop WP7) to promote a high degree of information 
exchanges and contribute to the final ORIENTGATE project goal. 
 

Role of each partner ERDF PP 2 WP Leader Basilicata Region is responsible for the overall 
implementation of Act.3 (supported by CNR-IMAA as external expert) and for 
Task 1 with the support of external experts 
LP, ERDF PP 6, ERDF PP12 and ERDF PP 5 will be the reference institutions to 
support the implementation of Task 2 
The following Authorities will implement Task 2: 
ERDF PP2 Basilicata Region 
ERDF PP9 Environmental Protection Agency Covasna 
ERDF PP4 Ministry of Regional Development and Public Works (MRDPW) 
IPA PP 1 Local Development Agency Gradiška Gradiška Bosnia Herzegovina 
IPA PP 4 Ministry of Sustainable Development and Tourism Montenegro 
ERDF PP13 Austrian Federal Ministry of Agriculture, Forestry, Environment and 
Water Management 
OP2 UPI 
10%PP 1 SCUTARI 
10% PP 3 VILKOVO MUNICIPALITY 
10% PP 2 ODESSA REGIONAL STATE 
OP 1 IMELS 
EU ASP 1 Puglia Region 
EU ASP 2 YPEKA Greek Env Ministry 
ERDF PP 11 Attica Region 
EU ASP 5 City of Budapest 
EU ASP 4 City of Vezprem 
IPA PP 3 City of Koprivnica 
ERDF PP 1 Provincia Autonoma di Trento 
EU ASP 6 Forest Service Upper Austria 
EU ASP 3 Komotini Municipality 
 

Geographical location Austria, Bulgaria, Greece, Hungary, Italy, Romania, Albania, Bosnia and 
Herzegovina, Croatia, Macedonia, Montenegro, Serbia, Ukraine 

  

  

4. 7.4. ENPI partners activities in the Work package 

Description of ENPI 
partners activities in the 
Work package 

N.A. 

Role of each ENPI partner N.A. 
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Amount  0.00 EUR 
  

 
 

4.7.5. Additional information 
 
 
 

4.7.6. Qualitative and quantitative description of the outputs and results 

Type Description Partner 
Contributing 

Partner 
Measure-
ment unit 

Base 
value 

Target 
value 

Period of 
delivery 

output 

Report on the 
state of the art in 
term of policies 
and plans 

ERDF 
PP2 - 

Regione 
Basilicata 

WP 7 
Partners 

n. of 
             

0.00 
             

1.00 
period02 

output 

Report on cross 
sectoral links and 
possible mix of 
measures 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n.of 
             

0.00 
             

1.00 
period02 

output 

Report on cross 
sectoral and 
vulnerability 
indicators 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
             

1.00 
period03 

output 
Seminar on 
indicators use 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
             

1.00 
period05 

output 
Database created: 
Adaptation 
Repository 

ERDF 
PP2 - 

Regione 
Basilicata 

WP 7 
Partners 

n. of 
             

0.00 
             

1.00 
period04 

output 
Report on policy 
guidelines 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
             

1.00 
period05 

result 

downloads of 
action reports 
from the 
ORIENTGATE 
website 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
           

200.00 
period06 

result 
common 
standards 
established 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
             

1.00 
period06 

result 
new tools / 
instruments 
developed 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
             

2.00 
period05 

result regional/local ERDF WP7 n. of                           period06 
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policies and 
instruments 
improved or 
developed 

PP2 - 
Regione 

Basilicata 

Partners 0.00 6.00 

result 

staff members 
with increased 
capacity 
(awareness / 
knowledge / 
skills) 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
            

20.00 
period06 

result 

administrative 
actors reached 
directly through 
dissemination 
outputs 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n.of 
             

0.00 
           

100.00 
period06 

output 

Presentations in 
scientific 
conferences, 
journals, forums 

ERDF 
PP2 - 

Regione 
Basilicata 

WP7 
Partners 

n. of 
             

0.00 
             

3.00 
period06 

 

 

 

 

  



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 161/201 

5. Project Budget 

5.1. Source of co-financing per partners 

 

Partner role and 
abbreviation 

ERDF 
Contribution 

 
IPA 

Contribution 
 

State 
Contribution 

 
Other Public 
Contribution 

 
Own Public 

Contribution 
 

Total PP 
Budget 

EUR % EUR % EUR % EUR % EUR % EUR 

LP - CMCC  849,320.00  85.00  0.00  0.00  149,880.00  15.00  0.00  0.00  0.00  0.00  999,200.00 

ERDF PP6 - VATI  153,000.01  85.00  0.00  0.00  18,000.00  10.00  9,000.00  5.00  0.00  0.00  180,000.01 

ERDF PP7 - REC  643,535.00  85.00  0.00  0.00  75,565.00  9.98  38,000.00  5.02  0.00  0.00  757,100.00 

ERDF PP8 - OMSZ  42,500.00  85.00  0.00  0.00  7,500.00  15.00  0.00  0.00  0.00  0.00  50,000.00 

ERDF PP9 - EPA Covasna  76,500.00  85.00  0.00  0.00  11,700.00  13.00  0.00  0.00  1,800.00  2.00  90,000.00 

ERDF PP10 - NMA  195,500.00  85.00  0.00  0.00  29,900.00  13.00  0.00  0.00  4,600.00  2.00  230,000.00 

ERDF PP11 - Attica 
Region 

 127,500.00  85.00  0.00  0.00  22,500.00  15.00  0.00  0.00  0.00  0.00  150,000.00 

ERDF PP12 - CTRC  238,000.00  85.00  0.00  0.00  42,000.00  15.00  0.00  0.00  0.00  0.00  280,000.00 

ERDF PP13 - BMLFUW  327,250.00  85.00  0.00  0.00  0.00  0.00  0.00  0.00  57,750.00  15.00  385,000.00 

ERDF PP1 - PAT  212,500.00  85.00  0.00  0.00  37,500.00  15.00  0.00  0.00  0.00  0.00  250,000.00 

ERDF PP2 - Regione 
Basilicata 

 276,250.00  85.00  0.00  0.00   48,750.00  15.00  0.00  0.00  0.00  0.00  325,000.00 

ERDF PP3 - NIMH  42,500.00  85.00  0.00  0.00  7,500.00  15.00  0.00  0.00  0.00  0.00  50,000.00 

ERDF PP4 - MRDPW  51,000.00  85.00  0.00  0.00  9,000.00  15.00  0.00  0.00  0.00  0.00  60,000.00 

ERDF PP5 - EKBY  119,000.00  85.00  0.00  0.00  21,000.00  15.00  0.00  0.00  0.00  0.00  140,000.00 

IPA-I PP3 - CoK  0.00  0.00  51,000.00  85.00  0.00  0.00  0.00  0.00  9,000.00  15.00  60,000.00 

IPA-I PP4 - Ministry of 
Sustainable Development 
and Tourism 

 0.00  0.00  119,000.00  85.00  0.00  0.00  0.00  0.00  21,000.00  15.00  140,000.00 

IPA-I PP5 - RHMSS  0.00  0.00  263,500.00  85.00  0.00  0.00  0.00  0.00  46,500.00  15.00  310,000.00 

IPA-I PP6 - RHMZ RS  0.00  0.00  42,500.00  85.00  0.00  0.00  0.00  0.00  7,500.00  15.00  50,000.00 
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IPA-I PP7 - HMSM  0.00  0.00  42,500.00  85.00  0.00  0.00  0.00  0.00  7,500.00  15.00  50,000.00 

IPA-I PP1 - ALORG  0.00  0.00  51,000.00  85.00  0.00  0.00  0.00  0.00  9,000.00  15.00  60,000.00 

IPA-I PP2 - DHMZ  0.00  0.00  42,500.00  85.00  0.00  0.00  0.00  0.00  7,500.00  15.00  50,000.00 

Total 3,354,355.01 71.88 612,000.00 13.12 480,795.00 10.30 47,000.00 1.01 172,150.00 3.69 4,666,300.01 

 
5.2. Total project budget per Project Partners and Work Packages 
 

Partner role and 
abbreviation 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 
           

LP - CMCC 15,700.00 315,900.00 214,000.00 99,000.00 61,000.00 242,600.00 0.00 51,000.00 0.00 999,200.00 25.19 

ERDF PP1 - PAT 0.00 9,500.00 1,000.00 0.00 0.00 203,500.00 0.00 36,000.00 0.00 250,000.00 6.34 

ERDF PP2 - Regione 
Basilicata 

0.00 10,000.00 48,000.00 13,000.00 0.00 39,800.00 0.00 214,200.00 0.00 325,000.00 8.36 

ERDF PP3 - NIMH 0.00 3,320.00 800.00 45,880.00 0.00 0.00 0.00 0.00 0.00 50,000.00 1.27 

ERDF PP4 - MRDPW 0.00 3,800.00 10,900.00 0.00 0.00 0.00 0.00 45,300.00 0.00 60,000.00 1.52 

ERDF PP5 - EKBY 0.00 21,560.00 3,930.00 0.00 0.00 76,910.00 0.00 37,600.00 0.00 140,000.00 3.55 

ERDF PP6 - VATI 0.00 7,983.35 1,596.67 0.00 0.00 0.00 84,219.99 86,200.00 0.00 180,000.01 4.56 

ERDF PP7 - REC 8,000.00 68,772.40 179,486.00 0.00 130,891.60 0.00 369,950.00 0.00 0.00 757,100.00 19.19 

ERDF PP8 - OMSZ 0.00 6,370.00 970.00 42,660.00 0.00 0.00 0.00 0.00 0.00 50,000.00 1.27 

ERDF PP9 - EPA Covasna 0.00 12,825.00 3,375.00 0.00 48,300.00 0.00 0.00 25,500.00 0.00 90,000.00 2.28 

ERDF PP10 - NMA 0.00 12,960.00 3,240.00 36,750.00 177,050.00 0.00 0.00 0.00 0.00 230,000.00 5.83 

ERDF PP11 - Attica Region 0.00 13,288.93 32,109.00 0.00 0.00 80,432.07 0.00 24,170.00 0.00 150,000.00 3.80 

ERDF PP12 - CTRC 0.00 25,020.00 5,300.00 0.00 7,080.00 214,950.00 12,250.00 15,400.00 0.00 280,000.00 7.10 

ERDF PP13 - BMLFUW 0.00 10,000.00 4,000.00 0.00 287,000.00 0.00 0.00 84,000.00 0.00 385,000.00 9.76 

WP Totals of ERDF partners 23,700.00 521,299.68 508,706.67 237,290.00 711,321.60 858,192.07 466,419.99 619,370.00 0.00 3,946,300.01 100.00 

            

            

IPA-I PP1 - ALORG 0.00 21,500.00 1,800.00 0.00 0.00 0.00 0.00 36,700.00 0.00 60,000.00 8.33 

IPA-I PP2 - DHMZ 0.00 16,750.00 4,000.00 29,250.00 0.00 0.00 0.00 0.00 0.00 50,000.00 6.94 

IPA-I PP3 - CoK 0.00 20,860.00 1,390.00 0.00 0.00 0.00 0.00 37,750.00 0.00 60,000.00 8.33 
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IPA-I PP4 - Ministry of 
Sustainable Development 
and Tourism 

0.00 25,320.00 0.00 39,900.00 0.00 0.00 0.00 74,780.00 0.00 140,000.00 19.44 

IPA-I PP5 - RHMSS 0.00 63,714.00 31,710.00 214,576.00 0.00 0.00 0.00 0.00 0.00 310,000.00 43.06 

IPA-I PP6 - RHMZ RS 0.00 16,114.00 2,304.00 31,582.00 0.00 0.00 0.00 0.00 0.00 50,000.00 6.94 

IPA-I PP7 - HMSM 0.00 18,105.00 2,115.00 29,780.00 0.00 0.00 0.00 0.00 0.00 50,000.00 6.94 

WP Totals of IPA partners 0.00 182,363.00 43,319.00 345,088.00 0.00 0.00 0.00 149,230.00 0.00 720,000.00 100.00 

TOTAL 
23,700.00 703,662.68 552,025.67 582,378.00 711,321.60 858,192.07 466,419.99 768,600.00 0.00 4,666,300.01  

0.51 15.10 11.83 12.48 15.24 18.39 10.00 16.47 0.00   

 

5.3. Total budget overview per budget lines and per WP 

 

5.3.a Total budget overview for ERDF and IPA-I partners per budget lines and WP 

 

 WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 20,200.00 344,492.00 197,000.00 371,130.00 294,838.00 395,700.00 241,250.00 292,850.00 0.00 2,157,460.00 46.23 

2. Overheads 0.00 53,524.40 38,600.00 50,838.00 38,977.60 55,140.00 48,250.00 41,990.00 0.00 327,320.00 7.01 

3. Travel and 
accommodation 
costs 

3,500.00 235,907.35 101,575.67 60,960.00 96,306.00 101,002.07 92,769.99 104,550.00 0.00 796,571.08 17.07 

4. External expertise 
and services 

0.00 60,388.93 184,850.00 86,350.00 245,200.00 261,850.00 84,150.00 319,330.00 0.00 1,242,118.93 26.62 

5. Equipment 0.00 8,100.00 30,000.00 10,550.00 36,000.00 44,500.00 0.00 9,500.00 0.00 138,650.00 2.97 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

7. Financial charges 
and guarantee costs 

0.00 1,250.00 0.00 2,550.00 0.00 0.00 0.00 380.00 0.00 4,180.00 0.09 

TOTAL 
23,700.00 703,662.68 552,025.67 582,378.00 711,321.60 858,192.07 466,419.99 768,600.00 0.00 4,666,300.01  

0.51 15.10 11.83 12.48 15.24 18.39 10.00 16.45 0.00   
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5.3.b Total budget overview for ERDF partners per budget lines and WP 

 

 WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 20,200.00 249,402.00 197,000.00 186,900.00 294,838.00 395,700.00 241,250.00 228,800.00 0.00 1,814,090.00 45.97 

2. Overheads 0.00 46,920.40 38,600.00 31,590.00 38,977.60 55,140.00 48,250.00 29,220.00 0.00 288,698.00 7.32 

3. Travel and 
accommodation 
costs 

3,500.00 155,238.35 85,706.67 5,800.00 96,306.00 101,002.07 92,769.99 95,250.00 0.00 635,573.08 16.11 

4. External expertise 
and services 

0.00 60,388.93 157,400.00 13,000.00 245,200.00 261,850.00 84,150.00 262,100.00 0.00 1,084,088.93 27.47 

5. Equipment 0.00 8,100.00 30,000.00 0.00 36,000.00 44,500.00 0.00 4,000.00 0.00 122,600.00 3.11 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

7. Financial charges 
and guarantee costs 

0.00 1,250.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,250.00 0.03 

TOTAL 
23,700.00 521,299.68 508,706.67 237,290.00 711,321.60 858,192.07 466,419.99 619,370.00 0.00 3,946,300.01  

0.60 13.24 12.89 6.01 18.03 21.75 11.82 15.67 0.00   

 

5.3.c Total budget overview for IPA-I partners per budget lines and WP 

 

 WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 95,090.00 0.00 184,230.00 0.00 0.00 0.00 64,050.00 0.00 343,370.00 47.69 

2. Overheads 0.00 6,604.00 0.00 19,248.00 0.00 0.00 0.00 12,770.00 0.00 38,622.00 5.36 

3. Travel and 
accommodation 
costs 

0.00 80,669.00 15,869.00 55,160.00 0.00 0.00 0.00 9,300.00 0.00 160,998.00 22.36 

4. External expertise 
and services 

0.00 0.00 27,450.00 73,350.00 0.00 0.00 0.00 57,230.00 0.00 158,030.00 21.95 

5. Equipment 0.00 0.00 0.00 10,550.00 0.00 0.00 0.00 5,500.00 0.00 16,050.00 2.23 
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6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 2,550.00 0.00 0.00 0.00 380.00 0.00 2,930.00 0.41 

TOTAL 
0.00 182,363.00 43,319.00 345,088.00 0.00 0.00 0.00 149,230.00 0.00 720,000.00  

0.00 25.33 6.02 47.93 0.00 0.00 0.00 20.73 0.00   

 

5.4. Total spending forecast PER WP and period 

 

5.4.a Total spending forecast for ERDF partners per WP and period 

 

 WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 23,700.00 21,590.00 5,200.00 0.00 1,000.00 0.00 2,400.00 1,000.00 0.00 54,890.00 1.39 % 

period02 0.00 118,049.21 93,200.00 88,950.00 193,430.00 189,412.07 77,383.33 62,040.00 0.00 822,464.61 20.86 % 

period03 0.00 67,948.29 44,700.00 42,860.00 145,306.00 175,130.00 95,183.33 116,590.00 0.00 687,717.62 17.42 % 

period04 0.00 104,432.31 58,200.00 54,570.00 181,185.60 221,420.00 89,890.00 130,930.00 0.00 840,627.91 21.29 % 

period05 0.00 120,996.71 106,600.00 39,240.00 135,700.00 189,030.00 141,463.33 140,390.00 0.00 873,420.04 22.10 % 

period06 0.00 88,283.16 200,806.67 11,670.00 54,700.00 83,200.00 60,100.00 168,420.00 0.00 667,179.83 16.95 % 

TOTAL 
23,700.00 521,299.68 508,706.67 237,290.00 711,321.60 858,192.07 466,419.99 619,370.00 0.00 3,946,300.01  

0.60 13.24 12.89 6.01 18.03 21.75 11.82 15.67 0.00   

 

5.4.b Total spending forecast for IPA-I partners per WP and period 

 

 WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 45,095.00 0.00 37,178.60 0.00 0.00 0.00 21,645.00 0.00 103,918.60 14.43 % 

period03 0.00 27,881.00 6,000.00 68,200.00 0.00 0.00 0.00 13,190.00 0.00 115,271.00 16.01 % 
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period04 0.00 42,986.00 2,000.00 73,985.20 0.00 0.00 0.00 40,535.00 0.00 159,506.20 22.15 % 

period05 0.00 40,666.00 9,000.00 101,942.60 0.00 0.00 0.00 40,850.00 0.00 192,458.60 26.73 % 

period06 0.00 25,735.00 26,319.00 63,781.60 0.00 0.00 0.00 33,010.00 0.00 148,845.60 20.67 % 

TOTAL 
0.00 182,363.00 43,319.00 345,088.00 0.00 0.00 0.00 149,230.00 0.00 720,000.00  

0.00 25.33 6.02 47.93 0.00 0.00 0.00 20.73 0.00   

 

5.5. ERDF and IPA-I partners’ budgets per budget lines and per WP 
 
 

LP - CMCC WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 12,200.00 210,000.00 90,000.00 82,500.00 50,000.00 157,500.00 0.00 29,500.00 0.00 631,700.00 63.54 % 

2. Overheads 0.00 41,400.00 18,000.00 16,500.00 10,000.00 30,600.00 0.00 5,500.00 0.00 122,000.00 12.27 % 

3. Travel and 
accommodation 
costs 

3,500.00 26,000.00 9,000.00 0.00 1,000.00 14,500.00 0.00 16,000.00 0.00 70,000.00 6.54 % 

4. External expertise 
and services 

0.00 32,500.00 67,000.00 0.00 0.00 40,000.00 0.00 0.00 0.00 139,500.00 14.03 % 

5. Equipment 0.00 6,000.00 30,000.00 0.00 0.00 0.00 0.00 0.00 0.00 36,000.00 3.62 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
15,700.00 315,900.00 214,000.00 99,000.00 61,000.00 242,600.00 0.00 51,000.00 0.00 999,200.00  

1.58 31.77 21.32 9.96 6.14 24.40 0.00 4.83 0.00   

ERDF PP1 - PAT WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 0.00 0.00 120,000.00 0.00 20,000.00 0.00 140,000.00 56.00 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 5,500.00 0.00 1,000.00 0.00 6,500.00 2.60 % 

3. Travel and 
accommodation 
costs 

0.00 3,500.00 1,000.00 0.00 0.00 2,000.00 0.00 2,000.00 0.00 8,500.00 3.40 % 
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4. External expertise 
and services 

0.00 6,000.00 0.00 0.00 0.00 76,000.00 0.00 13,000.00 0.00 95,000.00 38.00 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 9,500.00 1,000.00 0.00 0.00 203,500.00 0.00 36,000.00 0.00 250,000.00  

0.00 3.80 0.40 0.00 0.00 81.40 0.00 14.40 0.00   

ERDF PP2 - Regione 
Basilicata 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 10,000.00 0.00 0.00 12,000.00 0.00 58,000.00 0.00 80,000.00 24.24 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 1,800.00 0.00 5,700.00 0.00 7,500.00 2.27 % 

3. Travel and 
accommodation 
costs 

0.00 10,000.00 38,000.00 0.00 0.00 0.00 0.00 49,500.00 0.00 97,500.00 31.06 % 

4. External expertise 
and services 

0.00 0.00 0.00 13,000.00 0.00 26,000.00 0.00 101,000.00 0.00 140,000.00 42.42 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 10,000.00 48,000.00 13,000.00 0.00 39,800.00 0.00 214,200.00 0.00 325,000.00  

0.00 3.33 15.15 3.94 0.00 12.06 0.00 65.52 0.00   

ERDF PP3 - NIMH WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 34,900.00 0.00 0.00 0.00 0.00 0.00 34,900.00 69.80 % 

2. Overheads 0.00 0.00 0.00 6,980.00 0.00 0.00 0.00 0.00 0.00 6,980.00 13.96 % 

3. Travel and 
accommodation 
costs 

0.00 800.00 800.00 4,000.00 0.00 0.00 0.00 0.00 0.00 5,600.00 11.20 % 
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4. External expertise 
and services 

0.00 2,520.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,520.00 5.04 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 3,320.00 800.00 45,880.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 6.64 1.60 91.76 0.00 0.00 0.00 0.00 0.00   

ERDF PP4 - MRDPW WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

3. Travel and 
accommodation 
costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

4. External expertise 
and services 

0.00 3,800.00 10,900.00 0.00 0.00 0.00 0.00 45,300.00 0.00 60,000.00 100.00 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 3,800.00 10,900.00 0.00 0.00 0.00 0.00 45,300.00 0.00 60,000.00  

0.00 6.33 18.17 0.00 0.00 0.00 0.00 75.50 0.00   

ERDF PP5 - EKBY WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 4,800.00 0.00 0.00 0.00 55,200.00 0.00 21,600.00 0.00 81,600.00 58.29 % 

2. Overheads 0.00 960.00 0.00 0.00 0.00 11,040.00 0.00 4,320.00 0.00 16,320.00 11.66 % 

3. Travel and 
accommodation 
costs 

0.00 11,600.00 3,930.00 0.00 0.00 10,670.00 0.00 11,680.00 0.00 37,880.00 27.06 % 
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4. External expertise 
and services 

0.00 4,200.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4,200.00 3.00 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 21,560.00 3,930.00 0.00 0.00 76,910.00 0.00 37,600.00 0.00 140,000.00  

0.00 15.40 2.81 0.00 0.00 54.94 0.00 26.86 0.00   

ERDF PP6 - VATI WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 0.00 0.00 0.00 48,000.00 52,500.00 0.00 100,500.00 55.83 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 9,600.00 10,500.00 0.00 20,100.00 11.17 % 

3. Travel and 
accommodation 
costs 

0.00 7,983.35 1,596.67 0.00 0.00 0.00 2,619.99 0.00 0.00 12,200.01 6.78 % 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 0.00 0.00 24,000.00 23,200.00 0.00 47,200.00 26.22 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 7,983.35 1,596.67 0.00 0.00 0.00 84,219.99 86,200.00 0.00 180,000.01  

0.00 4.44 0.89 0.00 0.00 0.00 46.79 47.89 0.00   

ERDF PP7 - REC WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 8,000.00 26,602.00 95,000.00 0.00 49,738.00 0.00 189,750.00 0.00 0.00 369,090.00 48.75 % 

2. Overheads 0.00 4,320.40 20,600.00 0.00 7,947.60 0.00 37,950.00 0.00 0.00 70,818.00 9.35 % 

3. Travel and 
accommodation 
costs 

0.00 27,750.00 12,386.00 0.00 61,206.00 0.00 87,250.00 0.00 0.00 188,592.00 24.91 % 
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4. External expertise 
and services 

0.00 7,000.00 51,500.00 0.00 12,000.00 0.00 55,000.00 0.00 0.00 125,500.00 16.58 % 

5. Equipment 0.00 2,100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,100.00 0.28 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 1,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.13 % 

TOTAL 
8,000.00 68,772.40 179,486.00 0.00 130,891.60 0.00 369,950.00 0.00 0.00 757,100.00  

1.06 9.08 23.71 0.00 17.29 0.00 48.86 0.00 0.00   

ERDF PP8 - OMSZ WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 3,000.00 0.00 39,500.00 0.00 0.00 0.00 0.00 0.00 42,500.00 85.00 % 

2. Overheads 0.00 240.00 0.00 3,160.00 0.00 0.00 0.00 0.00 0.00 3,400.00 6.80 % 

3. Travel and 
accommodation 
costs 

0.00 3,130.00 970.00 0.00 0.00 0.00 0.00 0.00 0.00 4,100.00 8.20 % 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 6,370.00 970.00 42,660.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 12.74 1.94 85.32 0.00 0.00 0.00 0.00 0.00   

ERDF PP9 - EPA 
Covasna 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 0.00 18,200.00 0.00 0.00 20,200.00 0.00 38,400.00 42.67 % 

2. Overheads 0.00 0.00 0.00 0.00 1,100.00 0.00 0.00 1,200.00 0.00 2,300.00 2.56 % 

3. Travel and 
accommodation 
costs 

0.00 12,575.00 3,375.00 0.00 2,000.00 0.00 0.00 600.00 0.00 18,550.00 20.61 % 
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4. External expertise 
and services 

0.00 0.00 0.00 0.00 2,000.00 0.00 0.00 3,500.00 0.00 5,500.00 6.11 % 

5. Equipment 0.00 0.00 0.00 0.00 25,000.00 0.00 0.00 0.00 0.00 25,000.00 27.78 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 250.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 250.00 0.28 % 

TOTAL 
0.00 12,825.00 3,375.00 0.00 48,300.00 0.00 0.00 25,500.00 0.00 90,000.00  

0.00 14.25 3.75 0.00 53.67 0.00 0.00 28.33 0.00   

ERDF PP10 - NMA WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 30,000.00 124,000.00 0.00 0.00 0.00 0.00 154,000.00 66.96 % 

2. Overheads 0.00 0.00 0.00 4,950.00 18,750.00 0.00 0.00 0.00 0.00 23,700.00 10.30 % 

3. Travel and 
accommodation 
costs 

0.00 12,960.00 3,240.00 1,800.00 4,100.00 0.00 0.00 0.00 0.00 22,100.00 9.61 % 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 19,200.00 0.00 0.00 0.00 0.00 19,200.00 8.35 % 

5. Equipment 0.00 0.00 0.00 0.00 11,000.00 0.00 0.00 0.00 0.00 11,000.00 4.78 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 12,960.00 3,240.00 36,750.00 177,050.00 0.00 0.00 0.00 0.00 230,000.00  

0.00 5.63 1.41 15.98 76.98 0.00 0.00 0.00 0.00   

ERDF PP11 - Attica 
Region 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

3. Travel and 
accommodation 
costs 

0.00 8,920.00 4,109.00 0.00 0.00 5,932.07 0.00 4,170.00 0.00 23,131.07 15.42 % 
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4. External expertise 
and services 

0.00 4,368.93 28,000.00 0.00 0.00 73,000.00 0.00 20,000.00 0.00 125,368.93 83.58 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 1,500.00 0.00 0.00 0.00 1,500.00 1.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 13,288.93 32,109.00 0.00 0.00 80,432.07 0.00 24,170.00 0.00 150,000.00  

0.00 8.86 21.41 0.00 0.00 53.62 0.00 16.11 0.00   

ERDF PP12 - CTRC WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 0.00 0.00 0.00 5,900.00 51,000.00 3,500.00 5,000.00 0.00 65,400.00 23.36 % 

2. Overheads 0.00 0.00 0.00 0.00 1,180.00 6,200.00 700.00 1,000.00 0.00 9,080.00 3.24 % 

3. Travel and 
accommodation 
costs 

0.00 25,020.00 5,300.00 0.00 0.00 67,900.00 2,900.00 3,300.00 0.00 104,420.00 37.29 % 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 0.00 46,850.00 5,150.00 2,100.00 0.00 54,100.00 19.32 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 43,000.00 0.00 4,000.00 0.00 47,000.00 16.79 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 25,020.00 5,300.00 0.00 7,080.00 214,950.00 12,250.00 15,400.00 0.00 280,000.00  

0.00 8.94 1.89 0.00 2.53 76.77 4.38 5.50 0.00   

ERDF PP13 - 
BMLFUW 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 5,000.00 2,000.00 0.00 47,000.00 0.00 0.00 22,000.00 0.00 76,000.00 19.74 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

3. Travel and 
accommodation 
costs 

0.00 5,000.00 2,000.00 0.00 28,000.00 0.00 0.00 8,000.00 0.00 43,000.00 11.17 % 
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4. External expertise 
and services 

0.00 0.00 0.00 0.00 212,000.00 0.00 0.00 54,000.00 0.00 266,000.00 69.09 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 10,000.00 4,000.00 0.00 287,000.00 0.00 0.00 84,000.00 0.00 385,000.00  

0.00 2.60 1.04 0.00 74.55 0.00 0.00 21.82 0.00   

IPA-I PP1 - ALORG WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 14,300.00 0.00 0.00 0.00 0.00 0.00 25,350.00 0.00 39,650.00 66.08 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,900.00 0.00 1,900.00 3.17 % 

3. Travel and 
accommodation 
costs 

0.00 7,200.00 1,800.00 0.00 0.00 0.00 0.00 0.00 0.00 9,000.00 15.00 % 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,450.00 0.00 8,450.00 14.08 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 0.00 1,000.00 1.67 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 21,500.00 1,800.00 0.00 0.00 0.00 0.00 36,700.00 0.00 60,000.00  

0.00 35.83 3.00 0.00 0.00 0.00 0.00 61.17 0.00   

IPA-I PP2 - DHMZ WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 6,750.00 0.00 8,250.00 0.00 0.00 0.00 0.00 0.00 15,000.00 30.00 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

3. Travel and 
accommodation 
costs 

0.00 10,000.00 4,000.00 10,000.00 0.00 0.00 0.00 0.00 0.00 24,000.00 48.00 % 
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4. External expertise 
and services 

0.00 0.00 0.00 9,500.00 0.00 0.00 0.00 0.00 0.00 9,500.00 19.00 % 

5. Equipment 0.00 0.00 0.00 1,500.00 0.00 0.00 0.00 0.00 0.00 1,500.00 3.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 16,750.00 4,000.00 29,250.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 33.50 8.00 58.50 0.00 0.00 0.00 0.00 0.00   

IPA-I PP3 - CoK WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 12,500.00 0.00 0.00 0.00 0.00 0.00 12,500.00 0.00 25,000.00 41.67 % 

2. Overheads 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,170.00 0.00 1,170.00 1.95 % 

3. Travel and 
accommodation 
costs 

0.00 8,360.00 1,390.00 0.00 0.00 0.00 0.00 9,300.00 0.00 19,050.00 31.75 % 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,900.00 0.00 9,900.00 16.50 % 

5. Equipment 0.00 0.00 0.00 0.00 0.00 0.00 0.00 4,500.00 0.00 4,500.00 7.50 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 380.00 0.00 380.00 0.63 % 

TOTAL 
0.00 20,860.00 1,390.00 0.00 0.00 0.00 0.00 37,750.00 0.00 60,000.00  

0.00 34.77 2.32 0.00 0.00 0.00 0.00 62.92 0.00   

IPA-I PP4 - Ministry 
of Sustainable 

Development and 
Tourism 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 4,500.00 0.00 7,500.00 0.00 0.00 0.00 26,200.00 0.00 38,200.00 27.29 % 

2. Overheads 0.00 1,400.00 0.00 2,900.00 0.00 0.00 0.00 9,700.00 0.00 14,000.00 10.00 % 

3. Travel and 0.00 19,420.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 19,420.00 13.87 % 
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accommodation 
costs 

4. External expertise 
and services 

0.00 0.00 0.00 29,000.00 0.00 0.00 0.00 38,880.00 0.00 67,880.00 48.49 % 

5. Equipment 0.00 0.00 0.00 500.00 0.00 0.00 0.00 0.00 0.00 500.00 0.36 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

TOTAL 
0.00 25,320.00 0.00 39,900.00 0.00 0.00 0.00 74,780.00 0.00 140,000.00  

0.00 18.09 0.00 28.50 0.00 0.00 0.00 53.41 0.00   

IPA-I PP5 - RHMSS WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 43,740.00 0.00 131,660.00 0.00 0.00 0.00 0.00 0.00 175,400.00 56.58 % 

2. Overheads 0.00 3,874.00 0.00 12,666.00 0.00 0.00 0.00 0.00 0.00 16,540.00 5.34 % 

3. Travel and 
accommodation 
costs 

0.00 16,100.00 4,260.00 43,500.00 0.00 0.00 0.00 0.00 0.00 63,860.00 20.60 % 

4. External expertise 
and services 

0.00 0.00 27,450.00 21,850.00 0.00 0.00 0.00 0.00 0.00 49,300.00 15.90 % 

5. Equipment 0.00 0.00 0.00 3,100.00 0.00 0.00 0.00 0.00 0.00 3,100.00 1.00 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 1,800.00 0.00 0.00 0.00 0.00 0.00 1,800.00 0.58 % 

TOTAL 
0.00 63,714.00 31,710.00 214,576.00 0.00 0.00 0.00 0.00 0.00 310,000.00  

0.00 20.55 10.23 69.22 0.00 0.00 0.00 0.00 0.00   

IPA-I PP6 - RHMZ RS WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 6,300.00 0.00 23,120.00 0.00 0.00 0.00 0.00 0.00 29,420.00 58.84 % 

2. Overheads 0.00 630.00 0.00 2,312.00 0.00 0.00 0.00 0.00 0.00 2,942.00 5.88 % 

3. Travel and 0.00 9,184.00 2,304.00 1,050.00 0.00 0.00 0.00 0.00 0.00 12,538.00 25.08 % 
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accommodation 
costs 

4. External expertise 
and services 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

5. Equipment 0.00 0.00 0.00 4,650.00 0.00 0.00 0.00 0.00 0.00 4,650.00 9.30 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 450.00 0.00 0.00 0.00 0.00 0.00 450.00 0.90 % 

TOTAL 
0.00 16,114.00 2,304.00 31,582.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 32.23 4.61 63.16 0.00 0.00 0.00 0.00 0.00   

IPA-I PP7 - HMSM WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

1. Staff 0.00 7,000.00 0.00 13,700.00 0.00 0.00 0.00 0.00 0.00 20,700.00 41.40 % 

2. Overheads 0.00 700.00 0.00 1,370.00 0.00 0.00 0.00 0.00 0.00 2,070.00 4.14 % 

3. Travel and 
accommodation 
costs 

0.00 10,405.00 2,115.00 610.00 0.00 0.00 0.00 0.00 0.00 13,130.00 26.26 % 

4. External expertise 
and services 

0.00 0.00 0.00 13,000.00 0.00 0.00 0.00 0.00 0.00 13,000.00 26.00 % 

5. Equipment 0.00 0.00 0.00 800.00 0.00 0.00 0.00 0.00 0.00 800.00 1.60 % 

6. Small scale 
investment 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

7. Financial charges 
and guarantee costs 

0.00 0.00 0.00 300.00 0.00 0.00 0.00 0.00 0.00 300.00 0.60 % 

TOTAL 
0.00 18,105.00 2,115.00 29,780.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 36.21 4.23 59.56 0.00 0.00 0.00 0.00 0.00   

 
 

5.6. ERDF and IPA-I Partners’ spending forecast per WP and per period 
 
 

LP - CMCC WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 
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period01 15,700.00 17,190.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 32,890.00 3.31 % 

period02 0.00 65,400.00 57,200.00 39,600.00 22,100.00 42,200.00 0.00 0.00 0.00 226,500.00 22.78 % 

period03 0.00 39,840.00 13,200.00 19,800.00 8,400.00 70,600.00 0.00 3,000.00 0.00 154,840.00 15.47 % 

period04 0.00 60,540.00 30,200.00 19,800.00 18,500.00 60,000.00 0.00 9,600.00 0.00 198,640.00 19.88 % 

period05 0.00 69,280.00 51,200.00 19,800.00 12,000.00 57,800.00 0.00 16,200.00 0.00 226,280.00 22.56 % 

period06 0.00 63,650.00 62,200.00 0.00 0.00 12,000.00 0.00 22,200.00 0.00 160,050.00 16.00 % 

TOTAL 
15,700.00 315,900.00 214,000.00 99,000.00 61,000.00 242,600.00 0.00 51,000.00 0.00 999,200.00  

1.58 31.77 21.32 9.96 6.14 24.40 0.00 4.83 0.00   

ERDF PP1 - PAT WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 2,500.00 0.00 0.00 0.00 51,200.00 0.00 0.00 0.00 53,700.00 21.48 % 

period03 0.00 1,500.00 0.00 0.00 0.00 15,900.00 0.00 0.00 0.00 17,400.00 6.96 % 

period04 0.00 1,500.00 0.00 0.00 0.00 48,700.00 0.00 11,400.00 0.00 61,600.00 24.64 % 

period05 0.00 2,000.00 0.00 0.00 0.00 38,200.00 0.00 14,100.00 0.00 54,300.00 21.72 % 

period06 0.00 2,000.00 1,000.00 0.00 0.00 49,500.00 0.00 10,500.00 0.00 63,000.00 25.20 % 

TOTAL 
0.00 9,500.00 1,000.00 0.00 0.00 203,500.00 0.00 36,000.00 0.00 250,000.00  

0.00 3.80 0.40 0.00 0.00 81.40 0.00 14.40 0.00   

ERDF PP2 - Regione 
Basilicata 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 3,000.00 0.00 0.00 0.00 10,600.00 0.00 23,350.00 0.00 36,950.00 11.38 % 

period03 0.00 2,000.00 0.00 5,500.00 0.00 6,300.00 0.00 89,850.00 0.00 103,650.00 31.59 % 

period04 0.00 2,000.00 0.00 7,500.00 0.00 7,300.00 0.00 46,300.00 0.00 63,100.00 19.30 % 

period05 0.00 2,000.00 0.00 0.00 0.00 8,300.00 0.00 29,300.00 0.00 39,600.00 12.18 % 

period06 0.00 1,000.00 48,000.00 0.00 0.00 7,300.00 0.00 25,400.00 0.00 81,700.00 25.55 % 

TOTAL 
0.00 10,000.00 48,000.00 13,000.00 0.00 39,800.00 0.00 214,200.00 0.00 325,000.00  

0.00 3.33 15.15 3.94 0.00 12.06 0.00 65.52 0.00   
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ERDF PP3 - NIMH WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 1,320.00 0.00 27,880.00 0.00 0.00 0.00 0.00 0.00 29,200.00 58.40 % 

period03 0.00 350.00 0.00 6,800.00 0.00 0.00 0.00 0.00 0.00 7,150.00 14.30 % 

period04 0.00 550.00 0.00 9,200.00 0.00 0.00 0.00 0.00 0.00 9,750.00 19.50 % 

period05 0.00 550.00 0.00 2,000.00 0.00 0.00 0.00 0.00 0.00 2,550.00 5.10 % 

period06 0.00 550.00 800.00 0.00 0.00 0.00 0.00 0.00 0.00 1,350.00 2.70 % 

TOTAL 
0.00 3,320.00 800.00 45,880.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 6.64 1.60 91.76 0.00 0.00 0.00 0.00 0.00   

ERDF PP4 - MRDPW WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 2,300.00 0.00 0.00 0.00 0.00 0.00 5,200.00 0.00 7,500.00 12.50 % 

period03 0.00 300.00 0.00 0.00 0.00 0.00 0.00 3,800.00 0.00 4,100.00 6.83 % 

period04 0.00 300.00 1,000.00 0.00 0.00 0.00 0.00 4,600.00 0.00 5,900.00 9.83 % 

period05 0.00 300.00 1,900.00 0.00 0.00 0.00 0.00 8,600.00 0.00 10,800.00 18.00 % 

period06 0.00 600.00 8,000.00 0.00 0.00 0.00 0.00 23,100.00 0.00 31,700.00 52.83 % 

TOTAL 
0.00 3,800.00 10,900.00 0.00 0.00 0.00 0.00 45,300.00 0.00 60,000.00  

0.00 6.33 18.17 0.00 0.00 0.00 0.00 75.50 0.00   

ERDF PP5 - EKBY WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 5,566.58 0.00 0.00 0.00 20,900.00 0.00 4,880.00 0.00 31,346.58 22.39 % 

period03 0.00 1,419.72 0.00 0.00 0.00 14,340.00 0.00 4,880.00 0.00 20,639.72 14.74 % 

period04 0.00 5,289.04 0.00 0.00 0.00 19,280.00 0.00 8,020.00 0.00 32,589.04 23.28 % 

period05 0.00 5,273.44 0.00 0.00 0.00 7,990.00 0.00 9,180.00 0.00 22,443.44 16.03 % 

period06 0.00 4,011.22 3,930.00 0.00 0.00 14,400.00 0.00 10,640.00 0.00 32,981.22 23.56 % 

TOTAL 0.00 21,560.00 3,930.00 0.00 0.00 76,910.00 0.00 37,600.00 0.00 140,000.00  
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0.00 15.40 2.81 0.00 0.00 54.94 0.00 26.86 0.00   

ERDF PP6 - VATI WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 1,596.67 0.00 0.00 0.00 0.00 22,233.33 18,320.00 0.00 42,150.00 23.42 % 

period03 0.00 1,596.67 0.00 0.00 0.00 0.00 9,633.33 12,560.00 0.00 23,790.00 13.22 % 

period04 0.00 1,596.67 0.00 0.00 0.00 0.00 19,740.00 20,120.00 0.00 41,456.67 23.03 % 

period05 0.00 1,596.67 0.00 0.00 0.00 0.00 20,613.33 20,120.00 0.00 42,330.00 23.52 % 

period06 0.00 1,596.67 1,596.67 0.00 0.00 0.00 12,000.00 15,080.00 0.00 30,273.34 16.82 % 

TOTAL 
0.00 7,983.35 1,596.67 0.00 0.00 0.00 84,219.99 86,200.00 0.00 180,000.01  

0.00 4.44 0.89 0.00 0.00 0.00 46.79 47.89 0.00   

ERDF PP7 - REC WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 8,000.00 4,400.00 5,200.00 0.00 0.00 0.00 2,400.00 0.00 0.00 20,000.00 2.64 % 

period02 0.00 13,422.40 32,000.00 0.00 16,000.00 0.00 55,150.00 0.00 0.00 116,572.40 15.40 % 

period03 0.00 6,200.00 31,500.00 0.00 49,206.00 0.00 85,550.00 0.00 0.00 172,456.00 22.78 % 

period04 0.00 13,750.00 27,000.00 0.00 42,885.60 0.00 70,150.00 0.00 0.00 153,785.60 20.31 % 

period05 0.00 20,200.00 40,500.00 0.00 16,800.00 0.00 120,850.00 0.00 0.00 198,350.00 26.20 % 

period06 0.00 10,800.00 43,286.00 0.00 6,000.00 0.00 35,850.00 0.00 0.00 95,936.00 12.67 % 

TOTAL 
8,000.00 68,772.40 179,486.00 0.00 130,891.60 0.00 369,950.00 0.00 0.00 757,100.00  

1.06 9.08 23.71 0.00 17.29 0.00 48.86 0.00 0.00   

ERDF PP8 - OMSZ WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 1,588.00 0.00 11,070.00 0.00 0.00 0.00 0.00 0.00 12,658.00 25.32 % 

period03 0.00 924.00 0.00 4,860.00 0.00 0.00 0.00 0.00 0.00 5,784.00 11.57 % 

period04 0.00 1,528.00 0.00 11,070.00 0.00 0.00 0.00 0.00 0.00 12,598.00 25.20 % 

period05 0.00 1,528.00 0.00 9,990.00 0.00 0.00 0.00 0.00 0.00 11,518.00 23.04 % 

period06 0.00 802.00 970.00 5,670.00 0.00 0.00 0.00 0.00 0.00 7,442.00 14.88 % 
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TOTAL 
0.00 6,370.00 970.00 42,660.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 12.74 1.94 85.32 0.00 0.00 0.00 0.00 0.00   

ERDF PP9 - EPA 
Covasna 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 1,000.00 0.00 0.00 1,000.00 0.00 2,000.00 2.22 % 

period02 0.00 3,375.00 0.00 0.00 28,600.00 0.00 0.00 4,900.00 0.00 36,875.00 40.97 % 

period03 0.00 2,900.00 0.00 0.00 3,600.00 0.00 0.00 2,500.00 0.00 9,000.00 10.00 % 

period04 0.00 3,275.00 0.00 0.00 6,900.00 0.00 0.00 6,500.00 0.00 16,675.00 18.53 % 

period05 0.00 3,275.00 0.00 0.00 5,000.00 0.00 0.00 6,500.00 0.00 14,775.00 16.42 % 

period06 0.00 0.00 3,375.00 0.00 3,200.00 0.00 0.00 4,100.00 0.00 10,675.00 11.86 % 

TOTAL 
0.00 12,825.00 3,375.00 0.00 48,300.00 0.00 0.00 25,500.00 0.00 90,000.00  

0.00 14.25 3.75 0.00 53.67 0.00 0.00 28.33 0.00   

ERDF PP10 - NMA WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 3,240.00 0.00 10,400.00 51,650.00 0.00 0.00 0.00 0.00 65,290.00 28.39 % 

period03 0.00 3,240.00 0.00 5,900.00 29,100.00 0.00 0.00 0.00 0.00 38,240.00 16.63 % 

period04 0.00 3,240.00 0.00 7,000.00 39,900.00 0.00 0.00 0.00 0.00 50,140.00 21.80 % 

period05 0.00 3,240.00 0.00 7,450.00 35,900.00 0.00 0.00 0.00 0.00 46,590.00 20.26 % 

period06 0.00 0.00 3,240.00 6,000.00 20,500.00 0.00 0.00 0.00 0.00 29,740.00 12.93 % 

TOTAL 
0.00 12,960.00 3,240.00 36,750.00 177,050.00 0.00 0.00 0.00 0.00 230,000.00  

0.00 5.63 1.41 15.98 76.98 0.00 0.00 0.00 0.00   

ERDF PP11 - Attica 
Region 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 4,720.56 4,000.00 0.00 0.00 29,562.07 0.00 5,390.00 0.00 43,672.63 29.12 % 

period03 0.00 1,677.90 0.00 0.00 0.00 6,590.00 0.00 0.00 0.00 8,267.90 5.51 % 

period04 0.00 2,363.60 0.00 0.00 0.00 26,890.00 0.00 3,390.00 0.00 32,643.60 21.76 % 
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period05 0.00 2,753.60 13,000.00 0.00 0.00 17,390.00 0.00 7,390.00 0.00 40,533.60 27.02 % 

period06 0.00 1,773.27 15,109.00 0.00 0.00 0.00 0.00 8,000.00 0.00 24,882.27 16.59 % 

TOTAL 
0.00 13,288.93 32,109.00 0.00 0.00 80,432.07 0.00 24,170.00 0.00 150,000.00  

0.00 8.86 21.41 0.00 0.00 53.62 0.00 16.11 0.00   

ERDF PP12 - CTRC WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 6,520.00 0.00 0.00 7,080.00 34,950.00 0.00 0.00 0.00 48,550.00 17.34 % 

period03 0.00 4,000.00 0.00 0.00 0.00 61,400.00 0.00 0.00 0.00 65,400.00 23.36 % 

period04 0.00 6,500.00 0.00 0.00 0.00 59,250.00 0.00 0.00 0.00 65,750.00 23.48 % 

period05 0.00 6,500.00 0.00 0.00 0.00 59,350.00 0.00 0.00 0.00 65,850.00 23.52 % 

period06 0.00 1,500.00 5,300.00 0.00 0.00 0.00 12,250.00 15,400.00 0.00 34,450.00 12.30 % 

TOTAL 
0.00 25,020.00 5,300.00 0.00 7,080.00 214,950.00 12,250.00 15,400.00 0.00 280,000.00  

0.00 8.94 1.89 0.00 2.53 76.77 4.38 5.50 0.00   

ERDF PP13 - 
BMLFUW 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 3,500.00 0.00 0.00 68,000.00 0.00 0.00 0.00 0.00 71,500.00 18.57 % 

period03 0.00 2,000.00 0.00 0.00 55,000.00 0.00 0.00 0.00 0.00 57,000.00 14.81 % 

period04 0.00 2,000.00 0.00 0.00 73,000.00 0.00 0.00 21,000.00 0.00 96,000.00 24.94 % 

period05 0.00 2,500.00 0.00 0.00 66,000.00 0.00 0.00 29,000.00 0.00 97,500.00 25.32 % 

period06 0.00 0.00 4,000.00 0.00 25,000.00 0.00 0.00 34,000.00 0.00 63,000.00 16.36 % 

TOTAL 
0.00 10,000.00 4,000.00 0.00 287,000.00 0.00 0.00 84,000.00 0.00 385,000.00  

0.00 2.60 1.04 0.00 74.55 0.00 0.00 21.82 0.00   

IPA-I PP1 - ALORG WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 5,000.00 0.00 0.00 0.00 0.00 0.00 7,610.00 0.00 12,610.00 21.02 % 
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period03 0.00 3,300.00 0.00 0.00 0.00 0.00 0.00 5,280.00 0.00 8,580.00 14.30 % 

period04 0.00 5,000.00 0.00 0.00 0.00 0.00 0.00 8,310.00 0.00 13,310.00 22.18 % 

period05 0.00 5,000.00 0.00 0.00 0.00 0.00 0.00 7,710.00 0.00 12,710.00 21.18 % 

period06 0.00 3,200.00 1,800.00 0.00 0.00 0.00 0.00 7,790.00 0.00 12,790.00 21.32 % 

TOTAL 
0.00 21,500.00 1,800.00 0.00 0.00 0.00 0.00 36,700.00 0.00 60,000.00  

0.00 35.83 3.00 0.00 0.00 0.00 0.00 61.17 0.00   

IPA-I PP2 - DHMZ WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 4,000.00 0.00 5,400.00 0.00 0.00 0.00 0.00 0.00 9,400.00 18.80 % 

period03 0.00 3,250.00 0.00 6,150.00 0.00 0.00 0.00 0.00 0.00 9,400.00 18.80 % 

period04 0.00 4,000.00 0.00 6,900.00 0.00 0.00 0.00 0.00 0.00 10,900.00 21.80 % 

period05 0.00 4,000.00 0.00 3,900.00 0.00 0.00 0.00 0.00 0.00 7,900.00 15.80 % 

period06 0.00 1,500.00 4,000.00 6,900.00 0.00 0.00 0.00 0.00 0.00 12,400.00 24.80 % 

TOTAL 
0.00 16,750.00 4,000.00 29,250.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 33.50 8.00 58.50 0.00 0.00 0.00 0.00 0.00   

IPA-I PP3 - CoK WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 5,780.00 0.00 0.00 0.00 0.00 0.00 6,720.00 0.00 12,500.00 20.83 % 

period03 0.00 3,360.00 0.00 0.00 0.00 0.00 0.00 4,770.00 0.00 8,130.00 13.55 % 

period04 0.00 4,860.00 0.00 0.00 0.00 0.00 0.00 9,080.00 0.00 13,940.00 23.23 % 

period05 0.00 4,860.00 0.00 0.00 0.00 0.00 0.00 10,640.00 0.00 15,500.00 25.83 % 

period06 0.00 2,000.00 1,390.00 0.00 0.00 0.00 0.00 6,540.00 0.00 9,930.00 16.55 % 

TOTAL 
0.00 20,860.00 1,390.00 0.00 0.00 0.00 0.00 37,750.00 0.00 60,000.00  

0.00 34.77 2.32 0.00 0.00 0.00 0.00 62.92 0.00   

IPA-I PP4 - Ministry 
of Sustainable 

Development and 

WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 
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Tourism 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 8,770.00 0.00 2,160.00 0.00 0.00 0.00 7,315.00 0.00 18,245.00 13.03 % 

period03 0.00 690.00 0.00 1,080.00 0.00 0.00 0.00 3,140.00 0.00 4,910.00 3.51 % 

period04 0.00 6,020.00 0.00 9,160.00 0.00 0.00 0.00 23,145.00 0.00 38,325.00 27.38 % 

period05 0.00 3,700.00 0.00 14,660.00 0.00 0.00 0.00 22,500.00 0.00 40,860.00 29.19 % 

period06 0.00 6,140.00 0.00 12,840.00 0.00 0.00 0.00 18,680.00 0.00 37,660.00 26.90 % 

TOTAL 
0.00 25,320.00 0.00 39,900.00 0.00 0.00 0.00 74,780.00 0.00 140,000.00  

0.00 18.09 0.00 28.50 0.00 0.00 0.00 53.41 0.00   

IPA-I PP5 - RHMSS WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 14,559.00 0.00 20,798.60 0.00 0.00 0.00 0.00 0.00 35,357.60 11.41 % 

period03 0.00 10,775.00 6,000.00 42,010.00 0.00 0.00 0.00 0.00 0.00 58,785.00 18.96 % 

period04 0.00 15,615.00 2,000.00 48,105.20 0.00 0.00 0.00 0.00 0.00 65,720.20 21.20 % 

period05 0.00 15,615.00 9,000.00 73,402.60 0.00 0.00 0.00 0.00 0.00 98,017.60 31.62 % 

period06 0.00 7,150.00 14,710.00 30,259.60 0.00 0.00 0.00 0.00 0.00 52,119.60 16.81 % 

TOTAL 
0.00 63,714.00 31,710.00 214,576.00 0.00 0.00 0.00 0.00 0.00 310,000.00  

0.00 20.55 10.23 69.22 0.00 0.00 0.00 0.00 0.00   

IPA-I PP6 - RHMZ RS WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 3,506.00 0.00 5,650.00 0.00 0.00 0.00 0.00 0.00 9,156.00 18.31 % 

period03 0.00 3,726.00 0.00 10,210.00 0.00 0.00 0.00 0.00 0.00 13,936.00 27.87 % 

period04 0.00 3,726.00 0.00 5,520.00 0.00 0.00 0.00 0.00 0.00 9,246.00 18.49 % 

period05 0.00 3,726.00 0.00 5,370.00 0.00 0.00 0.00 0.00 0.00 9,096.00 18.19 % 

period06 0.00 1,430.00 2,304.00 4,832.00 0.00 0.00 0.00 0.00 0.00 8,566.00 17.13 % 

TOTAL 0.00 16,114.00 2,304.00 31,582.00 0.00 0.00 0.00 0.00 0.00 50,000.00  
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0.00 32.23 4.61 63.16 0.00 0.00 0.00 0.00 0.00   

IPA-I PP7 - HMSM WP0 WP1 WP2 WP3 WP4 WP5 WP6 WP7 WP8 TOTAL 

period01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 % 

period02 0.00 3,480.00 0.00 3,170.00 0.00 0.00 0.00 0.00 0.00 6,650.00 13.30 % 

period03 0.00 2,780.00 0.00 8,750.00 0.00 0.00 0.00 0.00 0.00 11,530.00 23.06 % 

period04 0.00 3,765.00 0.00 4,300.00 0.00 0.00 0.00 0.00 0.00 8,065.00 16.13 % 

period05 0.00 3,765.00 0.00 4,610.00 0.00 0.00 0.00 0.00 0.00 8,375.00 16.75 % 

period06 0.00 4,315.00 2,115.00 8,950.00 0.00 0.00 0.00 0.00 0.00 15,380.00 30.76 % 

TOTAL 
0.00 18,105.00 2,115.00 29,780.00 0.00 0.00 0.00 0.00 0.00 50,000.00  

0.00 36.21 4.23 59.56 0.00 0.00 0.00 0.00 0.00   
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5.7. Equipments 

  

WP Description of the equipment Responsible partner Quantity Unit rate Amount 

EUR 

wp1 computer and software ERDF PP7 - REC               1           2,100.00           2,100.00 

wp1 Office Equipment - Laptops LP - CMCC               2           1,500.00           3,000.00 

wp1 Office Equipment - Telephones LP - CMCC               2             500.00           1,000.00 

wp1 Office Equipment - Forniture LP - CMCC               2           1,000.00           2,000.00 

WP total 8,100.00 

WP Description of the equipment Responsible partner Quantity Unit rate Amount 

EUR 

wp2 Server model IBM x3650 M3 LP - CMCC               1          15,000.00          15,000.00 

wp2 Storage System IBM DS5020 (Dual Controllers)  LP - CMCC               1          15,000.00          15,000.00 

WP total 30,000.00 

WP Description of the equipment Responsible partner Quantity Unit rate Amount 

EUR 

wp3 Laptop IPA-I PP6 - RHMZ RS               1             650.00             650.00 

wp3 Laptop computer with high capacity for 
meteorological data base, processing data and 
preparing GIS maps  

IPA-I PP2 - DHMZ               1           1,500.00           1,500.00 

wp3 Software IPA-I PP6 - RHMZ RS               1           4,000.00           4,000.00 

wp3 Laptop IPA-I PP5 - RHMSS               1           1,000.00           1,000.00 

wp3 Camera IPA-I PP5 - RHMSS               1           1,300.00           1,300.00 

wp3 Printer multifunctional machine IPA-I PP5 - RHMSS               1             800.00             800.00 
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wp3 Notebook INTEL CORE 2 DUO IPA-I PP4 - Ministry of 
Sustainable 
Development and 
Tourism 

              1             500.00             500.00 

wp3 Multifunctional printer IPA-I PP7 - HMSM               1             400.00             400.00 

wp3 Laptop IPA-I PP7 - HMSM               1             400.00             400.00 

WP total 10,550.00 

WP Description of the equipment Responsible partner Quantity Unit rate Amount 

EUR 

wp4 weather station ERDF PP9 - EPA Covasna               1          10,000.00          10,000.00 

wp4 Notebook  ERDF PP10 - NMA               1           2,000.00           2,000.00 

wp4 Workstation ERDF PP10 - NMA               1           1,500.00           1,500.00 

wp4 Soil moisture portable system ERDF PP10 - NMA               2           2,000.00           4,000.00 

wp4 Soil temperature sensor (5 soil depth) ERDF PP10 - NMA               2           1,500.00           3,000.00 

wp4 Videoprojector ERDF PP10 - NMA               1             500.00             500.00 

wp4 GIS software ERDF PP9 - EPA Covasna               1          13,500.00          13,500.00 

wp4 Workstation ERDF PP9 - EPA Covasna               1           1,500.00           1,500.00 

WP total 36,000.00 

WP Description of the equipment Responsible partner Quantity Unit rate Amount 

EUR 

wp5 laptop computer ERDF PP11 - Attica 
Region 

              1           1,500.00           1,500.00 

wp5 Recent Landsat - TM satellite image of the pilot 
study area 

ERDF PP12 - CTRC               1           1,400.00           1,400.00 

wp5 Two Spot-View Ortho, Level 3 satellite images of ERDF PP12 - CTRC               1           6,000.00           6,000.00 
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the pilot study area  

wp5 Agro-meteorological stations  ERDF PP12 - CTRC               2           8,150.00          16,300.00 

wp5 A 10-year Old Set Landsat - TM satellite images ERDF PP12 - CTRC               1             700.00             700.00 

wp5 GPS: ProMark 200, Ashtech Company, Fixed RTK 
1cm+1ppm, Flying RTK 20cm for databases 
hundreds of kilometers 

ERDF PP12 - CTRC               1           4,500.00           4,500.00 

wp5 Cost for installation and integration of the sensors 
of agro-meteorological stations in the field 

ERDF PP12 - CTRC               2           2,050.00           4,100.00 

wp5 E-cognition (object-based image analysis 
software) 

ERDF PP12 - CTRC               1          10,000.00          10,000.00 

WP total 44,500.00 

WP Description of the equipment Responsible partner Quantity Unit rate Amount 

EUR 

wp7 Office Forniture IPA-I PP3 - CoK               1           3,000.00           3,000.00 

wp7 Computer+ Software IPA-I PP3 - CoK               1           1,500.00           1,500.00 

wp7 server for the data storage  ERDF PP12 - CTRC               1           4,000.00           4,000.00 

wp7 Lap top IPA-I PP1 - ALORG               1           1,000.00           1,000.00 

WP total 9,500.00 

Total equipments         138,650.00 
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5.8. Small scale investments 
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6. Timeplan 
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act 0.1   X X X X                               

act 0.2         X X X                          

act 1.1                  X X X X X X X X X X X X X X X X X X X 

act 1.2                  X X X X X X X X X X X X X X X X X X X 

act 1.3                  X X X X X X X X X X X X X X X X X X X 

act 2.1                  X X X X X               

act 2.2                  X X X X X X X X X X X X X X X X X X X 

act 2.3                                     

act 2.4                    X X X X X X X X X X X X X X X X X 

act 3.1                  X X X X X X              

act 3.2                    X X X X X X X           

act 3.3                          X X X X X X X X X X  

act 3.4                       X X X X X X X X X X X X X X 

act 3.5                             X X X X X X X X 

act 4.1                  X X X X X X X X X X X X X X X X X X X 
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act 4.2                    X X X X X X X X X X X X X X X X X 

act 4.3                    X X X X X X X X X X X X X X X X X 

act 4.4                          X X X X X X X X X X X 

act 5.1                  X X X X X X X X X X X X X X X X X X X 

act 5.2                    X X X X X X X X X X X X X X X X X 

act 5.3                    X X X X X X X X          

act 5.4                    X X X X X X X X X X X X X X X X X 

act 5.5                          X X X X X X X X X X X 

act 6.1                  X X X X X X X X X X X X X X X X X X X 

act 6.2                    X X X X X X X X X X X X X X X   

act 6.3                          X X X X X X X X X X X 

act 7.1                    X X X X X X X X X X X X X X X X X 

act 7.2                           X X X X X X X X X X 

act 7.3                              X X X X X X X 
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act 0.1                                     

act 0.2                                     

act 1.1 X X X X X X X X X X X X                         
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act 1.2 X X X X X X X X X X X X                         

act 1.3 X X X X X X X X X X X X                         

act 2.1                                     

act 2.2 X X X X X X X X X X X X                         

act 2.3           X X                         

act 2.4 X X X X X X X X X X X X                         

act 3.1                                     

act 3.2                                     

act 3.3                                     

act 3.4 X X X                                  

act 3.5 X X X X X X X X                             

act 4.1 X X X X X X X X X X X X                         

act 4.2 X X X X X X X X X                            

act 4.3 X X X X X X X X X                            

act 4.4 X X X X X X X                              

act 5.1 X X X X X X X X X X X X                         

act 5.2 X X X X X X X X X                            

act 5.3                                     

act 5.4 X X X X X X X X X                            

act 5.5 X X X X X X X X                             

act 6.1 X X X X X X X X X X X X                         

act 6.2                                     

act 6.3 X X X X                                 
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act 7.1                                     

act 7.2 X X X X X X X X                             

act 7.3 X X X X X X X X X X X X                         
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7. Indicators 

7.1. Output 

 

Description Type Mandatory 
Measurement 

unit 
Base value Target value 

Indicators       

01. No of 
articles/appearances 
published in the press and in 
other media (including 
online media, TV, radio) 

output No no.              0.00              6.00 

02. No of press conferences output No no.              0.00              3.00 

03. Average of hits per 
month on the project?s 
website 

output No no.              0.00             70.00 

04. No of publications 
produced (editions, specify: 
e.g. folder, newsletter, 
brochure, report, guideline, 
handbook), No of copies 
disseminated 

output No no.              0.00              8.00 

05. No of transnational 
events implemented, no of 
participants involved 

output No no.              0.00              1.00 

06. No of national events 
implemented, no of 
participants involved 

output No no.              0.00              8.00 

07. No of regional events 
implemented, no of 
participants involved 

output No no.              0.00              4.00 

08. No of study visits 
organised, no of participants 
involved 

output No no.              0.00              0.00 

09. No of studies produced output No no.              0.00              4.00 

10. No of guidelines 
produced 

output No no.              0.00              5.00 

11. No of management plans 
developed 

output No no.              0.00              0.00 

12. No of joint action plans 
produced 

output No no.              0.00              5.00 

13. No of databases created 
or improved 

output No no.              0.00              1.00 

14. No of training events, output No no.              0.00              9.00 
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Description Type Mandatory 
Measurement 

unit 
Base value Target value 

seminars organised 

15. No of participants 
involved in trainings and 
seminars 

output No no.              0.00            270.00 

16. No of individuals that 
participated in exchange 
schemes  

output No no.              0.00              0.00 

17. No of promotion 
concepts 

output No no.              0.00              1.00 

18. No of promotion actions output No no.              0.00             11.00 

19. No of services developed output No no.              0.00              1.00 

20. No of small scale 
infrastructure projects 

output No no.              0.00              0.00 

21. No of person in charge 
for administration of 
projects 

output No no.              0.00              2.00 

22. No of project meetings 
held 

output No no.              0.00              6.00 

Project specific indicators      

 

7.2. Result 

 

Description Type Mandatory 
Measurement 

unit 
Base value Target value 

Indicators       

01. No of permanent 
information sources / 
channels in project (e.g. 
websites, regular 
publications) 

result No no.              0.00              8.00 

02. No of individuals 
reached directly through 
dissemination outputs in the 
co-operation area   

result No no.              0.00          
1,000.00 

03. No of administrative 
actors reached directly 
through dissemination 
outputs in the co-operation 
area 

result No no.              0.00            400.00 

04. No of private sector 
actors reached directly 
through dissemination 

result No no.              0.00              0.00 
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Description Type Mandatory 
Measurement 

unit 
Base value Target value 

outputs in the co-operation 
area 

05. No of SME reached 
directly through 
dissemination outputs in the 
co-operation area 

result No no.              0.00              0.00 

06. No of advanced tools 
and methodologies adopted 
to increase the projects 
visibility among experts and 
wider communities, the 
public (additionally 
description necessary) 

result No no.              0.00              5.00 

07. No of common positions 
/ agreements formulated  

result No no.              0.00              2.00 

08. No of common 
methodologies adopted 

result No no.              0.00              4.00 

09. No of strategies adopted 
at governmental level 

result No no.              0.00              6.00 

10. No of innovative 
products developed 

result No no.              0.00              1.00 

11. No of regional/local 
policies and instruments 
improved or developed 

result No no.              0.00              6.00 

12. No of common 
standards established (e.g. 
through new guidelines) 

result No no.              0.00              2.00 

13.  No of new tools / 
instruments developed 

result No no.              0.00              4.00 

14. No of impact studies on 
environmental issues carried 
out (e.g. in pre-investment 
projects) 

result No no.              0.00              0.00 

15. No of pilot actions 
prepared (first application) 

result No no.              0.00              6.00 

16. No of pilot actions 
implemented (first 
application) 

result No no.              0.00              6.00 

17. No permanent exchange 
programmes established 

result No no.              0.00              0.00 

18. No of staff members 
with increased capacity 
(awareness / knowledge / 

result No no.              0.00            100.00 
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Description Type Mandatory 
Measurement 

unit 
Base value Target value 

skills)  

19. No of advanced tools 
and methodologies adopted 
to improve knowledge 
management within the 
partnership (additionally 
description necessary) 

result No no.              0.00              0.00 

20. No of regions proactively 
promoted 

result No no.              0.00             13.00 

21.  No of common 
management structures / 
systems established  

result No no.              0.00              1.00 

22. No of individuals 
benefiting directly from new 
/ improved services 

result No no.              0.00              0.00 

23. No of investment 
proposals developed (if 
possible specify volume of 
investment) 

result No no.              0.00              0.00 

24. No of private market 
reactions achieved (e.g. 
private activities mobilized)  

result No no.              0.00              0.00 

25. No of investment 
projects implemented 
(specify volume of 
investment) 

result No no.              0.00              0.00 

26. No of infrastructures of 
common interest improved 

result No no.              0.00              0.00 

Project specific indicators      

 

 

8. Other Data 

8.1. Codes for the Priority Theme Dimension 

53 - Risk prevention (including the drafting and implementation of plans and measures to prevent and 
manage natural and technological risks) 

54 - Other measures to preserve the environment and prevent risks 

81 - Mechanisms for improving good policy and programme design, monitoring and evaluation at national, 
regional and local level, capacity building in the delivery of policies and programmes. 
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8.2. Keywords 

Climate change 

Education / institutional learning 

Environmental policy / legislation 

Governance 

ICT 

Knowledge transfer 

Landscape protection / management 

Natural resource management 

Networks for innovation 

Policentric development 

Renewable energies 

RTD (Research and technological development) 

Risk management / prevention 

Territorial development 

Urban / peri-urban development 

Water management 

 



SEE Programme Document reg. no.: INTRA-5141436 

This document has been generated automatically based on the data recorded until 26/03/2012 11:52 PM 

199/201 

9. Checklist 

Check Fulfilled (YES/NO) 

The application form and all its annexes are in the working language of the 
Programme (English) and all required parts are duly filled in. 

YES 

All annexes of the application form are submitted by all relevant partners. 
They are printed on headed paper, signed, dated and stamped and included in 
the application pack in original version.  

YES 

No "ERROR" messages are displayed. YES 

The applicant has verified the compliance of the application with the eligibility 
criteria of the SEE Transnational Programme described in the programme 
documents. 

YES 

The application form is dated, stamped and signed by a duly authorised 
representative of the Lead Partner and submitted within the fixed deadline. 

YES 
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10. Annexes 

Code Name Mandatory  Channel Attached/Sent Piece 

1 Annex 1: 
Partnership 
Agreement 

YES Paper 
and 
electroni
c 

YES 1 

2 Annex 2: 
Declaration of pre-
financing and co-
financing statement 

YES Paper 
and 
electroni
c 

YES 1 

3 Annex 3: State Aid 
declaration 

YES Paper 
and 
electroni
c 

YES 1 

4 Annex 4: Data sheet 
on the Member 
State responsible 
body 

NO Paper 
and 
electroni
c 

YES 1 

5 Annex 5: ASP and 
Observer 
declaration 

NO Paper 
and 
electroni
c 

YES 1 

6 Annex 6: ENPI 
Application Form 
(including Annex B 
budget and Annex C 
logical framework) 

NO Paper 
and 
electroni
c 

YES 1 

7 Annex 6: ENPI Legal 
entity sheet 
(including 
supporting 
documents) 

NO Paper 
and 
electroni
c 

YES 1 

8 Annex 6: ENPI 
Financial 
Identification form 

NO Paper 
and 
electroni
c 

YES 1 

9 Annex 6: ENPI 
supporting 

NO Paper 
and 

YES 1 
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documents (statutes 
or article of 
association, latest 
accounts) 

electroni
c 

 

 

 

 

 

 

 

 

 

 


